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Preface

The study of Korea’s economic and social transformation offers a unique opportunity 
to better understand the factors that drive development. Within one generation, Korea 
has transformed itself from a poor agrarian society to a modern industrial nation, a feat 
never seen before. What makes Korea’s experience so unique is that its rapid economic 
development was relatively broad-based, meaning that the fruits of Korea’s rapid growth 
were shared by many. The challenge of course is unlocking the secrets behind Korea’s 
rapid and broad-based development, which can offer invaluable insights and lessons and 
knowledge that can be shared with the rest of the international community.

Recognizing this, the Korean Ministry of Strategy and Finance (MOSF) and the Korea 
Development Institute (KDI) launched the Knowledge Sharing Program (KSP) in 2004 
to share Korea’s development experience and to assist its developing country partners. 
The body of work presented in this volume is part of a greater initiative launched in 2010 
to systematically research and document Korea’s development experience and to deliver 
standardized content as case studies. The goal of this undertaking is to offer a deeper 
and wider understanding of Korea’s development experience with the hope that Korea’s 
past can offer lessons for developing countries in search of sustainable and broad-based 
development. This is a continuation of a multi-year undertaking to study and document 
Korea’s development experience, and it builds on the 40 case studies completed in 2011. 
Here, we present 41 new studies that explore various development-oriented themes such 
as industrialization, energy, human resource development, government administration, 
Information and Communication Technology (ICT), agricultural development, land 
development, and environment.

In presenting these new studies, I would like to take this opportunity to express my 
gratitude to all those involved in this great undertaking. It was through their hard work 
and commitment that made this possible. Foremost, I would like to thank the Ministry of 
Strategy and Finance for their encouragement and full support of this project. I especially 
would like to thank the KSP Executive Committee, composed of related ministries/
departments, and the various Korean research institutes, for their involvement and the 
invaluable role they played in bringing this project together. I would also like to thank all 
the former public officials and senior practitioners for lending their time, keen insights and 
expertise in preparation of the case studies.



Indeed, the successful completion of the case studies was made possible by the dedication 
of the researchers from the public sector and academia involved in conducting the studies, 
which I believe will go a long way in advancing knowledge on not only Korea’s own 
development but also development in general. Lastly, I would like to express my gratitude 
to Professor Joon-Kyung Kim and Professor Dong-Young Kim for his stewardship of this 
enterprise, and to the Development Research Team for their hard work and dedication in 
successfully managing and completing this project.

As always, the views and opinions expressed by the authors in the body of work presented 
here do not necessary represent those of the KDI School of Public Policy and Management.

May 2013

Joohoon Kim

Acting President

KDI School of Public Policy and Management
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Farmland consolidation is the act of consolidating a series of fragmented and irregular 
farmland plots to enlarge plot their size and support sufficient irrigation. Farmland 
consolidation also combines and groups the proprietor’s farmland into one area by 
administrative give-and-take as well as division-and-junction of their land. Moreover, it also 
includes the rearrangement of farmland, which is small or lacks sufficient infrastructure due 
to farmland consolidation or earthwork waterways projects that were done in the past. Such 
areas can be reconsolidated into a larger scale production by employing farm machinery. 

The first Farmland Consolidation Project in Korea was implemented for the sake of 
Increased Yield of Rice-Plan (1940) by Japan. In 1945 the performance of the project 
was to 24,000ha. After Korea gained independence, the Farmland Consolidation Project 
was initially implemented by Gyeongsangbuk-do (1964) with 247 districts (5,806ha). At 
that time, 62% of the total agricultural output was rice production, while 9% was barley 
production. This indicates that the agricultural production system was mainly based on rice 
and, to a lesser extent, barley. The rice production per unit of area was low at about 300kg 
per 10a. The total number of agricultural machinery distributed was 2.5 million nationwide 
where farming families had approximately 1,000 cultivators, 26,000 water meters, and 
19,000 power threshers. The total area of paddy’s that had an irrigation system installed was 
701,000ha (55%) of the total paddy area (1,286,000ha). The demand for the development of 
agricultural water was the highest out of all of the Agricultural Infrastructure Improvement 
Projects. In addition, the distribution rate of agricultural machinery was extremely low. 
Farming households were overpopulated with regard to the fact that farming families made 
up 52% of the total households and the farming population was 55% of the total population. 
It is not too much to say that there was no demand for farmland consolidation from farming 
families in 1965. However, the local administrative offices forced the people into conducting 
the Farmland Consolidation Project by using their government authority. 
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During the 1960s more than 50% of the total cost of the Farmland Consolidation Project 
relied on the efforts of the farmers. Also, the funds were covered by grain-kind and the 
municipal government. For these reasons, the plan was severely opposed by farmers. 
The farmers’ perception of farmland consolidation was changed in a positive way in the 
1970s, the project scale was expanded up to about 25,000ha and the financial support 
was also increased with central government contributing 50%, the municipal government 
contributing 30%, and land owner contributing 20%. As farmland consolidation became the 
core project for agricultural production infrastructure improvement in the 1980s the total 
expense and scale of the project was also expanded. The scale of the project was initially 
12,000ha per year, but it has increased by more than 20,000ha, reaching 24,681ha with 200.9 
billion won in funding by 1989. Aside from the general Farmland Consolidation Project, 
in the 1990s many other projects have been implemented including: Upland Improvement 
Projects, Farmland Rearrangement Project, On-farm Road Improvement Projects. During 
the next decade the general Farmland Consolidation Project was discontinued in 2004 with 
721,000ha.

The characteristics of the development process of the Farmland Consolidation Project, 
which has been currently conducted since 1964 are summarized as follows.

First, the project volume has been gradually expanded. The annual average areas where 
farmland consolidation was implemented were 14,000ha (1960s), 20,000ha ranging from 
13,000 to 31,000ha (1970s), 19,000ha ranging from 13,000 to 28,000ha (1980s), 29,000ha 
ranging from 18,000 to 53,000ha (1990s), and 8,000ha ranging from 3,000 to 17,000ha 
(2000s).

Second, the kinds of the Farmland Consolidation Project have been diversified and its range 
has been expanded. The Upland Improvement Project, and The Farmland Rearrangement 
Project were introduced in 1994. The On-farm Road Improvement Project was introduced in 
1995. The target area of farmland consolidation was expanded from paddies to uplands. The 
size of the farmland consolidation section was expanded from a small block to a large block. 
The expansion and pavement of farm roads was added as a result of clustering farmland 
and the renovation of irrigation/drainage channels. In addition to the physical renovation of 
farmland, the project aimed to improve the agricultural structure relating to things like the 
grouping of farmland and the expansion of the scale of farms.

Third, the assistance system for the Farmland Consolidation Project was expanded 
and supplemented. The rates of government subsidy for the Farmland Consolidation 
Project were 30% (Japanese colonial era), 40% (1960s-early 1970s), and 50% (late 
1970s-early1980s). From the late 1980s to the early 1990s, government funding was 60%; 
municipal government funding was 20%; the charge to the beneficiary was 20%. After the 



014 • Farmland Utilization and Improvements for Agricultural Production Infrastructure: Farmland Consolidation

late 1990s, government funding was 80% and municipal government funding was 20%, 
meaning that the beneficiary charge was waived.

To implement the Farmland Consolidation Project, the relevant organization, procedures, 
and financial assistance should be prepared. The relevant legislation including farmland 
consolidation refer to the ordinances that define the overall agricultural infrastructure 
improvement project, such as the 「Land Improvement Project Law」 (1960s) and the 
「Agricultural Community Modernization Promotion Act」 (1970s, 1980s). After 1995, 
the agricultural infrastructure project was conducted, based on the 「Rearrangement of 
Agricultural and Fishing Villages Act」. The names of the project operators for the Farmland 
Consolidation Project have been changed from the Japanese colonial era to the present, 
depending on the national government, the local government, and the time period. However, 
they have not been changed for land owners, the unions and public corporations in charge 
of agricultural infrastructure  improvement project. Also, the participants in Farmland 
Consolidation Project remained the same as the person who have ownership of the land 
on which the Farmland Consolidation Project is conducted. In either case, the consent and 
participation of the project participants, such as land owners within the project sites, should 
be required. The regulations related to the Farmland Consolidation Project stipulate that the 
project should be consented to by more than 2/3 of project participants.

The implementation procedures of the Farmland Consolidation Project had been slightly 
different until 1994, depending on the types of project operators. However, the basic 
procedures included ① application for project implementation, ② assessment, notification, 
and disclosure to the public, ③ formal objection, and ④ approval of project implementation 
and notice. These procedures have changed significantly because of the 「Rearrangement of 
Agricultural and Fishing Villages Act」, which has been in effect since 1995. The changes 
included that research on the resources of the land should be done and the establishment of 
plan should be completed prior to the application for project implementation. To conduct 
the Farmland Consolidation Project, research on the resources of the whole area where 
the project is to be carried out should be done. Based on the research, the integrated plans 
for farming and fishery village development and the plan for agricultural production 
infrastructure improvement should be established. According to those plans, planned site 
investigations were carried out. Then, the basic plan is to be established through the basic 
investigation of the feasibility of the agricultural infrastructure development project. Finally, 
the detailed designs and implementation plans for the sites are to be made. Also, the project 
operator is assigned after the application for the project. Unless financial assistance, such 
as government subsidy, is applied for properly when relying on the Farmland Consolidation 
Project, the implementation of the project will be difficult because the burden of the project 
participants will increase and the project expenses cannot be procured smoothly. 
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1. Purpose of This Study

Farmland consolidation is the act of consolidating a series of fragmented and irregular 
farmlands to enlarge plot size and support sufficient irrigation. Farmland consolidation also 
means the act of combining and grouping the proprietor’s farmland into one area through 
an administrative give-and-take and a division-and-junction of their re-plotted land. It also 
includes the readjustment of farmland that was small or lacking sufficient infrastructure 
due to farmland consolidation in the past or earthwork waterways. Such areas can be 
reconsolidated on a large scale by using farm machinery. Therefore, the project is involved 
in ① the standardization and scaling of traditional plots which have been fragmented and 
irregular in shape, ② the enlargement of farm size suitable for large farm machinery, ③ the 
modification of irrigation and drainage canals for improving water management efficiency, 
④ the construction, expansion, and modification of farm roads to create easy access for 
farm machinery, ⑤ the improvement of soil layers for securing plow layers, such as soil 
conditioning and soil coverings, ⑥ the site renovation for public agricultural facilities (e.g., 
collection place of loads, places for drying apparatus).

The first Farmland Consolidation Project in Korea was implemented for the sake of 
Chosun increased yield of rice-plans (1940) by Japan. The initially proposed size in the 
plan was 13,000ha but it was expanded up to 66,000ha in Chosun increased yield of the 
rice-revision plan (1942). In 1945, however, the project decreased the size by as much as 
24,000ha.

After Korea gained independence, the Farmland Consolidation Project was initially 
implemented by Gyeongsangbuk-do (1964) with 247 districts (5,806ha). Since 1965, the 
project has been conducted by the central government. During the 1960’s more than 50% 



Chapter 1. Introduction • 017

of the total cost of the readjustment project relied on the farmers’ efforts and the investment 
resources were covered by the grain and municipal government. For these reasons, the 
plan was very much opposed by farmers. However, the target area of the national farmland 
consolidation in 1969 was 588,000ha, which accounted for 45% of the total farmland. 

With the 1970’s modernization movement in rural communities, the farmers’ perception 
of farmland consolidation changed in a positive way and the project scale expanded up to 
approximately 25,000ha and financial support also increased with the central government 
standing at 50%, the municipal government at 30%, and the farmers at 20%. Since 1975, 
the amount of the financial aid has exceeded 10 billion won. Moreover, the quality of the 
farmland consolidation has improved so much that the project expenses per hectare could 
have been expanded from 20,000 won at the beginning, to 60,000 won in 1975, and to more 
than 200,000 won in 1979. 

As farmland consolidation became the core project for agricultural production 
infrastructure improvements in the 1980’s, the total expense and scale of the project was also 
expanded. The scale of investment increased from 52.2 billion won in 1981, to 74.4 billion 
won in 1985, and to 117.2 billion won due to the ‘Comprehensive plan for agriculture and 
fishery’ in 1986. The scale of the project was initially 12,000ha per year but was increased 
by more than 20,000ha, reaching 24,681ha with 200.9 billion won in 1989.

Aside from the 1990’s general Farmland Consolidation Project, the field-oriented 
modification project, the readjustment project of large arable land, and the on-farm road 
improvement project have all been implemented. In the 2000’s the general Farmland 
Consolidation Project was discontinued in 2004 with 721,000ha. 

The purpose of farmland consolidation was to increase agricultural productivity and to 
reduce production costs. The effects were as follows: first of all, there can be direct effects 
such as an increase of water, a reduction of the labor force, an increased rate of arable land 
utilization, a reduction of production costs, an increase in profitability, and a reduction of 
the loss of water and maintenance expenses. Secondly, there are indirect effects including 
the enhancement of public interests such as environmental conservation, prevention of 
natural disasters through the improvement of drainage systems, and the improvement of 
transit facilities. Also, another type of indirect effect is the farmer’s changing perception 
with regard to increasing their desire to expand farming scale and strengthening their ideas 
for settlement in rural areas.

This study is intended not only to investigate the process, achievement, and outcomes of 
the Farmland Consolidation Project, which has been constantly implemented since the late 
1960’s, but also to draw out the implications of these findings. 
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Table 1-1 | The History of Farmland Consolidation Project

Before 1945 1960’s 1970’s 1980’s After 1990’s

Main	agent	of	
project

Irrigation	
association,	
individual

Local	
government

Government Government Government

Related	laws	
and	regulations

Land	
Improvement	
Project	Act

Land	
Improvement	
Project	Act

Agricultural	
Community	

Modernization	
Promotion	Act

Agricultural	
Community	

Modernization	
Promotion	Act

Rearrangement	
of	Agricultural	

and	Fishing	
Villages	Act	

Financial	
resources

Government	
funding

PL480	grain
Government	
funding	50%

Government	
funding		
60-70%

Government	
funding	80%

Municipal	
government

Municipal	
government	

30%

Municipal	
government	

20%

Municipal	
government	

20%

Farmer Farmer Farmer	20%
Farmer		
20-10%

Implementation	
area

- 84,153ha 201,732ha 188,249ha 248,776ha

Section

20-30a
Mountain	

areas	20-30a
Mountain	

areas	20-30a
Mountain	

areas	20-30a
Mountain	areas	

20-30a

Field	areas		
20-40a

Field	areas		
30-50a

Field	areas		
30-50a

Large	sections	
100-200a

Irrigation	and	
drainage	canal

Earthwork Earthwork
Earthwork	and	
construction	

Earthwork	and	
construction

Earthwork	and	
construction

Farm	road 2-2.5m 2.0-3.0m 3.0-6.0m 4.0-7.0m 4.0-7.0m

Replotting

Replotting	in	
the	original	

position

Replotting	in	
the	original	

position

Original	
position	and	

compromised	
replotting

Original	
position	and	

compromised	
replotting

Original	
position	and	

compromised	
replotting

The	replotting	
of	multiple	
ownership	

lands

Construction
Human	

resources
Human	

resources

Human	
resources	and	

machinery

Human	
resources	and	

machinery

Human	
resources	and	

machinery

Source:  Korea Rural Community Corporation (KRC), Rural Agricultural Water Resource Information System 
(RAWRIS) (https://rawris.ekr.or.kr/RawrisMIS/2010/sub56.aspx)
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2. The Scope and Contents of Study

2.1. The Scope of Study

This study primarily focuses on the Farmland Consolidation Project, which is one of the 
agricultural production infrastructure improvement projects. As seen in [Figure 1-1], the 
agricultural infrastructure projects can be divided into the agricultural water development 
plan, the drainage system improvement project, the farmland improvement project, the 
farmland development project, and the facility renewal project. Above all, the agricultural 
water development plan, the farmland improvement project, and the farmland development 
project are the most important components. Since the Farmland Consolidation Project is 
one of the farmland improvement projects, it includes rice paddy farmland consolidation, 
field oriented consolidation, and the expansion and on-farm road improvement projects. 
The agricultural water development plan and the farmland improvement project, belong 
to the farmland development project such as large scale comprehensive development 
and reclamation, are not seen as individual projects but are categorized into the farmland 
development project. Hence, these are not included in the Farmland Consolidation Project.

In regard to indirect aspects, the range of time periods to be studied in this research 
begins with the Japanese colonial era when official land improvement projects started to 
be implemented under the modern legal system. Then, the range of time also included 47 
years between 1965 and 2011 when the Farmland Consolidation Project began directly 
under Korean government policy. The general Farmland Consolidation Project ended up 
until 2004. Nevertheless, the time scope of this research continued up to 2011 because the 
readjustment project of large arable land and the field-oriented modification project were 
still ongoing since 2004.

The scope of content in this study includes the process, the system, the achievements 
and effects, and the implications of the Farmland Consolidation Project. The Farmland 
Consolidation Project includes the rice paddy Farmland Consolidation Project, the field-
oriented modification project, and the expansion and on-farm road improvement project. 
Also the rice paddy Farmland Consolidation Project includes the readjustment project of 
large arable land, as well as the general Farmland Consolidation Project. 
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Figure 1-1 | The Classification of Agricultural Infrastructure Improvement Project

Agricultural
Production
Infrastructure

Improvement Projects

General1) 

Middle and 
large scale2)

Rice paddy land 
consolidation

Farming road 
development

Field oriented
rearrangement

Large scale 
comprehensive
development

Reclamation

Hydraulic facility

Embankment

Agricultural water
development plan

Drainage system
improvement project

Farmland
improvement project

Farmland
development project

Facility renewal
project

General land
consolidation

Large scale
consolidation

Note: 1) Small-scale surface water development and augmentation, and groundwater 
 2) More than 50ha surface water developments

2.2. Contents of Study

The contents of this study are as follows: 

1. The significance of the Farmland Consolidation Project and its background (Why)

1) Basic components and significance of the Farmland Consolidation Project 

2) Background of the Farmland Consolidation Project (historical background)

2. The process of Farmland Consolidation Project (What)
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1) The local government’s attempt at farmland consolidation (late 1960’s)

2)  Increasing demand for farmland consolidation and its expanded distribution 
(1970’s)

3)  Modernization of maintenance regarding the improvement of agricultural 
structures (since the 1990’s)

3. The implementing system of the Farmland Consolidation Project (How)

1)  The enactment and amendment of laws and regulations relevant to the Farmland 
Consolidation Project

2)  The implementation system of the Farmland Consolidation Project and its process

3) The financing of the Farmland Consolidation Project

4. The outcome of the Farmland Consolidation Project and its effects (Evaluation)

1) The achievement and outcome of the Farmland Consolidation Project

2) The effects of the Farmland Consolidation Project

3) The challenges of the Farmland Consolidation Project

5. Implications (Benchmarking) 
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1.  Basic Components and Significance of the Farmland 
Consolidation Project

2.  Historical Background of the Farmland Consolidation 
Project
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1.  Basic Components and Significance of the Farmland 
Consolidation Project

1.1.  Basic Components of the Farmland Consolidation Project

The goal of the Farmland Consolidation Project is to rearrange fragmented and irregular 
plots without farm roads and irrigation, with small and narrow areas of soil to make the plots 
into a more proper size. While the projects are also involved in constructing, expanding, 
or readjusting the farm roads and irrigation/drainage canals, the projects consolidate the 
proprietor’s farmland into one area through an administrative give-and-take and division-
and-junction of their replotted land. Therefore, the projects focus mainly on the readjustment 
of the division, farm roads, irrigation/drainage canals, and replotted lands. Each component 
basically requires the following qualifications: 

① One side of the rice paddy should be road accessible so the produce can be distributed 
easily, ② the size and shape of the divided sections should be properly set-up for the efficient 
use of farm machinery, ③ the rice paddy should be dried easily for the effective use of farm 
machinery, ④ every section should be accessible through irrigation/drainage canals. The 
following explains this in detail (Rural Development Corporation (RDC), 『Comprehensive 
Bibliography on the Agricultural Infrastructure Project』, 1999, pp. 550-554).

The size and shape of the division is determined by evaluating technical conditions (i.e., 
the efficiency of farm machinery operations), geographical conditions (i.e., land slope, soil), 
water conditions (i.e., the operation of irrigation/drainage), and socioeconomic conditions 
(i.e., the current status of landownership, farm sizes, and the difficulty of consolidation/
replotting). The operational efficiency of plowing/leveling/pulverizing/fertilization/seeding 
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/weeding/pest control/harvest by farm machinery depends on the size and shape of the 
division. The efficiency increases as the length of the longer side of the division increases 
and the ratio of the shorter side to the longer side increases. This is due to the fact that 
the number of the farm machinery’s back and forth decreases. In case of sloped terrain, 
it is economical to make the longer side of the division parallel and to make the shorter 
side rectangular to contour. For easier irrigation of the rice paddy, the proper size of lot is 
around 0.5ha. In clay soil, the longer side needs to be less than 100m because the bottom 
of the paddy with clay soil tends to be uneven. The size of the division also relies on the 
scale and method of farm management. Even in the same area, the conditions of the soil 
and irrigation/drainage could be different among different lots so that this might lead to the 
conflict of interest between farmers. It is, therefore, better to complete the group farming 
land per farmer into 2-3 subdivisions.

The farming roads are divided into three parts, a main road, a service road, and 
a cultivation road. It is more convenient for farming if the farming roads are wide and 
dense. However, the reduction rate of the lot increases due to the fact that the areas become 
incorporated into the road site. Therefore, the width and positioning of the road becomes 
one of the biggest issues in the phase for establishing the farmland consolidation plan. The 
readjustment of farmland consolidation divisions implemented in the past results mainly 
from the issues related to farming roads. When planning for future farming roads in the next 
20-30 years, considerations should be made for high performance large farming machinery. 

Irrigation and drainage canals are divided and added to the side of the division. A link 
canal is installed to reuse the irrigation canal for drainage. Drainage systems are divided 
into surface drainage and subsurface drainage. Subsurface drainage aims to increase the 
production rate of the dry paddy field. However, the farmland consolidation plan for 
introducing farm machinery is focused on increasing bearing capacity. 

Land replotting is the process of transmitting the right of administrative give-and-take and 
division-and-junction of replotted land. Farmland consolidation ends by replotting and the 
replotting process can be divided in two ways: replotting in the original position, of which 
the approach is to consolidate the farmland around the original place, and the replotting of 
multiple ownership lands, which is implemented by allocating the farmland through the 
comprehensive land readjustment plan regardless of the original location of the farmer’s 
land. Farming roads and water ways are constructed through farmland consolidation and 
the divisions are rearranged to reshape of the farmland from its original form. Because of 
this, it is difficult for farmers to obtain the original location, even in the case of replotting 
in the original position. For grouping the farmlands, replotting of multiple ownership lands 
is desirable. 
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1.2. The Significance of Farmland Consolidation Project

As mentioned before, the Farmland Consolidation Project involves ① the enlargement 
of farmland lot sizes and the rearrangement of its shape in a structured way, ② the 
construction, expansion, and pavement of farming roads, ③ the separate installation of 
structures for irrigation and drainage canals, ④ the consolidation of farmland by replotting 
and the administrative give-and-take and division-and-junction of replotted land. Therefore, 
the Farmland Consolidation Project leads to the direct and indirect effects in the following 
ways.

Firstly, the use of large farm machinery leads to a significant reduction of labor forces 
put into the overall farming operations. Large farming equipment such as tractors, rice 
transplanters, and motorized pest controllers can be combined to increase the operational 
efficiency due to the large scale of lots and the consolidation of work into one place.  

Secondly, the rearrangement of irrigation and drainage canals make it possible to benefit 
from agricultural water sufficiently, which can prevent damage caused by floods. Moreover, 
it reduces the loss of water and the cost of water management, which increases productivity 
by reducing the production costs.

Thirdly, the consolidation of farmland can decrease the labor force and production costs 
and increase the production costs. 

Fourthly, there are indirect effects including the enhancement of public interests such as 
environmental conservation, prevention of natural disasters through the improvement of 
drainage systems, and the improvement of transit facilities. Also, another type of indirect 
effect is the farmers’ changing perceptions and their desire to expand the farming scale and 
strengthen their ideas of settlement in rural areas.

The Farmland Consolidation Project and the agricultural water development plan, are 
two primary projects for the improvement of the agricultural production infrastructure. The 
project is significant because it is essential for agricultural development.  

2.  Historical Background of the Farmland Consolidation 
Project

2.1. Land Improvement Projects in the Japanese Colonial Era 

From the Chosun era to the Japanese colonial era, the agricultural infrastructure project 
was limited to farmland developments such as the installation of hydraulic facilities 
including dams and weirs. According to “The Chronicles of the Three States”, there were 



Chapter 2. Significance and Historical Background of the Farmland Consolidation Project • 027

historical records with regard to the construction of embankments (222, King Kusu, Baekje), 
new constructions (330) and extensions (790) of Byeokgolgi, and the new construction of 
reservoirs (429). During the era of the Three States and the unified Silla, Uirimji (Jaecheon), 
Susanje (Miryang), Daejeji (Uisung), Gonggumji (Sangju), Cheongje (constructed in 798, 
Yeongcheon), Nulje (Jeongeup), and Hapdeokji (Dangjin) were constructed. In the era of 
the Goryeo Dynasty, with regard to cultivation and reclamation, the 24th year of Gwangjong 
(973) ordered the cultivation of Jinjeon, which was abandoned farmland, and in the 6th 
year of Yejong (1111) a waiver of two years was enacted for farm rent for the farmers who 
cultivated the land. In the 35th year of Gojong (1248), Bang-Kyoung Kim conducted the 
reclamation of the embankment at Wido, Anju and the embankment was constructed at 
Ganghwado for provisions for the army in the 43rd year of Gojong (1256). When it comes to 
dam construction, the historical records indicate that an extension of Byeokgolge was built 
in the 21st year of Injong (1143), dam construction was built in the 18th year of Myeongjong 
(1188), the embankment construction (June) and reconstruction (August) from the south of 
Yeonbokjeong in Gangreung was built in the 24th year of Uijong (1169). Also during this 
period of military regime, the reserve reservoirs operated by Jungbang were constructed 
every year in the spring and autumn by soldiers.  

Since the end of the 15th century in the Chosun era, there was increasing interest in the 
development of Eonjeon around the coastal areas in Jeolla, Chungcheong, and Gyeonggi-
do. Since the mid-16th century, the construction of banks by the people who worked for 
Kwonsinseaga had been frequently observed in Hwanghaedo and Pyeongando, as well as 
the three provinces mentioned above. In the early period of the Chosun era, cultivation had 
mainly been implemented around the outskirts of Pyeongando and Hamkyoungdo for the 
purpose of creating a garrison farm cultivated by stationary troops and a relocation policy 
for the people. 

There are many historical records about dam construction in the Chosun era. Some of the 
examples are as follows: Taejong 14th year (1413) was ordered to investigate any possible 
arable lands by completing the proper irrigation system and reconstructing the old dams. 
During Taejong 18th year (1417) Byeokgolje demolished around the end of the Goryeo 
dynasty and five water gates were constructed for two months by 10,000 civilians and 300 
supervisors. In the first year of Sejong (1418) 11,580 people were mobilized for two months 
to make Nulje in Jeongeup. In Seongjong in the fourth year (1472), special officers were 
dispatched to repair Hapdeokjae, which collapsed due to flooding. 

During Jungjong’s 31st year in 1536, 400 priests were mobilized to construct embankments 
in Gwangju-gun, Gyeonggi-do. During Yeongjo’s 16th year in 1739, military forces 
including Yeongun, Sokogun, and Seunggun were mobilized to construct embankments in 
the Nakdong River. During Jeongjo’s second year in 1777, ?Jaeeunjeolmok?, including 11 
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sections, was published to ban farming in restricted areas. Also 4,553 people from Hongju 
and 3,500 people from other areas were mobilized to build Hapdeokjae. Furthermore, 
during Jeongjo’s 16th year, 6,500 people constructed Hapdeokjae. In his 19th year right after 
the construction in Hwaseong, the garrison farm was prepared and irrigation facilities such 
as Manseokgeo and Mannyeonje were also constructed. Since the Sunjo era, frequent riots 
occured due to the reign of monarchs and financial derangements and consistent droughts 
and famine. Many dams were demolished and farming in the restricted areas became 
widespread.   

The characteristics of hydraulic facilities in the Chosun era can be summarized as 
follows: first, the mainstream of hydraulic facilities were transformed from dams to weirs 
after the 16th century. Secondly, most of the dams in the Chosun era were small-scale 
dams less than 2m in depth. Because of this, lots of dams were closed and transformed 
into farmland and farming was widely conducted in restricted areas. Thirdly, most of the 
embankments located around the river stream, which was one of the hydraulic facilities, 
were constructed by individuals who owned farmland near the river while dams and weirs 
were co-constructed. The local government elected Gweonnonggwan annually from each 
Dong area so that small dams were required to be reported to Dong and the large dams were 
to be reported to the local government. Construction was completed by mobilizing people 
from several Myeons and Dongs. From time to time, Yeongun, Sokogun, and Seunggun 
were mobilized and they were given foods as a relief policy for the construction. Fourthly, 
most hydraulic facilities were owned by the nation or public. The management was carried 
out by rural communities such as the Mongligae, Bogae, and Jeongae, or by administrative 
offices and Gungbang. 

During the Japanese colonial era, agricultural infrastructure projects called land 
improvement projects, were expanded drastically with respect to quality and quantity and 
can be summarized as follows. Firstly, the Land Improvement Projects were implemented 
through the strong support of the country and the irrigation association was its center of 
support. Secondly, the Land Improvement Projects were continually promoted for a long-
term period in accordance with the increased yield of rice-plans to solve the food crisis 
in Japan. Thirdly, the Land Improvement Projects still focused on the development of 
agricultural water and farmland; however, the readjustment projects of arable land were 
first conducted by Chosun, and increased the yield for the rice-plan in 1940. Fourthly, even 
though The Land Improvement Projects aimed to produce a high yield of rice, the lack of 
food in the country was aggravated because most of the rice yield was exported to Japan, 
rather than staying in Korea.

Above all, as laws and regulations were created for the irrigation association, in 1906, 
the Korean government enacted the Irrigation Association Ordinance, under the guidance 
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of the Japanese Resident-General. Again in 1908, the 「Installation Guidelines For Irrigation 
Association And Exemplary Ordinance」 was enacted to grant to the irrigation association 
the right to charge the cost and labor required for the operation of the association to the 
association members. Hereafter 1910, beneficial areas had accounted for 7,980 and six 
associations were established. The Japanese regulatory system for the irrigation association 
was completed by the 「Chosun Irrigation Association Ordinance」, which was issued in 1917. 
This irrigation association was established due to the fact that the number of landowners, 
except for the tenants, as members of the association, would have to consent to at least 
1/2 of the owners and the landowners obtaining more than 2/3 of the total land area. In 
1919, the 「Secondary Regulation of Irrigation Association」 was issued to indicate that the 
irrigation association project with more than 200 Jeongbos and more than ¥ 40,000 for the 
construction cost budget could issue grants within 15% of the construction cost budget. 
Also if the association submitted the application, the Chosun Governor General’s Office 
conducted the survey of its project site, measurement, and design.

The Land Improvement Projects were carried out in earnest by the first increased yield 
of the rice-plan. Even though the increased yield of the rice-plan was to be conducted 
with the farming improvement project, as well as the Land Improvement Projects, it was 
focused on the latter. In particular, the majority of funding was committed to the irrigation 
enhancement. During the first increased yield of the rice-plan period (1920-1925), the 
secondary expansion and district survey for land amendments were conducted. 

Aid regulations for Land Improvement Projects were enacted in December 1920. They 
extended from the previous target aid subjects of   more than 200 Jeongbos and more than 
¥ 40,000 of construction costs to any subject with more than 30 Jeongbos of irrigation 
enhancement/conversion of land categories (grant rate: less than 20% of irrigation 
enhancements, less than 25% of conversion of the land category), more than 10 Jeongbos 
of cultivation/reclamation (grant rate: less than 30%), and more than ¥ 5,000 of construction 
costs. The basic survey for the improvement of farmland expansion was carried out so that 
more than 200 Jeongbos were issued. 

During the second period of the increased yield of the rice-plan (1926-1934) the interest 
rate of land amendment funds decreased and the operational organizations for Land 
Improvement Projects were repaired. Seventy seven percent of the required amounts of 
the Land Improvement Project fund accounting for ¥198,197,000 was supposed to be 
financed with private loans (interest rate of 8.9%) from Dongcheok and Sikeun and from 
Daejangsung finances (interest rate of 5.9%). However, the total funds of Land Improvement 
Projects reaching 126,649,470 won was composed of the central government (25%), land 
amendment low interest fund (63%), and private procurement (12%). The operational 
organization for Land Improvement Projects expanded the land improvement department 
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of the Governor General’s Office into the irrigation department, the cultivation department, 
and the land amendment department. By creating land improvement departments and the 
Chosun land improvement incorporation in Dongcheok, these departments could take an 
agent role in surveying design, the supervision of construction, and other office duties. 
The revision of the “Chosun Irrigation Association Ordinances” in 1927 was created to 
implement the conversion project to paddy fields, readjustment project for arable land, and 
farming improvement projects, as well as irrigation/drainage and waterproof construction. 
Moreover, the enactment of the “Chosun Land Amendment Ordinance” made it impossible 
for landowners with land within the Land Improvement Project areas to raise objections 
with the implementation of the project. Also union members or operators were not allowed 
to prosecute a claim for damages caused by the Land Improvement Projects. The legal basis 
was prepared to support legal restrictions against the land improvement projects conducted 
by any individuals or groups who were not approved by the irrigation association. The 
「Chosun Public Waters Reclamation Ordinance」 was also amended. Since 1930, the financial 
support for small-scale projects with less than 10 Jeongbos, which was not covered by 
supplementary regulations on Land Improvement Projects, could be issued to aid up to 50% 
of the construction costs including funds from both the municipal and central governments. 
However, as the price of rice plummeted during the Great Depression in 1930, the irrigation 
association encountered many problems in managing the organization so the business 
shrunk drastically. In 1931, the Dongcheok Land Improvement department was transferred 
to the Chosun land improvement incorporation. The Land Improvement department of the 
Governor General’s Office was abolished and the Chosun land improvement incorporation 
was also closed in July of 1935. 

Table 2-1 | The Change Numbers of Irrigation Associations and Beneficial Areas 
(1908-1927)

Year
The 

number of 
associations

Beneficial 
area

Year
The 

number of 
associations

Beneficial 
area

Year
The 

number of 
associations

Beneficial 
area

1908-1919 17 35,687 1928 126 178,806 1937 216 231,148

1920 24 42,255 1929 149 206,016 1938 226 232,408

1921 35 48,047 1930 176 216,943 1939 245 236,192

1922 46 65,259 1931 189 218,591 1940 300 252,727

1923 52 75,005 1932 192 221,297 1941 373 294,192

1924 58 81,057 1933 194 222,741 1942 432 305,527

1925 70 109,919 1934 190 222,000 1943 483 321,544
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Year
The 

number of 
associations

Beneficial 
area

Year
The 

number of 
associations

Beneficial 
area

Year
The 

number of 
associations

Beneficial 
area

1926 81 133,321 1935 190 225,460 1944 595 349,498

1927 107 145,688 1936 190 227,913 1945 598 356,678

Note: 1) Due to their uninitiated projects, Gimpo and Yongdang were excluded from statistic between 1930 – 1935.
 2)  From the statistics in 1937 and 1938, the part of establishment of the cooperative irrigation association 

was excluded. By 朝鮮土地改良事業要覽 1939, 190 associations, 229,035 Jeongbo and 189 associations, 
230,184 Jeongbo are added.

 3) Merged, abolished, and expanded irrigation associations are included. 
Sources:  朝鮮總督府農林局, 『朝鮮土地改良事業要覽』, ‘土地改良事業 地目別一覽表’ ‘水利組合一覽表’ land development 

association commission, 『10 Years of Korea Land Amendment』, P. 360 (Chang, Siwon, “High-yield rice 
plan and the changes of agricultural structure,” 『Socioeconomic in the Japanese Era 1 (Korean History, 
13)』, Hangilsa, 1994). 

Such technical support, financial aid, operational organization and agency for the Land 
Improvement Projects became settled institutionally. On the one hand, local governments 
actively made efforts to establish the irrigation association, and brought landowners together 
to strongly recommend the establishment of a union. As a result, the number of irrigation 
associations skyrocketed. The number of irrigation associations and the beneficial areas 
increased from 17 associations and 35,687 Jeongbo (1919) to 598 associations and 356,678 
Jeongbo (1945) <Table 2-1>. More than half of these associations were established during 
the increased yield of the rice-plan period.

As can be seen in the number of irrigation associations and beneficial areas by the time of 
establishment, 17 associations were founded between 1908 and 1919, so the beneficial areas 
accounted for 35,687 Jeongbo (10% of 1945’s beneficial area), 53 associations and 74,232 
Jeongbo (21%) between 1920 and 1925 (the 1st plan period), 120 associations and 112,081 
Jeongbo (31%) between 1926 and 1934 (the 2nd plan period), 55 associations and 14,192 
Jeongbo (4%) between 1935 and 1939, and 353 associations and 120,486 Jeongbo (34%) 
between 1940 and 1945 (Chosun increased the yield of the rice-plan period). The scale of 
the beneficial areas by the irrigation associations established during the first and second 
increased yield of the rice-plan reached 52% of those during the total period of the Japanese 
colonial era. Moreover, the beneficial areas of the associations founded during the Chosun 
era increased the yield of the rice-plan including a significant number of finished areas. 
Given that the size of the completed area was 29,000 Jeongbo, the total irrigated paddy area 
installed by the irrigation association project during the Japanese colonial era amounted to 
265,000 Jeongbo. This estimation refers to the fact that 70% of Land Improvement Projects 
during the whole period of the Japanese colonial era were carried out during the period of 
the increased yields of the rice-plan.
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After the second increased yield of the rice-plan ended in 1934, the Land Improvement 
Projects included the following: small scale Land Improvement Projects with less than 10 
Jeongbo (50% of construction costs from the central government), a yearly-measure of small 
scale Land Improvement Projects (15 years after 1937, every 3,500 Jeongbo per year, less 
than 50% of construction costs for 52,500 Jeongbo by the central government), irrigation/
drainage system improvement projects for existing land amendment divisions (20 years 
after 1937, every 1,500 Jeongbo per year, 20% of construction costs for 30,000 Jeongbo 
by the central government), facility renovations and additional construction of the existing 
land amendment divisions (20-50% of construction costs by the central government), 
the establishment of cooperative irrigation associations of which irrigation works for the 
beneficial area less than 200ha with responsibility for the associations without the central 
government (57 associations established between 1937 and 1939). The first three points 
mentioned previously were composed of Chosun increased yields of the rice-plan in 1940 
and they continued to be conducted. 

Five years after the increased yield of the rice-plan was cancelled, the Japanese 
imperialists established the ‘Chosun increased yield of the rice-plan’ again in 1939 for the 
purpose of increasing rice production. The plan initially ruled out the Land Improvement 
Projects but focusing on the improvements of the laws of agronomy and breeding. 
However, they modified the plan to increase the amount of production up to 6,800,000-
seok, which was planned to be achieved through the improvement of agronomy laws (75%) 
and land amendments (25%). Land Improvement Projects continued to implement annual 
relief for the Land Improvement Projects in 1939. According to the immediate production 
effects, saving materials (steel in particular), and annual measures, cultivation/reclamation/
subsurface drainage were sometimes excluded or passively conducted, rather than focusing 
on irrigation enhancement for maintaining the paddy. The amount of rice production was 
increased up to 21,530,000-seok (1940) and 24,890,000-seok (1941), while in 1939 the 
amount was only 14,360,000-seok due to severe droughts. Still, they remained at 85% 
(1940) and 96% (1941) of the planned goal.

While Chosun increased the yield of the rice-plan, it did not achieve the goal of the 
planned amount, and even worse, Japan did not produce a big harvest of rice in 1941. Due 
to the outbreak of the Pacific War in December 1941, Japan ensured that Chosun increased 
the yield of the rice-revision plan, which was expanded from the previous plan. Chosun 
increased the yield of the rice-revision plan and noted that some points were similar to 
Chosun’s increasing yields in the rice-plan. First of all, as the most prominent feature, the 
goal of the rice production amount was revised from 25% to 54%. Secondly, with regard 
to the content of the Land Improvement Projects, irrigation enhancement was highlighted, 
as in the past, but the largest expansion occurred on the arable land expansion project such 
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as the cultivation, conversion, and the reclamation of land categories, which constituted 
27% of the entire business. Thirdly, the Chosun farmland development organization was 
created to further reinforce the Land Improvement Projects. Unlike the Land Improvement 
Projects of irrigation associations, if the Chosun Governor General’s Office approved the 
development of agriculture, then the development projects would be able to be enforced 
without asking for the consent of the landowners in the project areas. Fourthly, taking the 
rise of inflation and wages into consideration, the supplementary regulations for Land 
Improvement Projects were revised and expanded the rates of the subsidies. 

Despite ambitious plans, the Land Improvement Projects became sluggish due to the 
prolonged war and the lack of materials, the labor force, fertilizer and other production 
materials. To make things worse, since 1941, rice production significantly reduced due to 
continuous natural disasters every year. The target production ratio compared to the actual 
production was 58.7% in 1942, 68.4% in 1943, and only 59% in 1944. 

The outcomes of the Land Improvement Projects in the Japanese colonial era are 
indicated in <Table 2-2>. Land Improvement Projects in 1910 were mainly focused on 
the renovation of existing reservoirs and weirs. On the other hand, during the period of 
increasing yields of rice-plans of the 1920’s, it focused on irrigation enhancements by 
establishing the irrigation association through farmland developments such as cultivation, 
reclamation, and conversion of land categories. In the 1940’s the Farmland Consolidation 
Project was firstly carried out and places for transportation were constructed. 

Table 2-2 | The Implementation Area and the Rate of Subsidies of Land Improvement 
Projects by Increasing the Yields of Rice-Plans During the Japanese Colonial Era

(Unit: Jeongbo, %)

Increased yield of rice-plan Chosun increased yield of rice-plan

The 1st plan The 2nd plan
Chosun increased 
yield of rice-plan

Chosun increased 
yield of rice-
revision plan

Project	period 1920-1934 1926-1939
6	years	after	1940

(8-year	completion)
12	years	after	1940

(14-year	completion)

Implementation	
area

(Jeongbo)

Total	area 427,500 350,000 163,000 577,700

Irrigation	enhancement	
-		large	division		

(more	than	200	Jeongbo)
-		small	division		

(less	than	200	Jeongbo)

225,000 195,00
165,000

30,000

101,000 307,000

Conversion	of	land	category 112,500
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Increased yield of rice-plan Chosun increased yield of rice-plan

The 1st plan The 2nd plan
Chosun increased 
yield of rice-plan

Chosun increased 
yield of rice-
revision plan

Implementation	
area

(Jeongbo)

Cultivation 90,000

Reclamation - 33,050 - 32,000

Cultivation/conversion	of	land	
category

25,400 126,700

Farmland	consolidation 18,000 66,000

Subsurface	drainage 6,000 22,000

Small	scale	land	amendment 12,000 24,000

Rate	of	subsidies
(%)

Irrigation	enhancement
-	large	division
-	small	division

less	than	20 less	than	20
50
50

55
50

Conversion	of	land	category less	than	25 less	than	25

Cultivation less	than	30 less	than	30

Reclamation
less	than	30

less	than	30
(changed	to	50	

since	1929)

½	55
½	50

Cultivation/conversion	of	land	
category
-	large	division
-	small	division
-	conversion	to	paddy	field	

50
50
30

55
50
30

Farmland	consolidation 30

Subsurface	drainage 30

Small	scale	land	amendment
National	expense	

50,		
local	expense	25

National	expense	
50,		

local	expense	25
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Table 2-3 | The Total Outcomes of Land Improvement Projects during the Japanese 
Colonial Ara (based on area completed)

(Area Unit: ha)

Projects

Total 1908-19 1920-39 1940-45

Number of 
divisions

Area
Number of 
divisions

Area
Number of 
divisions

Area
Number of 
divisions

Area

•	Irrigation	enhancement
-	irrigation	association
-	joint
-		cooperative	irrigation	

association
-	small	scale	

•	Farmland	development
-		conversion	of	land	

category
-	cultivation
-	reclamation

•		Farmland	consolidation	
(association	division)

•	A	year	project	division
•		Renovation		

(reservoir,	beam)

478
357
64
57

302
73

39
190

16,944
1,937

335,515
247,675

7,391
6,057

74,392
53,596
12,314

7,623
33,659
24,000

56,737
50,400

15
15
-
-

-

1,937

40,863
40,863

-
-

-

50,400

294
173
64
57

302
73

39
190

16,944
-

191,258
177,810

7,391
6,057

53,596
12,314

7,623
33,659

56,737
-

168
168

-
-

-

103,394
29,0021)

-
-

74,3922)

-

24,000

Total 19,661 520,248 1,952 91,263 17,540 301,591 168 127,394

Note: 1)  Incomplete construction (93 divisions, 100,019ha) was excluded at the time of Korea’s independence 
from Japan in 1945.

 2)  Between 1943-1945, urgent small projects (about 200,000ha in total, 70,000ha completed, 130,000ha 
incomplete, 60,000ha failed, 71 divisions of the total with 4,392ha financed by 50% (national funds 25%, 
local funds 25%) (1940-42)

Sources: Ahn, Jaesook, 『Hankuk Farmland Gabalsa』, 1989, p.73

2.2.  1950's Agricultural Production Infrastructure Improvement

Since Korea gained its independence in August, 1945, there were 425 associations and 
188,167ha of beneficial areas (443ha, average per association) in South Korea and 173 
associations and beneficial areas of   168,511ha (974ha, average per association) in North 
Korea. The scale of irrigation associations in South Korea was small. With regard to the size 
of scale, the total number of both Koreas was 598 associations and 356,678ha of beneficial 
areas. Of these, the number of associations with less than 300ha of beneficial areas was 
464 and the beneficial area was 64,731ha. This constituted 77.6% of the total number of 
associations but in terms of the beneficial area there was only 18.1%. The beneficial area for 
the 11 associations with more than 5,000ha was 45.5% of the total with 162,282ha. 
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Entering South Korea, the U.S. military arranged an administrative organization related to 
the Land Improvement Projects. The U.S. started to finish uncompleted Land Improvement 
Projects in order to revive the functions of the established regulations and operational 
organizations created by Japan. In September, 1945, the U.S. military created a land 
amendment department under the Department of Agriculture and the Agricultural Bureau 
for each province. In October and December, 1945, the Chosun farmland development 
and the Chosun irrigation association were reinstated. Moreover, the laws and regulations 
enacted by Japan were applied with necessary modifications, such as the Chosun Irrigation 
Association Act, the Chosun Land Amendment Act, and the Chosun Farmland Development 
Act. However, the operational system improved by the founding irrigation association 
first by the Chosun farmland development and then after, obtaining approval from the 
landowners in the project areas. The creation of the irrigation associations and the part of 
the reclamation project, which had been carried out by Chosun farmland development, were 
initiated and these projects were conducted in 122 divisions over 51,039ha. The completed 
projects came to 1,236ha and approximately 70,000ha were discontinued and abandoned. 

Since the establishment of the Government of the Republic of Korea in August 1948, 
several small and large division installation projects (i.e., construction of reservoirs and 
weirs, other reclamation projects, sub-farmland construction projects) were initiated with 
funding for equipment material aids from the ECA (Economic Cooperation Administration). 
As the irrigation association became the main project operator in 1948 and 1949, small and 
large division installation projects and reclamation projects were initiated with 163 divisions 
of 63,274ha and then 66 divisions of 14,899ha were completed. With regard to the sub-
farmland construction project, facility renovation projects with 94 divisions of 29,869ha 
were implemented. Right after Korea gained independence in 1945, 425 associations 
and beneficial areas of 188,167ha increased to 458 associations and beneficial areas of 
224,399ha. In spite of the sharp reductions in union dues, the irrigation association faced a 
financial crisis due to the accumulated arrears of union dues. Due to inflation, union dues 
per weir increased drastically by 26 times from 17.87 won (1945) to 465.55 won (1948). 
Nevertheless, the value of union dues, after being converted into the spot price, was 0.05 
seok (2% of the net amount of harvest) between 1945 and 1947 and 0.08 seok (3% of the 
net amount of harvest) in 1948. Compared to the amount of harvest (10%-20%) during the 
Japanese colonial period, there had been significant reductions in the value. In spite of this, 
the main reasons for the arrears of union dues resulted from the delayed payment of rice 
collection and the arrears of union dues by sub-farmland tenants under the Shinhan operator.

Because of the aftermath of the outbreak of the Korean War on June 25, 1950, the 
recovery of greatly damaged hydraulic facilities became urgent. The funding for projects 
was secured through the expansion of central government through a temporary land 
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revenue tax, the Special Accounts for Farmland Renovation Projects, the Special Accounts 
for Economic Rehabilitation, and issuing long-term bonds. The irrigation associations 
surged and small and large division installation projects increased drastically. In December, 
1951, with temporary land revenue taxes of 176 billion won (146 billion won from central 
government, 30 billion from long-term bonds) of supplementary budget, the small and large 
division installation projects, reclamation, farmland conservation, and flood prevention 
measures resumed for 168 divisions and the irrigation safety embankments with 4,376ha 
of 17 divisions were constructed. As the Acts on the Special Accounts for Farmland 
Renovation Project was enacted on March, 1952, the Farmland improvement project was 
initiated. Then in 1953, the first agricultural high-yield five-year plan was initiated. Since 
July, 1953, aid from the UNKRA (United Nations Korean Reconstruction Agency) for five-
year farmland improvement projects could recover from the war damage and expand the 
Farmland improvement project. In December 1953, the Korea Development Bank Act was 
established. In March 1954, the Act on the Special Accounts for Economic Rehabilitation 
was also established so that the industry revival bonds fund and supplementary funds were 
committed into the Farmland improvement project. Additionally, materials and equipment, 
such as cement, gun powder, steel, and heavy equipment, were provided by the ECA (1950), 
UNKRA (1953-1954), the FOA (Foreign Operation Administration, 1955), and the ICA 
(International Cooperation Administration, 1956-1959).

The irrigation association and its beneficial area had increased from 442 associations with 
195,656ha (1950) to 684 associations with 325,180ha (1959). The irrigation association 
construction project increased from 247 divisions with 103,378ha (1952) to a construction 
area of up to 100,000-130,000ha until 1957. At the end of 1957, the project which had 
already started was supposed to be completed by 1958 and new construction was suspended 
and redirected. Since 1952, the cash payment for union dues was modified to become 
payment in cash or in kind. Ten percent of the delinquent union dues were charged as 
late fees to improve the payment rate. However, the finance association still faced deficits 
because the increased rate of grain prices was too low compared to the rate of inflation. In 
1952 and 1953 the value of union dues converted into the spot price increased to 0.11-seok 
(4% of the net amount of harvest). After 1954, there was a significant increase to 0.21-
seok (7% of the net amount of harvest, 13% of the amount of increment). Specifically, 
since September 1958, the annual installment of long-term bonds redemption and disaster 
recovery construction costs was imposed on the basis of union dues. The converted price of 
grain for the payment in kind for union dues was modified to apply to the lower government 
sales price, which was lower than the market price until 1960.
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Table 2-4 | The Development of Irrigation Association Dues in the 1950’s 
(1954-1960)

Year

Union Dues
The Amount Of Harvest 

(Seok)
Ratio Of Union Dues (%)

Union 
Dues 

(Hwan)

Union 
Dues 

(Seok)

1seok 
Price 

(Hwan)
Before After

Increment 
Rate

Comparison to 
the Amount of 

Harvest

Comparison to 
the Increment 

Rate

1954
1955
1957
1958
1959
1960

709
1,620
2,100
2,750
3,000
2,610

0.21
0.21
0.15
0.24
0.30
0.22

3,360
7,530

13,630
11,230
9,910

11,720

1.39
1.47
1.48
1.56
1.54
1.53

2.95
3.10
3.27
3.63
3.48
3.61

1.56
1.63
1.78
2.07
1.94
2.08

7
7
5
7
9
6

13
13
8

12
15
11

Source:  Union of Land Improvement Associations (ULIA), 『Land Improvement Projects 20 Years』, 1967, page. 
242

Table 2-5 | 1950’s Outcomes of Agricultural Infrastructure Improvement Projects 
(1946-1959)

(Unit: ha, 1,000 won, % )

Period Projects
Number of 
Divisions

Beneficial 
Area

Project Cost

NoteValue 
Amount

Component 
Ratio (%)

Total 7,374 1,030,634 9,728,745

1946-1949

Subtotal 74 32,823 6,936 100.0

Agricultural	water	
development

69 15,520 6,361 91.7 1946-49

Reclamation 5 236 497 7.2 1946-49

Hydraulic	facility	
renovation

17,067 78 0.1 1948-49

1950-1959

Subtotal 7,300 997,811 9,721,809 100.0

Agricultural	water	
development

4,691 158,306 7,848,052 80.7

Agricultural	
association

319 79,313 7,402,910 76.1 1950-59

Small	scale 4,372 78,313 445,142 4.6 1957-59

reclamation 20 3,419 609,050 6.3 1950-59
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Period Projects
Number of 
Divisions

Beneficial 
Area

Project Cost

NoteValue 
Amount

Component 
Ratio (%)

1950-1959

Hydraulic	facility	
renovation

1,378 579,820 826,936 8.5 1950-59

Disaster	recovery 822 197,210 303,730 3.1 1950-59

Cultivation 2,514 43,934 0.5 1957-58

Farmland	
conservation

286 26,744 53,446 0.5 1952-55

Sub	farmland	
construction

103 29,798 36,661 0.4 1951-54

Sources:  Korea Rural Economic Institute Compilation, 『Korean Agricultural Administration History of 50 Years (Vol. 1)』, 
Ministry of Agriculture and Forestry, p.133 

2.3.  Background of the Implementation of the Farmland 
Consolidation Project in the late 1960’s

As can be seen earlier, for about 20 years since Korea gained independence, in the mid-
1960’s, agricultural infrastructure projects had solely focused on irrigation and drainage to 
overcome droughts and floods, rather than on the maintenance of production infrastructures 
through farmland consolidation. From the farmer’s perspective, the damage from droughts 
and floods were the most critical aspects. But, due to farmland consolidation, they did not 
want the farmland inherited from their ancestors to be small and different in shape. The 
farmland consolidation project was not what farmers wanted. 

It has been known that the first Farmland Consolidation Project in the 1960’s were initiated 
as Gyeongsangbuk-do established the ‘Advanced Gyeongsangbuk-do Fundamental Plan’, 
of which the core project was the implementation of the Farmland Consolidation Project. 
Gyeongsangbuk-do initiated the project for 247 divisions of 5,806ha from the spring of 
1964. At that time, there was no accumulated knowledge about farmland consolidation 
technology or any replotting experience. The project cost was also partially supported 
using only materials from local government, but most of the cost was paid by the farmers. 
The project cost was imposed proportionately depending on the owned farmland size and 
additional people per 10a were limited to a maximum of 11 people. The cost was only for 
supporting material expenses used for bridges or culverts. This project was conducted within 
a very short period of time under fierce opposition from the farmers. Nevertheless, after the 
construction, the farmers reacted to the project in a positive way in that the transplanting 
of rice became more convenient because of the readjusted farmland division. Also, double 
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cropping was possible because the farm road and irrigation and drainage canals were 
constructed (Rural Development Corporation (RDC), 『Comprehensive Bibliography on the 
Agricultural Infrastructure Project』, 1999, pp.554-555). 

The Farmland Consolidation Project in Gyeongsangbuk-do was the central government’s 
main project in 1965. The president publicly announced the national implementation of the 
Farmland Consolidation Project during his annual state of the nation message in 1965. In 
February of the same year, the president did a spot inspection at farmland consolidation 
areas and he ordered a national level of expansion of the Farmland Consolidation Project. 
Then in 1965 the project was conducted around the country as a national project by the 
central government. 

Since 1965 the Farmland Consolidation Project was adopted as the central government’s 
project. The background of the introduction and sustained implementation of the project was 
that there was demand for farming machinery and its distribution. In the 1950’s, there were 
abundant labor forces so that the demand for the mechanization of farming works was very 
low and motor-powered agricultural machines were not widely distributed. The government 
prepared for a plan of distributing farming equipment in 1958, so the government introduced 
the financial aid system from agricultural banks to support the purchase of farming 
machinery. Moreover, motor-powered agricultural machines developed in Japan, were 
introduced by civilians but the introduced number of machines was negligible. According to 
the status of the obtained number of farming equipment in 1960, with regard to the motor-
powered agricultural machine, there were 3,000 motor-powered grain threshing machines, 
2,000 water pumps, 15,000 rice huskers, and 25,000 rice milling machines. With regard 
to human resource farming equipment, there were 20,000 pest controllers, 200,000 grain 
threshing machines, 30,000 foot threshers, 25,000 rice straw-mat-making machines, and 
20,000 radiators were also distributed. Since then, the power tiller began to be distributed in 
1961 (40), 1964 (360), and 1967 (2,160). The tractor was firstly introduced in 1967 (202), 
and the motor sprayer was introduced in 1969 (2,000). Around 1965 the power tiller began 
to be distributed. Therefore, although the farming machinery was starting to spread, this 
did not necessarily mean that farmland consolidation was needed. However, the need for 
the distribution of farm machinery had been strongly raised. On that basis, the Farmland 
Consolidation Project could be led by the government.
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1.  The Local Government-Oriented Farmland Consolidation 
Project (in the late 1960’s)

1.1.  Gyeongsangbuk-do’s Attempt at the Farmland Consolidation 
Project

The Farmland Consolidation Project which had not been implemented for the last 20 
years since Korea gained independence was finally implemented in Gyeongsangbuk-do 
for the first time in 1964. Gyeongsangbuk-do established the ‘Advanced Gyeongsangbuk-
do Fundamental Plan’ in 1964 “in order for the rationalization and modernization of 
agriculture by mobilizing human and material resources to the extent possible and for 
the rapid development of the industry”. The framework for the project at that time can 
be referenced from the Gyeongsangbuk-do Governor’s article (Kim, In, “New Year’s 
municipal administrative index of our Do: for the case of Gyeongsangbuk-do”,  Korea 
Local Administration Officials’ Mutual Fund, 『Local Administration』 Vol. 13, 123, 1964, 
pp.49-53). 

The ‘Advanced Gyeongsangbuk-do Fundamental Plan’ was divided into six divisions 
according to the characteristics of Gyeongsangbuk-do and the Development Promotion 
Committee was established to set “the primary goal of the improvement of characteristics and 
cultural life and of the modernization of the rural areas”. The detailed goals were as follows: 
① strengthening of agricultural technology education, ② hydraulic facility expansion, ③ 
erosion control works, ④ road maintenance, repair and development, ⑤ expansion of 
port facilities, ⑥ the improvement of social life. In order to foster increased agricultural 
technical guidance, 335 agricultural technical personnel were mobilized to be placed in the 
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agricultural extension office, and a farmers headquarters was installed in every village to 
train 11,300 agricultural leaders (one male and one female from each village) who could 
lead their villages toward rural modernization. As the hydraulic facility expansion planned 
to create 13,000 Jeongbo irrigational weirs, 37 land amendment association divisions and 
360 small-scale irrigational work divisions needed to be completed. An increase of 35,000 
seok of grain would be created through the of arable but abandoned lands of 7,100 Jeongbo.

Additionally, the measures of basic policies were as follows: ① the modernization of 
farming and fishing villages, the mechanization of rural and public demonstrations of 
technological improvement based on the standard farms in villages and farmer headquarters 
in city/eup/myeon, ② the formation of major production areas and full time farming families 
by produce, and the transfer from rice-oriented single extensive agriculture to profitable 
cash crop- based full time farming, ③ the efficient operation of agricultural development 
committees for implementing give-and-take and division-and-junction of land, ④ the great 
expansion of farmland by the step-by-step cultivation of abandoned land and mountainous 
sloped areas, ⑤ agronomy technical training of agricultural technicians as a base for 
facilitating the development of improved farming techniques, ⑥ the development of 
public sectors through taking into account regional characteristics and the socioeconomical 
common interests, ⑦ the land conservation and the comprehensive implementation of 
irrigation works, and ⑧ the active development and promotion of mining industries and the 
expansion and maintenance of social life environments and facilities. 

As a core project of the ‘Advanced Gyeongsangbuk-do Fundamental Plan’, 
Gyeongsangbuk-do had initiated the Farmland Consolidation Project since the spring 
of 1964. The administrative office of Gyeongsangbuk-do collected and published an 
article (“The Outlook of Gyeongsangbuk-do Farmland Consolidation Project”, 『Local 
Administration』 vol. 137, 1965, pp.165-175). According to this paper, based on the 
implementation of farmland consolidation with the standard of 20ha per division in 250 
divisions every year, the area for farmland consolidation was 5,700 Jeongbo (1964), and 
the total of 20,700 Jeongbo was planned and annually 5,000 Jeongbo for three years 
between 1965 and 1967. The size per division was 0.2-0.3ha, and the width of the road 
was spacious enough for carts to pass the road, and the distribution density was about 150-
250m/ha, and the irrigation/drainage canal should have been separated, and the replotting 
to groupings was based on the consolidation of farmland through the exact land assessment. 
Also a preliminary step toward the Farmland Consolidation Project, the chief officer of 
“eup” and “myeon” should have been educated on the concept of farmland consolidation. 
Then, the next step would be to train the construction managers in the cities or “guns”. 
Approximately 500 people were supposed to receive practical training for five days, 
including chief construction officer in cities and “guns”, technical and intellectual trainees, 
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and technicians for the land amendment association. The main operators of farmland 
consolidation were land amendment associations (50 divisions implemented in 1964) and 
land amendment departments (197 divisions implemented in 1964). The final decision of the 
farmland consolidation included confirmed measurements and replotting. The 13 surveyors 
would include a conclusion survey and 13 measurement agents would be assigned and 28 
geographical technicians would be mobilized to receive training for two months. They were 
assigned to three conclusion survey classes with seven to eight students per class to conduct 
measurements. The disposal of replotting was assigned to municipal officers to address the 
replotting office works for saving expenses. 

Thus, the farmland consolidation of 5,806 Jeongbo from 247 divisions was carried out 
in 1964. According to the result of farmland consolidation, the reduction rate of the lot 
was 1.45%, which was decreased by 84.3 Jeongbo. The total amount of investment in the 
project cost was 47,984,976 won including national funding of 1,077,000 won (2.2%), local 
government funding of 46,907,970 won (97.8%), a calculated amount of the effort burden 
of 1,049,281 won (2.2%), and there was a calculated labor relief construction of 2,199,465 
won (4.6%). The majority of the funding was from the local government.

The Gyeongsangbuk-do administration pointed out the problems of readjustment 
projects of arable land as follows: firstly, the lack of awareness of some of the farmers, 
who had no experience in the business, meant that they did not understand the importance 
of the ancestral state of the inherited farmland. Secondly, sufficient basic data on natural 
conditions and a lack of experience and, as a matter of planning standards, regional/
economic/reasonable planning standards were to be taken into consideration. Thirdly, with 
regard to legal matters, in the case that the land amendment association implemented the 
land Farmland Consolidation Project, considering that the shape and ownership relations 
of the target divisions might vary, there were no regulations on the procedures, nor had any 
provisions been implemented on the coordination of farmland consolidation after the taxes 
were calculated on the amount of harvest (rental price). Even if there were tax reductions/
exemptions/delays on Land Improvement Projects, it would be so confusing compared to 
other tax rules and would hence make it harder to operate the projects. Also due to the 
complicated registration process, it took a lot of time to address this issue. Fourthly, when 
the land amendment department conducted the Farmland Consolidation Project as joint 
projects, the implementation process was too complex and the driving force was negligible. 
Fifth, absentee landowners were too passive to promote the projects. Sixth, it was difficult 
to secure financial resources and the central government was not proactive, which made the 
projects too challenging to carry out and it was difficult to sustain the projects with the local 
government. Seventh, readjustment projects of arable land were needed for agriculture civil 
engineers and replotting technicians, but in reality they lacked human resources.
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The cases of Gyeongsangbuk-do readjustment projects of arable land can be explained 
in the record written by a section chief of the construction division in Geumreung-gun 
(presently Gimcheon) (Woo, Hacheon, “Experience on farmland consolidation”, Daehan 
Local Administration Mutual Aid Association, 『Local Administration』 Vol. 14, 137, 1965, 
pp.74-84). As one of the core elements of agricultural modernization in the ‘Advanced 
Gyeongsangbuk-do Plan’, the farmland consolidation construction was carried out by 
Geumreung-gun in two divisions with 161 Jeongbo (spring, 1964) and six divisions with 
601 Jeongbo (autumn). The total of eight divisions with 768 Jeongbo were constructed. 
Mr. Woo did not have enough time to prepare for the farmland consolidation but he took 
responsibility to manage the practical functions on farmland consolidation in February, 
1964. Then, on March 2nd, he hired two assistants to conduct the surveying design with 
limited experience in agricultural civil engineering. He felt like an unlicensed doctor 
entering an operating room, but was confident in his medical practice, even though he had 
very limited experience. Mr. Woo’s experiences can be summarized as follows.

In Geumreung-gun, Jung-wang-dong, Eomo-myeon, on March 23, 1964, the Farmland 
Consolidation Project for farmland with 77.9ha was initiated. Later on, then, on March 31st, 
in Sinchon-dong, Nongso-myeon, 83.5 of farmland was completed on June 5 and 21ha for 
the Farmland Consolidation Project for construction in the fall, October 21 Chogok-dong, 
Nam-myeon 52.2ha of farmland endured a Farmland Consolidation Project, which led to the 
construction of six districts of farmland. The 601 Jeongbo Farmland Consolidation Project 
for the construction was completed on December 20, 1964. The target areas of farmland 
consolidation were 43% of the entire paddy area of Geumreung-gun which was distributed 
in Cheonjeongcheon, Gamcheon and its tributaries from the transportation options. The 
expected promotion also effected larger railways, roadsides of large districts, and the first 
selected was thus “skeptical about the effects of the business farmers who volunteered to 
work, and whose cooperation increased over time” he said.

The Farmland Consolidation Project in Geumreung-gun was conducted under several 
complications. The first one related to the fact that there were no human resources with 
technical knowledge and experience about agricultural civil engineering and replotting 
in farmland consolidation. The main agent of the project of the Farmland Consolidation 
Project was the land amendment association and the land amendment department but 
Geumreung-gun established the land amendment department as the farmers’ joint business 
and managed to conduct the project. All other office administrators including surveying, 
measurement, design, supervision, and implementation were responsible for reporting to 
the local government office. There was a severe lack of technical human resources related 
to farmland consolidation. 
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The second reason is that only material expenses were supported by local government 
expenses as project cost funding but the majority of the construction expenses was the 
farmers responsibility. Due to the principle indicating that the construction cost should 
be proportionate to the land area owned by the farmer, the chief of the land amendment 
department was responsible for collecting expenses. To avoid too much burden from 
farmers, there was a requirement not to exceed 11 people at the most per danbo. The 
material expenses related to the construction of bridges to connect between farm roads 
and irrigation/drainage canals were aided from the budget. Thus, there were 17,700 people 
involved in labor attendants annually and the grants were valued at 1,727,000 won. 

Thirdly, the employees under the head of a Gun should put significant effort into 
garnering consent and cooperation on the readjustment projects of arable land from 
farmers. For promoting farmland consolidation, target areas were selected where there 
would be easy and convenient access to transportation such as railroads and road sides. 
Also successful opening ceremonies could be one of the promotional methods of farmland 
consolidation. Furthermore, “since the opening ceremony the military officers visited the 
site by taking turns to encourage the farmers and to persuade them to realize the importance 
of the project”. The estimated project is installed within a large tent, as is the head of a Gun. 
All farmers were very impressed by watching them live in the building.

Table 3-1 | Summary of the Farmland Consolidation of Geumreung-gun, 
Gyeongsangbuk-do in 1964

(Unit: ha, People)

Name Location Area
Number of 
beneficiary

Initiation Completion

Total 8 761.5 1,464

Sinchon
Sinchon-dong,	
Nongso-myeon

83.5 140
March	31,	

1964
June	5,		

1964

Jung-wang
Jungwang-dong,	

Eomo-myeon
77.9 223

March	3,	
1964	

June	21,		
1964

Wonchang Ui-dong,	Apo-myeon 189.3 327
November	3,	

1964
December	20,	

1964

Wolgok
Wolgok-dong,	

Nongso-myeon
118.0 225

October	27,	
1964

December	20,	
1964

Saedeul
Chogok-dong,		
Nam-myeon

52.2 107
October	21,	

1964
December	20,	

1964

Daepyeong
Sinan-dong,		
Joma-myeon

114.3 208
October	31,	

1964
December	20,	

1964



Chapter 3. The Development Process of the Farmland Consolidation Project • 047

Name Location Area
Number of 
beneficiary

Initiation Completion

Danam
Danam-dong,		
Eomo-myeon

82.6 159
November	9,	

1964
December	20,	

1964

Gwang	
myeong

Gwangmyeong-dong,	
Guseong-myeon

43.7 75
November	7,	

1964
December	20,	

1964

Sources:  Woo, Hacheon, “Experience on farmland consolidation”, Daehan Local Administration Mutual Aid 
Association, 『Local Administration』 Vol. 14, 137, 1965, pp.74-84)

The project of Geumreung-gun was conducted hopelessly within a very short period 
of time despite the opposition from the farmers. Nevertheless, after the construction, the 
farmers reacted to the project in a positive way because they realized that rice transplanting 
became more convenient because of the readjusted farmland division. There had been 
severe spring rains in the spring in 1964 and because of this, most of the farmers blamed 
God. However, of the two divisions, the double-cropped paddy accounted for 28%. Due 
to the drainage canal, “Even if there has been boring rains, irrigation performed well and I 
could see the fresh growth of barley. The Farmland Consolidation Project was praised to be 
one of the measures to be conducted with priority”. The positive effects of the project were 
acknowledged and instilled a lot of confidence in the implementation of the project. Also it 
was convenient for farmers to perform rice transplanting because of the neatly arrangement 
of farmland. Because of farm roads and irrigation, single cropping was updated into double 
cropping and the farmers were satisfied with this process. The total size of rural roads 
in Geumreung-gun in 1964 increased by 14.1ha while the farmland size decreased by 
19.2ha. However, the size of double cropping areas increased by 472.6ha. Farmland in 
Cheonjeongcheon was of low humidity so that it was impossible to complete cropping after 
the rice harvest. Despite this, it became a priority to make double cropping possible during 
the Farmland Consolidation Project. 

Table 3-2 | The Size Comparisons of Areas in Geumreung-gun, Gyeongsangbuk-do 
before and after the Farmland Consolidation Project (1964)

(Unit: ha)

Total
Farmland Rural 

Road
Furrow

Irrigation/
Drainage CanalSubtotal Single Cropping Double Cropping

Before 761.5 728.2 597.1 131.1 6.3 27.0 -

After 761.5 709.0 105.3 603.7 20.4 - 32.1

Increment - 19.2 491.8 -472.6 -14.1 27.0 -32.1

Sources:  Woo, Hacheon, “Experience on farmland consolidation”, Daehan Local Administration Mutual Aid 
Association, 『Local Administration』 Vol. 14, 137, 1965, pp.83.).
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Since 1965, the Geumreung-gun’s administrative powers of the local government and the 
readjustment projects of arable land of Gyeongsangbuk-do adopted the central government’s 
plan. In the Presidential State of the Union address in 1965, it was indicated that the Farmland 
Consolidation Project of Gyeongsangbuk-do would be expanded nationwide. Moreover, 
right before the first provincial minister’s meeting, which had been scheduled at the 
Gyeongsangbuk-do office building for February 13, President Park Chung-hee visited the 
farmland consolidation sites including the Sinan plains, Joma-myeon, Geumreung-gun, the 
Wolgok/Sinchon plains, Nongso-myeon, and the Chogok plains. Nam-myeon accompanied 
the Prime Minister, the Minister, and the Governor from each part. During the meeting, 
President Park ordered the Farmland Consolidation Project to be expanded nationwide after 
1965. After that, the work site of the farmland consolidation at Geumreung-gun was full of 
visitors from various fields and a number of the farmers’ representatives and practitioners 
every day.

With regard to the beneficiary’s participation and cooperative process and the 
administrative efforts for the Farmland Consolidation Project, the case of Sangju-gun 
describes it in detail (Lee, Insang “the case study of agricultural readjustment projects of the 
arable land at Seongdong district, Sangju-eup, Sangju-gun”, Korea Local Administration 
Mutual Aid Association, 『Local Administration』 Vol.14, 144, 1965, pp.196-204). Sangju-
gun initiated the farmland consolidation project to consolidate farmland with 147 lots of 
82,000 pyeong (27.1ha) into the farmland with 143 lots of 80m x 25m (606 pyeong) on 
November 2, 1964. and the project was completed on December 22 that same year. The 
total budget for the project was 255,000 won including operational expenses of 235,000 
won (local government expenses were 115,000 won, 49%) to pay for wages and heavy 
equipment usage, implementation expenses of 20,000 won to pay for gas, poles, and straw 
nets. The human resources committed to the project consisted of 4,540 people, which 
included people from neighboring villages, who worked about two hours per day, and 
administrative military officials and even students from Sangju Agricultural High school.  

Prior to the Farmland Consolidation Project, the farmland at Seongdong district, Sangju-
eup, and Sangju-gun, had used levees to pass by due to the fact that there was no rural road. 
After the sowing of rice seedlings, the passage was closed which caused difficulties in 
crossing, and caused quarrels due to the collapse of the levee. 

Moreover, due to the lack of water-ways, irrigation had been completed between rice 
paddies. When there was insufficient water, there were disputes between the farmers. 
Irrigation usually took a lot of time and the irrigation/drainage works could not be completed 
at the same time. It was also difficult to conduct double cropping because there was no 
drainage canal. Moreover, farmland was scattered in several places so that the time of the 
labor forces was wasted. Therefore, labor productivity was noticeably low. 
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Before the Farmland Consolidation Project, Seongdong-dong residents among 98 
farmland planters of the Seongdong district included only 38 people (38.8%). The other 60 
were distributed in 15 other dongs, so the project operators had difficulties facilitating the 
meetings convened for business promotions and understanding concessions. The challenges 
Sang-ju-gun would face during the Farmland Consolidation Project are ① the problems 
around the farmers’ voluntary participation in the Farmland Consolidation Project, ② the 
problems related to working efficiently during the Farmland Consolidation Project, and ③ 
the problems related to the replotting of multiple ownership lands. These problems can be 
solved and addressed by the town mayor and a dong leader, which can be summarized as 
follows: 

First, in order for the farmers to voluntarily participate in the Farmland Consolidation 
Project, the town mayor and a dong leader persuaded the farmers numerous times then 
tried to form public opinion to elicit a consensus. Initially the town mayor and the dong 
leader were able to gather 11 people out of 98, who had large farmland and could lead 
to the formation of the public opinion. Then they opened a roundtable to discuss farming 
methods and agriculture in developed countries such as Japan. Also they discussed the 
current status of the Seondong district’s farm road and the irrigation/drainage canal and 
farmland consolidation. In the second meeting, they reopened a roundtable with the same 
11 members to share ideas about the benefits in improvements to Seongdong district’s 
farmland and the possibilities for improvement. In the third meeting with the same 11 
members, after discussing ways to improve farmland conditions in Seongdong district, 
they were determined to improve the current situation for the next generation. Then, with 
support of the town mayor, the dong leader urged the farmers to implement the readjustment 
project and five people strongly agreed, four were undecided, and two disagreed. Both 
the town mayor and the dong leader each tried to persuade the two people who disagreed. 
After asking them why they disagreed, both mentioned the topsoil of their farmland was 
so thin that it would be useless if the topsoil was removed. The dong leader told them how 
to move the topsoil and, if they wanted, the land could be exchanged. Nevertheless, the 
two farmers continued to disagree on the project. The dong leader and the town mayor 
continued to persuade the two farmers and finally, the they agreed to the project and agreed 
to take on roles to facilitate farmland consolidation. During the fourth and final meeting, all 
11 people reached a consensus on implementing the Farmland Consolidation Project and 
they were then dismissed. Later on, those 11 people led the promotion and formed public 
opinion about farmland consolidation, and organized the Sengdong district land amendment 
department. They agreed to form the general assembly and committee for replotting.

Secondly, for the purpose of passionate work and an efficient construction process, it 
was suggested that the content of the project be opened and that it be revealed to the public. 
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Hearing the opinion of the residents and being evaluated, the dong leader and the town 
mayor devoted themselves to solve the problem and encouraged the project and worked in 
consultation with the officers. The town mayor always attended the meeting, showed up at 
the working site in the morning, directed the work, and allowed the senior workers to take 
a break. The town mayor spent about 4 hours at the work site every day. The dong leader 
also encouraged workers at the site. At night, he analyzed the working plan and reviewed 
the project plan by meeting with officers. When it came to difficult problems, he tried to 
find experts at county or town halls to find a resolution and he was given the nickname 
‘Dr. Farmland consolidation’ by the residents. In addition, the residents only took human 
resources into consideration for work. However, the town mayor relentlessly requested 
bulldozers from other areas for three days. Finally, he successfully brought a bulldozer 
into the projects, to avoid wasting the workers’ efforts and to increase the operational 
efficiency as well as worker morale. The increase of the construction costs due to the use of 
heavy equipment was compromised and was eased by the assistance of the military, so the 
opposition from the residents was alleviated.  

Thirdly, replotting is the most challenging issue in farmland consolidation. A strategy 
to get a unanimous vote from the General Assembly was conceived and the strategy tried 
to solve the replotting problems and to achieve the replotting of multiple ownership lands. 
However, at the end of site visit, four members disagreed. Through endless persuading and 
concessions, they finally agreed so that farmland consolidation and grouping farmland could 
be achieved successfully. The town mayor, the dong leader, and five replotting committee 
members established the plan. However, it was expected that there might be a gain and loss 
and possible complaints and opposition. Failing to find out a solution, the General Assembly 
made a suggestion to obtain a unanimous vote. The final decision on replotting needed not 
only to obtain a resolution of the General Assembly, but also to obtain approval from each 
individual. Thus, the General Assembly convened, and then the replotting members and a 
dong leader tried to make a replotting plan, but were not able to satisfy all the full planters. 
Some people would not make any concessions, as they could not afford a loss. If not, they 
said they would resign from their positions and submitted a letter of resignation. After a 
few minutes of silence, the resignation was withdrawn and it was announced to that the 
replotting plan would be made open to the public and many people agreed on this idea. 
The town mayor also urged to dismiss the notice of resignation. Then the resignation was 
withdrawn and the replotting plan was presented. Now the other four members returning 
from the site visits rigorously raised objections to the replotting plan. After the town mayor 
and the dong leader persistently begged, only one person changed to agree. The other 3 
were adamantly opposed. One of the three agreed to the replotting plan because there was 
a person who would replace his or her. Another person requested a change from the land 
of an owner whose land was located nearby. Even though he or she had no damage such 
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as a transfer of soil, irrigation that the other one adamantly opposed due to the fact that 
he or she could not change the ancestral land. At last, 17 people made the concession to 
the one person. In addition to replotting the land, the matter was proportional to the area 
of   land owned by the original area of   the declined by 0.8% compared to the land area of 
the   farmland consolidation that had already been deducted. Thus, the Seongdong district 
was formed after farmland consolidation in the replotting of multiple ownership lands was 
completed.

Figure 3-1 | Pledge Form Letter for the Farmland Consolidation Project of 
Seongdong District, Sangju-eup, Sangju-gun, Gyeongsangbuk-do
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1.2.  The Central Government's Adoption of the Farmland 
Consolidation Project 

For the first time after the liberation Farmland Consolidation Project, the ‘Advanced 
Gyeongsangbuk-do plan’ in 1964 was adopted with the help of budget from the central 
government. There had never been demands from agriculture, rural communities, or farmers 
for the Farmland Consolidation Project. Even though there was not enough time to see 
the effects from the Farmland Consolidation Project initiated by Gyeongsangbuk-do, the 
adoption of the project as the central government’s planned project resulted from President 
Park’s strong commitment to agricultural modernization and the need for the Farmland 
Consolidation Project.

In the 1960’s, financial resources for the project came from national funds (11%), the 
municipal government (21%), the relief grain by United States Public Law 480 (PL480-Ⅱ) 
(33%), and the landowners (36%). Therefore, even though the project was adopted as a 
central government project, the local government led the project with the burden of the project 
on the municipal government and farmers. Among the nine provinces, Gyeongsangbuk-do 
and Gangwon-do conducted the Farmland Consolidation Project in 1964. At that time, the 
ratio of the farmer’s efforts amounted to 74% of the total project cost. On the other hand, 
only 5% was supported by national funds. In 1965 when the project was adopted as the 
central government’s project, the central government increased the ratio of the support by 
10% of the total project cost and the ratio of the relief grain was also increased to 37%. In 
contrast, the ratio of the farmer’s efforts decreased to 39%. Since 1968 the relief grain had 
increased the burden on the farmer’s efforts and the ratio of the national fund increased up 
to a two-digit number ratio. However, the amount of funding from the central government 
was only 60% of the municipal government funding. The ratio of the central government 
from the total project cost was flexible. Moreover, the project cost continued to increase but 
the number of projects and the area of divisions continued to decrease after 1967. Even for 
1969, the Farmland Consolidation Project was not significant.
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Table 3-3 | The Project Cost of 1960’s Farmland Consolidation Project 
(by financial resources) (1964-1969) 

(Unit: ha, 1,000,000, %)

Year
Number of 
Divisions

Area

Financial Resources

Total
National 

Funds
Municipal 

Government
Landowner Grain

Total 1,286 84,153 8,349(100.0) 887(10.6) 1,711(20.5) 3,008(36.0) 2,743(32.9)

1964 214 4,378 224(100.0) 11(4.9) 43(19.2) 165(73.7) 5(2.2)

1965 209 10,362 602(100.0) 58(9.6) 87(14.5) 232(38.5) 225(37.4)

1966 297 18,621 1,344(100.0) 127(9.4) 269(20.0) 557(41.4) 391(29.1)

1967 228 18,067 1,714(100.0) 150(8.8) 471(27.5) 640(37.3) 453(26.4)

1968 174 17,056 2,198(100.0) 251(11.4) 390(17.7) 691(31.4) 866(39.4)

1969 164 15,669 2,267(100.0) 290(12.3) 451(20.0) 723(31.9) 803(35.4)

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p.561

The Farmland Consolidation Project initiated by Gyeongsangbuk-do in 1964 was 
chosen to be a central government project in 1965. Since 1966, eight provinces except 
for Jeju-do implemented the project. With regard to the project area, Gyeongsangbuk-do 
had the largest scale. In 1964-1969, the area of farmland consolidation in Gyeongsangbuk-
do was 48% (39,954ha) of the total (84,153ha), followed by Gyeongsangnam-do 
14,840ha (18%), Chungcheongnam-do 7,889ha (9%), and Jeollabuk-do 7,036ha (8%). 
In 1964, Gyeongsangbuk-do and Gangwon-do, and in 1965 Gyeongsangnam-do and 
Chungcheongnam-do initiated the farmland consolidation, as well as Gyeongsangbuk-
do and Gangwon-do. In 1966, eight provinces except for Jeju-do conducted farmland 
consolidations for 18,621ha. The area of the farmland consolidation kept decreasing to 
18,607ha in 1967, 17,056ha in 1968, and 15,669ha in 1969. Even in Gyeongsangbuk-do, 
the area of farmland consolidation tended to decrease after 1967. This is because there was 
a limitation to expand the project only within the municipal government, not within the 
central government.
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Table 3-4 | 1960's the Area of Farmland Consolidation by Provinces (1964-1969)

(Unit: ha, %)

Province

Total Outcome by year

Area
Component 

ratio
1964 1965 1966 1967 1968 1969

Total 84,153 100.0 4,378 10,362 18,621 18,607 17,056 15,669

Gyeonggi-do 4,381 5.2 - - 586 257 1,215 2,323

Gangwon-do	 1,448 1.7 114 140 120 510 322 242

Chungcheongbuk-do 3,190 3.8 - - 586 710 684 1,210

Chungcheongnam-do 7,889 9.4 - 957 3,022 1,899 823 1,188

Jeollabuk-do 7,036 8.4 - - 959 1,735 2,542 1,800

Jeollanam-do 5,415 6.4 - - 614 1,500 2,120 1,181

Gyeongsangbuk-do 39,954 47.5 4,264 9,126 9,994 8,601 4,024 3,945

Gyeongsangnam-do 14,840 17.6 - 139 2,740 2,855 5,326 3,780

Jeju-do - - - - - - - -

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p.562

2.  Increased Demand of Farmland Consolidation and 
Improvements of the Legal Systems (1970’s)

2.1.  The Increasing Demand for Farmland Consolidation and 
its Goal

In the 1970’s, and since 1964, regardless of the farmer’s intention, the effects of 
local government-oriented farmland consolidation had been visualized. In rural areas, 
there had been, so called, modernization, so the farmer’s perception of the Farmland 
Consolidation Project began to change. Moreover, after 1971 the establishment of the 
farmland consolidation project cost included 50% from the central government, 30% from 
the municipal government (province and village, 15% respectively), and 20% from the 
farmers. Therefore, they could establish a stable funding platform to support the project. 
Specifically, since 1972 the comprehensive development of large-scale agriculture in 
the districts such as Pyeongtaek, Geum, and Yeongsan, the farmland consolidation was 
implemented intensively. Hence, the local areas where the project had been sluggish in 
1960’s began to actively initiate the farmland consolidation. 
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In order to enhance land and labor productivity, the government planned to implement 
40,000ha per year, and there were a total of 200,000ha of readjustment projects of arable 
land during the second five-year economic development plan period. However, due to 
insufficient financial resources, the project could not be accomplished as planned. In 1969, 
the government established a 10-year farmland consolidation plan. From the total paddy 
areas of 1,301,000ha, 588,000ha of the farmland consolidation subject area, which was 
equivalent to 50% of the target area of the well-irrigated paddy with 1,176,000ha, was set. 
This area was based on qualifications including more than 1/100 of the average degree of 
slope of consolidated divisions, a well-irrigated paddy, and divisions over 10ha. 

Table 3-5 | 1970’s Farmland Consolidation Subject Area

(Unit: ha, %)

Total Area(A) Subject Area(B) Ratio (B/A)

1970s 1,301,273 588,000 45.2

1980s 1,315,933 706,000 53.7

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, pp.581-582

As there had been a drastic reduction of the rural labor forces in the 1980’s, the 
introduction of farming machinery such as rice transplanters was very well received. This 
can be seen as the new phase of mechanized farming. As the construction of rural roads 
and irrigation and drainage canals was required for farm machinery to enter the farmland, 
the target area was expanded from 588,000ha to 706,000ha, which was 54% of the total 
paddy areas of 1,316,000ha. The criteria for selecting the subject division for farmland 
consolidation was the division size over 10ha, less than the 1/50 average degree of the 
slope, and a well-irrigated paddy with agricultural water resources. 

2.2. Rearrangement of Farmland Consolidation Related Laws

2.2.1.  Rearrangement of the Implementation System for Farmland 
Consolidation Project 

In August, 1961, the 「Special Act on Irrigation Association Merger」 was enacted to merge 
695 of the existing associations into 198 associations according to the principle of one Gun 
for one association. Then in December, 1961, the 「Land Improvement Project Act」 was 
enacted to unify the legal grounds for farmland measurements by abolishing the 「Ordinance 
for Chosun Irrigation Association」 the 「Ordinance for Chosun Land Amendment」, and 
the 「Act for Chosun Farmland Development」 which was established during the Japanese 
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colonial period. In January, 1962, the 「Public Waters Reclamation Act」, the 「Cultivation 
Promotion Act」 in February, and the 「Regulations of Land Improvement Project Subsidies」 
in August. In March, 1963 the 「Special Act on Land Improvement Projects Long-Term 
Bonds Management」, the 「Tide Embankment Management Act」 in December were enacted. 
The 「Groundwater Development Corporation Act」 was enacted in January, 1969. Therefore, 
the agricultural infrastructure management laws were established. Among those laws, the 
「Land Improvement Project Act」 included the Farmland Consolidation Project so that it was 
the basic regulation for agricultural infrastructure management. Types of Land Improvement 
Projects were added with rearrangements of the district, and it also defined the project into 
a national project, a local government project, a land amendment association project, and a 
landowner project. The 「Regulations of Land Improvement Project Subsidies」 increased the 
previous rate of subsidies of 50% to 70%-80% with regard to Land Improvement Projects 
such as irrigation, drainage, reclamation, cultivation and farmland consolidation. Also it 
indicated the rate of subsidies for readjustment projects of arable land at 50%. However, 
since January, 1963, the rate of subsidies decreased, except for reclamation projects (rate 
of subsidies 80%). The rate of subsidies for readjustment projects of arable land decreased 
from 50% to 40%. As could be seen earlier, however, the central government covered 
only 10% of the project costs even if the Farmland Consolidation Project was adopted as 
the central government’s budget projects, and even the rate plus relief gain increased to 
approximately 40%.

Agricultural infrastructure projects based on the “Land Improvement Project Act” 
enacted in 1961 lacked legal grounds and required a loan agreement to be signed in 1969 
to propel large-scale agricultural comprehensive development projects or the farmers of 
improved housing and agricultural mechanization projects. There was also an overlapping 
area between the Union of Land Improvement Associations (ULIA) and the Groundwater 
Development Corporation. Specifically, for the procurement of the project costs of the all-
weather agricultural water development plan, a loan agreement with IBRD was signed 
in May 1969 and was expected to be to effective as of December 31, 1969. However, 
there were no domestic related laws and regulations (“Land improvement project act”) on 
the introduction of foreign capital so that it seemed that a loan agreement was not going 
to be effective. Thus the government included an agricultural mechanization business to 
upgrade the existing Farmland improvement project to improve and farm businesses. Also 
the government integrated the Union of Land Improvement Associations (ULIA) with the 
Groundwater Development Corporation, to make government-funded institutions for the 
introduction of foreign capital. They did this in January 1970 by paving the way for the 
agricultural Community by enacting the “Modernization Promotion Act” (Ministry for 
Agriculture, Forestry and Fisheries, Korea agricultural and Rural Infrastructure development 
“45 Year History”, 1992, p.331)



Chapter 3. The Development Process of the Farmland Consolidation Project • 057

The 「Agricultural Community Modernization Promotion Act」 consisted of 8 chapters 
and 189 articles and supplementary provisions. The contents of each chapter are as follows.

Chapter 1  General Provisions (Articles 1-Articles 8): Purpose, definitions, and 
project participation eligibility 

Chapter 2   Farmland Improvement Association (Articles 9-Articles 64): 
Establishment, association member, legislative organ, employees/
officers, accounting, business, expenses imposition, disbanded, mergers, 
separation

Chapter 3  Agricultural Development Corporation (ADC) (Article 69, Article 90): 
Establishment, employees, officers, foreign capital, accounting, issuance 
of bonds, dissolution, etc.

Chapter 4  Project Implementation (Article 91-Article 151): The implementation of 
the farmland improvement project, the implementation of agricultural 
mechanization projects, the implementation of the farm house 
improvement projects, registration of farmland improved facilities, 
compensation management

Chapter 5  The Adjustment of the Rights (Article 159-Article 163): Furnishes, and 
easements, such as billing, effects, etc.

Chapter 6   Miscellaneous (Article 164-Article 176): The concession of state owned 
lands, subsidies, surveying design and supervision of construction of the 
consignment

Chapter 7   Supervision (Article 177-Article 183): Reporting and auditing, and 
delegation of authority, the association orders to disperse, etc.

Chapter 8  Penalties (Article 184-Article 189):

Addendum (Article 1-Article 12): Interim measures, etc.

As the 「Agricultural Community Modernization Promotion Act」 was enacted, the 
Agricultural Development Corporation (ADC) was established through merging Union of 
Land Improvement Associations (ULIA) and the Groundwater Development Corporation 
in February, 1970. At the time of its enactment, the major projects were mainly about 
technical agents working such as surveying design and supervision of construction on 
agricultural water development plans. The projects were guaranteed by the 「Agricultural 
Community Modernization Promotion Act」 and, as the main agent of projects such as 
farmland improvement project and farming house development project, a large scale project 
over 300ha was initiated and it took over the groundwater development project. Of these 
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projects, the agricultural water development plan and the Farmland Consolidation Project 
were able to promote the rationalization of management, so that the project’s 200 bulldozers 
were used during construction. Thus, as a direct construction system, construction between 
1970 and 1976 was implemented within one district of the agricultural water development 
plan with 76ha and 29 districts of the Farmland Consolidation Project with 5,350ha. 
However, the project was suspended due to many systematical problems in management.

If the government, local government, Farmland Improvement Association, and 
Agricultural Development Corporation (ADC) tried to implement the Farmland 
improvement project indicated in Article 2 in the 「Agricultural Community Modernization 
Promotion Act」, such as the agricultural water development, farmland consolidation, 
drainage system improvements, cultivation, reclamation, disaster restoration projects, and 
projects for the development or utilization of other farmlands, the agents should follow 
a series of legal steps such as the Venue Survey (Law Article 91), the Establishment of 
Fundamental Plan (Law Article 92), the Establishment of the Business Implementation Plan 
(Law Article 93), Notice (Law Article 94), Appeal (Law Article 95), and the authorization 
for project implementation. As indicated in <Table 3-6>, the process of the Farmland 
Consolidation Project begins with a Venue Survey, which followed the basic survey and in 
the initial period of November to March for the following year. In October of the current 
year the construction will be initiated and completed by May of the following year. In case 
of replotting and the disposal of registration, these tasks will be completed by the end of the 
next year after the completion of construction. The process is to take 4 years. 

2.2.2. Expansion of Aid for the Farmland Consolidation Project

After 1971, the rate of subsidies for the project cost of the Farmland Consolidation 
Project was set by the central government at 50%, the municipal government at 30% (for 
provinces and villages, 15% respectively), and for farmers, 20%. Because almost all state 
grants in the United States stopped after 1970, rural modernization began and the need for 
the readjustment projects of arable land emerged from this.

The rate of subsidies in the 1980’s, despite the increasing demand for the party Farmland 
Consolidation Project in 1983, increased the demand for the party Farmland Consolidation 
Project in 1983. It had not been able to meet the needs of the municipal government and its 
overloaded burden; the central government and the municipal government’s burden ratio 
were adjusted in 1983. The farmer’s burden remained at 20%, but the central government’s 
burden increased from 50% to 60%. Instead, the municipal government’s burden decreased 
from 30% to 20%.

Since the late 1980’s, the relative decline of agricultural income intensified the burden for 
20% for farmers and this became an obstacle to business expansion. As part of the measures 
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for farming and fishing villages, subsidies for the municipal governments remained at 20% 
but the farmers’ burden decreased from 20% to 10%, and the central government’s burden 
increased from 60% to 70%. 

Even though the project cost for the Farmland Consolidation Project increased the burden 
on the central government and lowered the farmers’ burden, business areas expanded from 
the plains to the mountains or poorly drained areas so that it was inevitable that the project 
cost per unit area would increase. Also, the factors that had increased the project cost had 
accumulated. Because of this, the project became burdensome in terms of the amount of 
money used, in spite of its small ratio.

The history of changes of the rate of subsidies in the 1970’s and 1980’s are as follows in 
<Table 3-7>.

Table 3-6 | The Implementation Procedure of the Farmland Consolidation Project 
Prescribed in the 「Agricultural Community Modernization Promotion Act」

Division
Related 
Article

Content Period

Venue	Survey
(Mayors	and	Governors)

Article	91
○		Venue	survey	by	application	from	

the	authority	or	project	operator	

The	establishment	of	a	basic	plan
(Minister,	Mayors	and	Governors	)

Article	92

○		The	establishment	of	a	basic	plan	
if	the	business	value	is	approved	
after	the	results	of	the	venue	
survey

The	establishment	of	the	project	
implementation	plan	(Minister,	

Mayors	and	Governors	)
Article	93

○		If	needed,	the	establishment	of	a	
project	implementation	plan	

○  project	operator	designation,	
proposal	submission

Notice	
(Project	operator)

Article	94
○		Project	implementation	plan	

notice,	reviewed	by	person	
concerned

Appeal
(Person	interested/concerned)

Article	95	
Clause	1

○		If	there	is	any	objection	to	the	
content	of	the	notice,	the	appeal	is	
made	to	the	project	implementer

Within	30	days	after	
receiving	notice

The	application	for	ruling	whether	
or	not	the	appeal	is	suitable

(Applicant	→	Mayors	and	
Governors)

Article	95	
Clause	2

○		If	appealed,	the	suitability	opinion	
is	attached	to	the	application	for	
ruling

Within	15	days	after	the	
appeal	application	

Suitability	decision	and	notice
(Mayors	and	Governors	→	Project	

operator)

Article	95	
Clause	3

○		Notice	of	suitability	decision	on	
the	application	for	ruling	and	
reporting	to	the	minister

Within	30	days	after	the	
application	for	ruling	
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Division
Related 
Article

Content Period

The	authorization	for	project	
implementation	application

(Project	operator	→	Minister)

Article	96	
Clause	1

○ 	Attachment	(project	
implementation	proposal,	
construction	proposal,	agreement	
letter,	notice	letter,	copy,	etc.)

The	authorization	for	project	
implementation

(Minister	→	Project	operator)

Article	96	
Clause	2

○	Notice	to	project	operator

Approval	notice
(Project	operator)

Article	96	
Clause	3

○	Authorization	notice

The	modification	of	the	
implementation	plan		

(Minister	→	Mayors	and	
Governors	)

Article	97

○		Contents	approved	by	Minister	of	
Agriculture	and	Forestry
-		addition	and	reduction	of	the	

beneficial	area
-	special	engineering
-		changes	of	important	constructs

Designation	of	land	for	temporary	
use	

(Project	operator	→	Beneficiary)
Article	123

○		Designation	based	on	the	natural	
condition,	usability	condition	and	
notice	of	the	initiation	date	for	use

Compensation	for	the	loss	by	
the	designation	of	the	land	for	

temporary	use	
Article	125

○		The	collection	of	money	that	is	
equivalent	to	the	profit	of	the	
person	making	the	profit

Replotting	plan
(Project	operator)

Article	126

○		The	designation	based	on	the	
natural	condition,	the	usability	
condition,	and	made	equivalent	to	
the	previous	land

○		The	designation	of	grouped	
replotting	area	for	the	efficiency	of	
agricultural	management

Application	for	replotting	plan	
approval

(Project	operator	→	Mayors	and	
Governors	)

Article	127	
Clause	3

○		When	applying	for	the	replotting	
plan	approval	
-		notice	of	the	brief	summary	of	

replotting	plan
-		consent	form:	more	than	2/3	

of	agricultural	infrastructure	
development	project	participants	

Replotting	plan	approval
(Mayors	and	Governors	→	Project	

operator)

Article	127	
Clause	4

○		Replotting	approval	confirmation	
notice	and	notice	to	the	head	of	
a	Gu,	mayor,	head	of	a	Gun,	and	
registry	office

Announcement	for	
more	than	14	days
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Division
Related 
Article

Content Period

The	effect	of	replotting	
disposal	and	the	settlement	of	

theliquidation	amount

Law	Article	
129

○		Starting	the	day	after	the	notice	of	
the	replotting	plan;	the	previously	
owned	land	

○		Issuing	the	collection	of	the	
liquidation	amount	for	the	officially	
announced	replotting	plan

Within	90	days	after	
approved	date

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, pp. 565-566

Table 3-7 | The Ratio of the Project Cost Based on the Financial Resources for the 
Farmland Consolidation Project (1965-1992)

(Unit: ha, %)

Division
Implementation 

Area (ha)

The Ratio of the Project Cost by Financial Resources (%)

Central 
Government

Grain Aid
Municipal 

Government
Farmer

1965-1970 97,576 7 31 25 37

1971-1982 232,414 50 - 30 20

1983-1987 90,171 60 - 20 20

1988-1992 127,708 70 - 20 10

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography based on the agricultural 
infrastructure project, 1999, p. 564

2.2.3. Replotting System

In 1970, the 「Agricultural Community Modernization Promotion Act」 was newly 
enforced and enacted to complete the basic system and the propulsion system of the 
Farmland Consolidation Project. The Union of Land Improvement Associations (ULIA) 
were regarded as an agency for replotting works. But it was abolished after the establishment 
of the Agricultural Development Corporation (ADC). In 1971, the Agricultural Community 
Modernization Promotion Act was amended to newly include the 「Registration Replotting 
of Contractor Services」 which registered replotting disposal services companies so that 27 
companies nationwide were enrolled. Due to the lack of professional human resources, the 
disposal of replotting areas was so negligible that there was pervasive distrust and discontent 
with the government. The governments recognized the seriousness of a situation and revised 
the laws in 1975 to make the registration policy for the replotting agency abolished. Instead, 
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the government made them a corporation to enable them to work quickly and accurately. In 
1976, the Farmland Improvement Association was designated as a specialized agency for 
replotting work, so it was built with a solid foundation.

The early days of the assignment of replotting was mainly replotting in the original 
position. However, in the 1970’s, project operators assisted the compromised replotting 
and the replotting of multiple ownership lands by creating events for farmers to attend 
and get professional advice. Moreover, through the government’s plan to implement the 
preliminary replotting, two pilot districts in Gyeonggi-do were designated to conduct 
preliminary replotting. Starting in the fall of 1985, it was supposed to expand nationwide. 
However, there was a problem in the process of conducting the pre-replotting, so it became 
a public replotting method. 

2.3. Development of the Technology for Farmland Consolidation 

2.3.1. Evolution of the Planning and Design

Prior to the 1960’s the size of farmland consolidation division was more than 10-15a. 
The width of the rural road based on carts or oxcarts was only 2.0-3.0m. In the mid-1960’s, 
the industrialization at the beginning of the 30-40a cultivator had emerged. The direction of 
the farmland consolidation changed the size of division in a way that emphasized building 
mechanizations based on standard farming road widths, depending on farm machinery of 
3.5m or more, the larger trunk farming road was increased to 6-7m. 

Moreover, for the purpose of turning the farming road into a source of income, concrete 
and asphalt pavements were introduced. With regard to this, based on basic content enacted 
in 1979, it was aimed at the paddy. But the basic direction was newly established to enable 
the leverage of irrigation/drainage to be easier and to make the access of farming machinery 
even easier. Also it built the fundamental structure to make farms mechanized and farmland 
consolidated. The survey for farmland consolidation was divided into two phases: collecting 
data and the field study, and the main survey. The essential parts for farmland consolidation 
planning were surveys of soil quality, surveys of irrigational status, surveys of farming 
situations, creations of comprehensive plans of divisions, land registers, and directories of 
landowners. 

Based on the revisions in 1983, field farmland consolidation was added and the basic 
direction was also revised. Also, land productivity and labor productivity, community 
development, and rural environment development projects were also added. Survey items 
for conducting the project were also added including subsurface geological characteristics, 
bearing powers of soil, groundwater level, clustering, socioeconomic conditions, and other 
related business.
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2.3.2. Divisions

Based on the 1970’s standards, ① the division is divided into an individual rice paddy, 
paddy divisions, and farming divisions. Paddy divisions and farming divisions are based 
on the consistency of irrigation and road conditions and its characteristics are given as the 
variable elements, ② field divisions (standard block) size is based on insecticide spraying 
in flatlander or mild slopes, the small scale of cultivation 30a with the emphasis on ease of 
replotting, ③ paddy division size was 3-9ha depending on drainage for ease of manipulation 
and the terrain conditions. 

Based on the revised rearrangement plans in 1983, the planning was done by creating a 
flowchart to add a new agricultural plan, cropping plans, machinery and facilities planning, 
and the collective organization of production planning order to increase the level of planning.

With regard to the paddy, ① the division is divided into field division, paddy field land, 
and farming divisions, ② the division relies on the shape and placement of paddy field land 
in terms of the relationship between the irrigation/drainage canals and farming roads, and 
the re-zoning method needs to be presented in case of a paddy which needs to be rearranged. 

When it comes to fields, ① the division is divided into possession division, field division, 
and paddy field land. The paddy field land is characterized as fixed factors surrounded by 
fixed facilities such as main and service roads, waterways, and wind prevention forests. 
The possession and field division are characterized as variable factors such as the scale of 
farmer possessions, crop rotation systems, and mechanizations, ② the basic shape of paddy 
field land is subdivided into 12 types differentiated by inclination, landform, soil, rainfall 
intensity, farm size, and farming conditions, ③ in contrast with the paddy, the size and shape 
of the field division is based on the efficiency of machine work, the irrigation method, and 
the cultivation management work, and the length of the longer side is designed at 20-25m, 
④ the one side of the possession division must have access to the road, and the shorter 
side is designed to be at least 20m or 25m, ⑤ the slope area is required to be equipped 
with furrow or ditch type terraces in order to prevent the loss of soil, and the terrace is 
constructed at a regular distance in accordance with the degree of the slope. 
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2.3.3. Farming Roads

According to the established standards in the 1970’s, the standards of farming roads are 
as follows: ① farming roads are distinguished by main roads and service roads, and at the 
same time, they are constructed next to waterways for the convenience of the operation and 
management of irrigation and drainage canals, ② farming roads are based on earthwork, 
but the width of farming road should be 5.0-6.0m (main road), 3.3-5.0m (service road), 1.5-
3.3m (cultivation road), and the height should be 30-50cm (main road), 30cm (service road 
and cultivation road), and the pavement should be used with small pebbles at a thickness of 
10-15cm, and the cross sectional grade is 3% and the longitudinal inclination is limited to 
1/10, and the length of the ear notch is 1.5m at the intersection at a width of less than 4m.

Moreover, according to the established standards created in 1983, the standards of the 
farming roads are as follows:

With regard to the paddy, ① the width of the farming road should be 7.0m (main road), 
5.0-6.0m (service road), 3.5-4.0m (cultivation road), and the height should be 50cm (main 
road), 40cm (service road and cultivation road), ② the cross sectional grade is the earth 
road (farming road), 3-6% (unpaved road), 1.5-2.0% (concrete or asphalt pavement road), 
and the maximum longitudinal inclination is usually 8% and 12% in special cases, ③ each 
field division needs a one entrance road of a width of about 4m and a slope of less than 18 
degrees.

When it comes to fields, ① the farming road is divided into a main road, a service road, 
a cultivation road, and the cultivation road of fields is different from that of paddy, in that 
the road is characterized to be private roads constructed in the border area of field division 
or in the field division; ② the farming road is intersected at right angles on the flatland or 
slight slope area, and is arranged in a linear way in the areas where the land slope is over 
14% (8 degrees) for the safety of driving and the conservation of roads and farmland; ③ 

the width of the farming road should be 6-7m (main road), 4-5m (service road), and 3m 
(cultivation road), and the cross sectional grade and longitudinal inclination is based on 
those of the paddy, but if it is not possible, the longitudinal inclination is allowed up to 20%. 
The diameter of the flexure portion should be at least 15m. The ear notch is based on that of 
the paddy; ④ the height of the service road is the same as that of the field surface, and the 
side division is installed with a grassed waterway in the slightly sloped areas and is installed 
strongly in main road and end-farming roads; ⑤ the surface structures of the main roads and 
the service roads at a longitudinal inclination of more than 15%(8.5 degrees) are designed 
for unpaved roads, macadam roads, and asphalt pavement roads.
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2.3.4. Irrigation/Drainage Systems

According to established standards in the 1970’s, the organization of irrigation and 
drainage canals is as follows: ① irrigation and drainage canals are distinguished from 
the main lines, branch lines, and offsets, and for the convenience of the management 
and operation of irrigation and drainage canals, waterways and farming roads should be 
constructed to be connected; ② irrigation and drainage canals should be separated; ③ the 
type of irrigation canals is based on open channels or pipe waterways, and the open channel 
type of irrigation branch lines should be based on linings or flumes, and irrigation offsets 
should be based on soil waterways, linings, and flumes; ④ the length of irrigation/drainage 
offsets is, like paddy division, 300-600m according to the convenience of irrigation/drainage 
management and terrain conditions, and the arrangement of irrigation/drainage branch lines 
depends on the length of irrigation and drainage offsets; ⑤ the height of the bottom of the 
irrigation offset should be, as a structure, 0-10m above the bottom of the paddy surface, and 
for the pipe waterways it should be a valve-based type. 

According to the revised standards in 1983, when it comes to irrigation/drainage systems, 
① the placement of the main line irrigation canal should be at an elevated position, and 
that of the main line drainage canal should be placed in a lower position separately in 
a slightly sloped area. With regards to flat land, both sides of the road should be placed 
separately; ② branch line irrigation and drainage canals should be distinguished by the 
type placed separately on both sides of the road and the type placed in turn between the 
branch line irrigation canal and the branch line drainage canal, depending on the regional 
circumstances; ③ when the irrigation canal is based on an open channel, it should be based 
on a concrete structure or pavement lining. 

Next, the irrigation plan is as follows: 

According to established standards in the 1970’s ① proper water capacity for rice was 
20-30mm/day; ② peak water capacity was based on the puddling water capacity but it was 
determined by the maximum evapotranspiration time, the size of the division, the initial 
watering of direct seedlings on the dry paddy, the time of the mid-dripping water, and the 
time of the fertilization operations, and the standard of the puddling water capacity was 
120-180mm for the developed dry paddy; ③ the cross-section of the irrigation canal in the 
field division was based on the estimated quantities to be completed within one day of the 
irrigation time and irrigation of the paddy field land within 5 days, and the irrigation of the 
inner division within 10 days. 

The supplemented and amended parts in 1983’s standards were that of the puddling 
water capacity for the paddy, which was based on 140m and the capacity for the field was 
based on the standards for the Farmland improvement project planning design (irrigation 
part). For improving the labor productivity, the plan was to reduce the labor in the irrigation. 
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The drainage plan is as follows:

According to the established standards in the 1970s, the standards of the drainage plan 
were based on ① the estimated quantity of the surface drainage according to the rational 
method; ② the drainage of the paddy area in each field division was developed to be able to 
be completed within one day; ③ the height of the lower sluice gate out of the paddy should 
be less than 50cm from the paddy surface, and the width of the sluice gate was designed 
less than 50cm; ④ the depth of the drainage offset is 50-60cm below the rice paddy surface 
only for the surface drainage, and if the subsurface drainage is needed, the length should 
be 1m below the bottom of the paddy. Additionally, for the adjustment of the water level 
of the drainage offset, the water level management beams should be constructed in every 
0.5-1.0m head of water at the end or in the middle of the paddy division; ⑤ the structure 
of the drainage canal was based on an open channel in general, but on an revetment in a 
deep drainage canal; ⑥ the minimum width of the irrigation/drainage offset was more than 
0.3m; ⑦ the size of the block and unit irrigation depended on the terrain conditions and the 
capacity of the pump management but its standards in general were based on 30-50ha.

They supplemented and amended parts in 1983’s standards were that, in terms of the 
paddy, ① the estimation of the planning capacity of drainage was based on the one day 
exclusion of daily rainfall in waterway unit pavements, and four hours exclusions of four 
hour amounts of rainfall in cropping after the rice harvest or paddy-upland rotation, and 
the drainage canal where the mountainous areas were out of divisions and the main line 
drainage canal covering the whole division was based on a rational method. ② With regard 
to rice farming, the permitted flooding depth was 30cm in general, but in special cases the 
flooding should not exceed 24 hours and irrigation should not be allowed; ③ In terms of the 
machine drainage plan, the proposed inner water level should be the lowest paddy surface 
plus the permitted depth of flooding. ④ The proposed standard rainfall was based on the 
10-year of probable rainfall, ⑤ the revetment was used in an easily collapsing slope area, 
an easily erosive flowing area, and the area with frequent water level changes. ⑥ To prevent 
the water from flowing all at once during a flooding, the water gate for the inhibited efflux 
should be installed. Also, the backdraft prevention water gate should be installed in order 
to prevent the reverse stream resulting from the increasing external water level in flooding. 
Finally, sustainable beams should be installed to switch drainage to the irrigation canal. 

With regard to fields, ① the estimation of planning capacity of drainage was based on 
the standards for farmland improvement project planning design (drainage part), ② if the 
place was high at the groundwater level or low in its impermeability layer, the subsurface 
drainage was to be planned.
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2.3.5. Construction Equipment

The movement of soil is the main process for the construction of farmland consolidation, 
such as the consolidation of irregular farmlands, irrigation/drainage systems, and farming 
road installation and earthworks. Until the 1950’s, this leveling work was still done by 
human or animal resources moving limited amounts of soil by using shovels, A-frame 
carriers, or handcarts. In the late 1960’s, the bulldozer was introduced to the Farmland 
Consolidation Project. After that, from the 1970’s the leveling work fully depended on 
bulldozers.

Since then, however, the choice of the bulldozer model was standardized and the method 
for soil movement was also revised. In other words, according to the bearing power of 
the soil, the models ranged from lightweight to heavyweight, and to swamp types to 
dozershovels.

Since the selection of construction equipment model was very dependent on construction 
costs, the construction period, and the maintenance of construction after the completion of 
construction, it was essential to consider a drop in the groundwater level through temporary 
drainage plans, the processing of rainfall, the movement of soil, distance, and the quality 
of the soil. 

Therefore, the construction equipment for farmland consolidation has evolved from 
human and animal powered resources to machine resources. As the equipment selection 
techniques were developed, the driving techniques for such equipment were also specialized. 

3.  The Modernization of Readjustment Projects for Arable 
Land for the Improvements of Agricultural Structures 
(Since 1990)

3.1. Transition of the Project Support System

The eighth round of multilateral trade negotiations was conducted within the framework 
of ‘the General Agreement on Tariffs and Trade (GATT)’ in Punta del Este, Uruguay in 
September, 1986. Starting with the ministerial meeting declaration, the Uruguay Round 
finally made an agreement in 1993 after seven years of negotiations. Henceforth in 1995, the 
World Trade Organization (WTO) was established. The WTO was a stronger organization 
in comparison to the GATT because the WTO included produce, textiles, trade-related 
investment measures, and trade in services, which had not been included in the GATT. It 
also enforced legal binding which could resolve disputes related to trade. As the Uruguay 
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Round negotiations reached an agreement, tariffs were lowered significantly in the field of 
tariffs (6.3% → 3.8% for developed countries, 15.3% → 12.3% for developing countries) 
and in certain fields, there were customs free or tariff harmonization. In the field of produce, 
previously there were such exceptions for the GATT discipline as import restrictions were 
imposed due to food security and distinct characteristics of agriculture. However, instead 
of eliminating the non-tariff barrier, it reached an agreement on the unexceptional tariffs 
principle which switches domestic price differences to tariff equivalents, and the reduction 
of tariffs and tariff equivalents, and the reduction of domestic and export subsidies. With 
regards to rice, tariffication was delayed from 1995 to 2004, and it was opened step-by-step 
by up to 4% of the domestic consumption.

The initial interest during the Uruguay Round negotiations was in the improvement of 
international competiveness in the field of agriculture. In the meantime, the development 
of agricultural infrastructure was steadily promoted, but the international competiveness of 
agriculture was still very vulnerable. Agricultural mechanizations, consistent realization, 
the reduction of production costs, and the production of high quality produce were essential 
in agricultural management in order to increase the agricultural competiveness. For 
accomplishing these goals, modernized equipment was the first priority. The promotion plan 
for readjustment projects of arable land for strengthening the agricultural competitiveness 
was ① to implement the project by selecting target divisions according to the priority, 
taking into account the terms and conditions that can contribute to improved productivity, 
② to increase the productivity by increasing the convenience of farm machinery and the 
efficiency of its operation, ③ to improve productivity through promoting cooperative 
farming and to increase the land use in rural areas, and ④ to improve the project effects by 
developing relevant businesses in fields around target areas and villages.

In 1992, there were groundbreaking measures to reduce the farmers’ burden for the 
readjustment projects of arable land, and it was enacted in 1993. The project cost rates of 
subsidies for readjustment projects of arable land enacted since 1988 remained at 20% for 
municipal governments, but increased from 70% to 80% for central governments. Whereas 
there was only a 10% exemption from the beneficiary’s burden to reduce their burden for 
the Farmland Consolidation Project. 

3.2.  The Adoption of the Large-Scale Farmland Consolidation 
Project

Until the mid-1970’s, among the areas where the farmland consolidation has been 
conducted, there were many divisions where agricultural water development was completed 
and of which the slope was gentle and fertilized soil was suitable for rice farming. However, 
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these divisions were suitable for small farm machinery such as carts, handcarts, and 
cultivators, and they had no rural or narrow roads. The irrigation and drainage canals were 
used for both purposes and were constructed by earthwork. Also, it was difficult to manage 
water and large-scale farm machinery due to the small lot sizes. 

In such target areas, the farming road was expanded and paved with concrete or asphalt 
for large farm machinery such as combines and tractors to pass through. All irrigation and 
drainage canals were installed separately according to the functions, but, if possible, it 
was recommended that the canals were to be structured out of concrete to promote the 
convenience of maintenance of hydraulic facilities and the management of agricultural 
water, but they should try to avoid the loss of agricultural water. The readjustment project 
of large arable land was supposed to be conducted for farming roads and for irrigation/
drainage canals to be installed and to be accessible to all the lots. The demonstration project 
was initiated in 1991. Then, a nationwide survey of the subject area was carried out in 1992 
and 1993, and was supposed to be expanded to 54,000ha by 1998. The criterion for the 
selection of the target areas for the large scale rearrangement of farmland was based on the 
fact that they were consolidated areas with a moderate degree of slope (less than 1/200), 
and with the residents’ active participation they were included in the development of the 
farming areas and fishing villages in the city, as well as the control of gun-levels. 

3.3.  The Expansion of the Farmland Consolidation Project 
and the Modification of it Goals 

As the Uruguay Round negotiations reached an agreement on December, 1993, the 
opening of the produce wholesale market evolved rapidly. With the launch of the WTO 
system in 1995, the agricultural subsidy policies for every country began to fall under 
international regulations. Under such circumstances, a drastic change in Korea’s agriculture 
structures was foreseen. This was a result of the farmers’ increasing concerns for the future. 
Therefore, as part of strengthening the international competiveness of agriculture, there was 
strong demand for the early implementation of agricultural infrastructure developments. 

Since the early 1990’s, the entire area of farmland was promoted to be used and 
preserved efficiently for the improvement of agricultural productivity. After that, 
agricultural development regions were divided into agricultural development regions and 
agricultural conservation regions. The Farmland Consolidation Project was adjusted to be 
conducted around the agricultural development regions. Moreover, the expenses for the 
Farmland Consolidation Project were from the central government (80%) and the municipal 
government (20%). Finally, the burden for farmers as beneficiaries came to be fully 
supported by national funding. In addition, the types of readjustment projects of arable land 
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were distinguished by general farmland consolidation and readjustment projects of large 
arable land, which were aimed at those regions with poorly consolidated farmlands among 
the readjustment projects of arable land that had already been conducted.

The priority criteria for selecting target areas of the general Farmland Consolidation 
Project were to be those paddies in the agricultural development region, to be secured with 
agricultural water, and there was an emphasis on having active participation in the area by 
community residents. Also, the consolidated size of the farmland was to be more than 10ha, 
and the average degree of the slope of the region was to be less than 1/50. Even the regions 
of which the consolidated size of farmland was more than 2ha, the degree of the slope was 
less than 1/15, and it was not an agricultural region, and those regions with relatively good 
conditions were also selected for the purpose of promoting the self-sufficient infrastructure 
in rice. 

Among the areas where the farmland consolidation was conducted before 1976, the 
criteria for the selection of the readjustment project of large arable land included places 
where the area had no rural roads or only narrow roads. The irrigation and drainage canals 
were used for both purposes and were constructed by earthwork. Also, it was difficult to 
manage water and large-scale farm machinery due to the small lot sizes. The degree of 
the slope was to be less than 1/200. The regions were to have active resident participation 
and they should be included in the development of farming and fishing villages of the city, 
and gun-levels should also be a priority. Envisioning the possibility of fully mechanized 
farming, the government conducted the demonstration project since 1991. From 1992 
to 1993 it carried out a nationwide survey of subject areas. The Farmland Consolidation 
Project aimed to enlarge the lot size to more than 1.0ha, and to install the structures of 
irrigation and drainage canals separately. Moreover, it also aimed to develop farming roads 
and to promote agricultural water development, drainage system improvements, stream 
irrigation, village maintenance, and road maintenance in a comprehensive way, rather than 
simply focusing on farmers. It also included land use of farming and fishing villages and 
the development of public facilities to promote cooperative farming for the purpose of the 
comprehensive development of rural areas. 

The subject areas for general farmland consolidation were based on 78% (902,000ha) of 
the total paddy area (1,157,000ha) in 1998. Until 1998, 80% (723,000ha) of the total subject 
areas were completed and the rest of the areas (179,000ha) were planned for completion by 
1999 to 2004. 

As part of the readjustment project of large arable land, the Farmland Consolidation 
Project was supported with a large budget (4.3 trillion won), corresponding to 29% of 
the special tax for farming and fishing villages (15 trillion won). Among the areas where 
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farmland consolidation was conducted until the mid-1970’s, 200,000ha of target areas in 
total were planned for completion (54,000ha until 1998, 146,000ha from 1999 to 2004).

Table 3-8 | 1990s’ Goal for Readjustment Projects of Arable Land

(Unit: 1,000ha)

Division Paddy Area Subject Area Before 1998 After 1999

Regular	Division 1,157 902 823 179

Large	Scale	Division - 200 54 146

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p.578

Among the major rural roads in farmlands where the farmland consolidation had been 
completed since 1995, the expansion and pavement project for the improvement of the 
mechanization farm road was paved with asphalt or concrete, especially on roads with a 
width of more than 4-5m at a one- lane size (3m). In addition to districts of the Farmland 
Consolidation Project, entry roads, which required the expansion and pavement with higher-
level roads, were also included in the projects.

At this time, the development project for the roads in farming and fishing villages 
contributed to an increase in income and the improvement of living environment of rural 
areas. Also, there was an increasing demand for expansion and the pavement of rural 
roads due to the expansion and trend of large farm machinery. Specifically, rural roads 
were constructed as readjustment projects of arable land but the surface areas were not 
paved so it was difficult to manage the farm machinery. Also, produce was damaged during 
transportation and a reduction in labor productivity resulted from this. Because of these 
reasons, the need for developing rural roads emerged. Furthermore, paving rural roads 
was required for the improvement of agricultural productivity and the distribution system 
through the organic connections between facilities for production, process, and distribution 
in agricultural production complexes. Additionally, the pavement project could improve 
the living environment through the formation of a network of roads with higher-level roads 
including the roads in farming and fishing villages. Therefore, by 2004, the government 
planned to complete the expansion and pavement of major rural roads of 22,000km in the 
total areas (800,000ha) where farmland consolidation were completed.

The implementation system for farm road improvements involves ① budget support, 
confirmation of business districts, and provision of guidelines from the Ministry of 
Agriculture and Forestry, ② the mayor and governor’s approval for project implementation 
and plan modification, ③ the selection of target areas for the project, detailed design, project 
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implementation, and supervision of construction by the mayor, the head of a Gun, as well 
as basic survey and technical support from the Agricultural Development Corporation 
(ADC). In terms of projects such as the field units of the plain area of large and middle scale 
districts (more than 500ha), most were centered on the agricultural development regions, 
the completion of the division of the large scale rearrangement of farmland, rice processing 
complexes, the development of rural homesteading, and hydraulic facility renovations, and 
expansion and pavement projects would also be implemented in advance. The expansion 
and pavement methods included ① expansion and pavement through installing open sewers 
in earth canals, ② the expansion and pavement of narrow rural roads through the changing 
of earth canals into piped waterways, and ③ farming roads without irrigation and drainage 
canals should be paved with concrete or asphalt in the first lane.

4.  The Overall Transition of the Farmland Consolidation 
Project

Since 1964, there has been a significant change in the Farmland Consolidation Project 
regarding its system and contents. 

Specifically, the rate of subsidies from the government increased. Since 1976, the 
replotting project agency incorporation has been used. The content of the project has been 
internally stable, as well as the institutional changes such as simple farmland consolidation 
systems (1987), large-scale farmland consolidation demonstration project (1991-1992), and 
the regular projects of large scale farmland consolidation (1995). 

Table 3-9 | The Transition of Farmland Consolidation Project

Year Content

1961

1964

1965

○	Establishment	of	the	Land	Improvement	Project	Act
-	Establishing	farmland	consolidation-related	regulations.

○		The	adoption	and	implementation	of	readjustment	projects	of	arable	land	as	a	
part	of	local	projects
-		Implementation	of	independent	projects	from	Gyeongsangbuk-do,		

Gangwon-do,	Chungcheongnam-do,	and	Gyeongsangnam-do	

○		The	adoption	and	implementation	of	readjustment	projects	of	arable	land	by	
government	plans
-	The	first	farmland	consolidation	project	conducted	with	government	budget	
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Year Content

1970

1971

1975

1977

1978

1980

1983

1987

1988

1990

1991

○		Enactment	of	the	Agricultural	Community	Modernization	Promotion	Act	→	
replacing	the	Land	Improvement	Project	Act	
-		The	regulation	of	farmland	consolidation,	exchanging,	divisions,	

junctionsprovement	p	b,	s	of	agriculture,	and	replotting

○	Selection	of	target	subject	areas	for	farmland	consolidation
-	Target	area:	588,000ha

○	Determination	of	the	ratio	of	readjustment	projects	of	arable	land	expenses
-		National	budgets:	50%,	municipal	governments:	30%,	beneficiary	burdens:	

20%
○	Enactment	of	the	Agricultural	Community	Modernization	Promotion	Act

-	regulations	for	the	registration	of	replotting	operators

○	The	Farmland	Improvement	Association	did	business	for	the	replotting	works
-	Discontining	registration	for	replotting	operators	

○		The	Farmland	Improvement	Association	did	business	for	the	farmland	
consolidation	survey	design.

○	Enactment	of	the	Agricultural	Planning	Promotion	Act

○	Expansion	of	the	readjustment	project	of	the	arable	land	subject	area
-	588,000ha	→	706,000ha

○	Modification	of	the	burden	rates	of	the	readjustment	projects	of	arable	land	
-		National	funds:	50%	to	60%,	municipal	governments:	20%,	beneficiary	
burdens:	20%	to	10%

○	Adoption	of	the	simple	Farmland	Consolidation	Project
-	Targeted	for	small	groups	of	farmland	less	than	10ha

○	Modification	of	the	burden	rate	of	Farmland	Consolidation	Project	
-		National	funds:	60%	to	70%,	municipal	governments:	20%,	beneficiary	

burdens:	20%	to	10%

○	Enactment	of	Special	Measures	for	Farming	and	Fishing	Villages	Development
-		The	enhancement	of	business	structures	in	agriculture,	forestry	and	

fisheries,	and	provisions	for	the	enhancement	of	productivity	and	the	living	
environment

-	For	the	operation	of	the	agricultural	development	region

○		the	initiation	of	the	demonstration	project	for	the	large	scale	farmland	
consolidation	
-	field	division	size:	30-40ha	→	50-200ha
-	the	implementation	of	demonstration	project	in	8	districts	(1992)
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Year Content

1992

1995

○		Modification	of	the	Farmland	Consolidation	Project’s	burden	rate	
(implemented	in	1993)
-		National	funds:	70%	to	80%,	municipal	government:	20%,	beneficiary	burden:	

10%	to	0%
○	Notice	of	the	designation	of	the	agricultural	development	region	

-	Farmland	area	(1,034,000ha	designated	among	2,033,000ha)
-	Paddy:	735,000ha,	fields:	139,000ha

○	Establishment	of	the	farming	and	fishing	villages	special	tax	law
-		Preparation	for	the	financial	resources	of	the	Uruguay	Round	agricultural	

measures	
○	Regular	business	of	large-scale	farmland	consolidation

-		Implementation	of	large-scale	Farmland	Consolidation	Project	financially	
supported	100%	by	the	central	government	(financial	resources	from	Special	
Taxes	for	Rural	and	Fishing	Villages)	

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, pp. 579-580
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1.  Legislation in Relation to the Farmland Consolidation 
Project

1.1. The Enactment and Amendments of Applicable Legislations

The first enacted act in relation to the modern readjustment projects of arable land in 
Korea was the 「Ordinance for Irrigation Association」 back in 1906, which mainly prescribed 
how to gather landowners who owned land within the project area and to obtain permits 
from the competent authorities in order to establish an association consisting of such 
owners as members, which was entitled to impose its members to pay membership fees and 
to perform forced labor. Afterwards, the 「State-owned Uncultivated Land Utilization Act」 
was enacted in 1907 and specified regulations for the rental of state-owned uncultivated 
land that was not public-owned for no less than 10 years, including, but not limited to, wild 
plains, wastelands, sod plains, marshlands, and tidelands; and if the project succeeded on 
such rental lands, the appropriate lands could be transferred to relevant private ownership.

In 1910 when Korea was occupied by Japan, the Japanese Colonial Government 
promulgated the 「Ordinance for the Joseon Irrigation Association」 in 1917, which superseded 
the 「Ordinance for Irrigation Association」; and promulgated the 「Supplementary Rules for 
Irrigation Association」 in 1919, prescribing the provisions to grant subsidies up to 15% 
of the construction cost to a project conducted by an irrigation association on the area of 
200ha or larger. This was followed by the promulgation of the 「Supplementary Rules for 
Land Improvement Projects」 in 1920 which expanded the scope of application to be given 
subsidies from larger than a 200ha project area to no less than 30ha one, and the grant rate 
from the previous 15% segmented to 20% for irrigation, 25% for change of land category, 



Chapter 4. The Implement System of the Farmland Consolidation Project • 077

and 30% for cultivation and reclamation on an area of 30ha or larger, respectively. Three 
years later, the year of 1923 witnessed the promulgation of the 「Ordinance for Joseon Public 
Waters Reclamation」, by which a person could obtain a permit from a provincial governor 
for reclamation and acquire the appropriate ownership as of the date of authorization of 
completion. In 1927, the 「Ordinance for Joseon Land Improvement」 was promulgated, 
which applied to such projects as irrigation and drainage, land category changes, give-
and-take and division-and junction of land, cultivation, and reclamation, by which an 
owner of land located within the area where any land improvement project was conducted 
shall not object the implementation of such project, as well as the project implementer 
including association members shall not apply for any damage caused by such project; 
and meanwhile, a single or multiple person(s) might conduct a land improvement project 
not through an appropriate irrigation association. Furthermore, in accordance with the 
「Ordinance for Joseon Farmland Development Corporation」 enacted in December, 1942, 
the Joseon Farmland Development Corporation was established as a project agency to 
forcibly implement land improvement projects and authorized to compulsorily implement 
any land improvement projects whenever deemed necessary to construct on any land from 
a national perspective, regardless of the intent of such landowners.

The legislations mentioned above have survived the framework with partial amendments 
from time to time even until the 1950’s after the restoration of Korean independence. Then, 
in 1961 when the military dictatorship came to power by staging a coup d’etat, and the 
legislation was entirely replaced by a newly enacted legislation in August of the same year. 
In August, 1961, the 「Special Measures for Consolidation of Irrigation Associations Act」 was 
enacted, which was followed by the 「Land Improvement Project Act」 in December of the 
same year; the 「Public Water Reclamation Act」 in January, 1962; the 「Cultivation Promotion 
Act」 in February of the same year; the 「Rules for Land Improvement Project Subsidies」 
in August of the same year; the 「Special Measures for Settlement of Land Improvement 
Projects’ Long-term Loans Act」 in March, 1963; and the 「Breakwater Management Act」 
in December of the same year. Among these legislations, the 「Land Improvement Project 
Act」 applied to a whole range of land improvement projects including, but not limited 
to, readjustment of land, give-and-take and division-and junction of land, irrigation and 
drainage, construction of farm roads, conversion to rice paddy/upland, reclamation and 
cultivation, disaster restoration, and any other projects necessary to improve and preserve 
farmland, which revoked the existing legislations including the 「Ordinance for Joseon 
Land Improvement」, the 「Ordinance for Joseon Irrigation Associations」, the 「Ordinance for 
Joseon Farmland Development Corporations」, and the 「Special Measures for Consolidation 
of Irrigation Associations Act」, and renamed the irrigation association into the land 
improvement association. Additionally, the 「Rules for Land Improvement Project Subsidies」 
defined the subsidy rate granted for the construction costs borne by each land improvement 
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project within 60% of such costs for irrigation and drainage projects (within 70% on the 
project area with 50ha or smaller), within 80% of the costs for reclamation and conversion 
to paddy fields, and within 40% of the cost for land readjustment, under-drainage, and 
changes in form and quality.

The 「Agricultural Community Modernization Promotion Act」 enacted in 1970 replaced 
the name of the land improvement project to the farmland improvement project and added 
the farm mechanization project and rural farmhouse improvement project, renamed the 
land improvement association to the farmland improvement association, and merged 
the Federation of Land Improvement Associations with the Groundwater Development 
Corporation to establish the Agricultural Development Corporation. The newly formed 
Agricultural Development Corporation was a government-invested institution with its 
officers appointed by the government and was entitled to induce foreign loans so that the 
‘Large-scale Comprehensive Agricultural Development Project’ could be implemented in 
virtue of such loan arrangements entered as of May, 1969; whose enactment revoked the 
「Land Improvement Project Act」 and the 「Groundwater Development Corporation Act」 and 
defined the land improvement association and the Agricultural Development Corporation 
as a separate organization. As a result, the federation, which was a governing organization 
for the nationwide 266 land improvement associations, was dissolved. The federation of 
land improvement associations was, however, reestablished as a public corporation under 
the amendment of the 「Agricultural Community Modernization Promotion Act」 in 1978.

In 1990, the 「Act on the Special Measures for Development of Agricultural and Fishing 
Villages」 and the 「Act on the Agricultural Development Corporation and the Farmland Fund 
Management」 were enacted. The former introduced the agricultural promotion region system 
to convert the system of farmland preservation by lot of land into the system of farmland 
preservation by district and the latter contributed to enacting the 「Agricultural Community 
Modernization Promotion Act」, under which the Agricultural Promotion Corporation was 
established to take responsibility to support the expansion of management scale of full-
time farmers through the sales and rental of farmlands, in addition to the existing farmland 
improvement projects, farm mechanization projects, and rural farmhouse improvement 
projects, as well as to manage and execute the farmland management fund.

December of the year of 1994 saw the enactment of the 「Rearrangement of Agricultural 
and Fishing Villages Act」 which superseded the 「Agricultural Community Modernization 
Promotion Act」. The reason for such an enactment was to expand and reform the farmland 
improvement project into the agricultural production infrastructures improvement project 
“in order to promote the agricultural and fishing villages’ development and improvement 
project on a systematic and comprehensive basis”. This resulted in promoting the projects 
to create major agricultural promotion complexes and enlarge agricultural facilities besides 



Chapter 4. The Implement System of the Farmland Consolidation Project • 079

the projects that had been biased to rice paddies including irrigation and drainage and 
in improving the agricultural and fishing villages’ living environment, including houses 
and roads ultimately for the purpose of promoting income enhancing projects in such 
communities. Shortly after, the 「Farmland Improvement Associations Act」 was enacted in 
December, 1995, because the regulations for the farmland improvement projects prescribed 
in the 「Agricultural Community Modernization promotion Act」 were incorporated into the 
「Rearrangement of Agricultural and Fishing Villages Act」. Due to this reason, there was 
a need to arrange the remaining provisions from such incorporation as well as to gain the 
association’s financial independence, autonomous development and efficiently maintain 
and manage the agricultural promotion infrastructures for the purpose of improving and 
supplementing the system related to the farmland improvement associations including the 
establishment of the ‘finance firm for the autonomous farmland improvement associations.’

In February, 1999, the 「Act on the Agricultural and Rural Infrastructure Corporation 
and the Farmland Management Fund」 was enacted, under which the three institutions 
including the Rural Community Corporation, the Farmland Improvement Associations, 
and the Federation of Farmland Improvement Associations were consolidated to the 
establish the Agricultural and Rural Infrastructure Corporation; and accordingly the 「Act 
on the Agricultural Development Corporation and the Farmland Management Fund」 and 
the 「Farmland Improvement Associations Act」 were revoked. Such legislation was enacted 
to consolidate those three institutions that had conducted similar or overlapping functions 
in terms of the agricultural infrastructure rearrangement project and the management of 
agricultural infrastructure for the purpose of more efficient organization and enhancement 
of services for farmers. In December, 2008 when the Korea Agricultural and Rural 
Infrastructure Corporation changed its name to the Korea Rural Community Corporation, 
this act was renamed the 「Act on the Korea Rural Community Corporation and the Farmland 
Management Fund」.

1.2. Contents of Major Legislations

As described above, only two legislations prescribing the agricultural production 
infrastructure rearrangement including readjustment of arable land are currently in effect 
such as the 「Rearrangement of Agricultural and Fishing Villages Act」 and the 「Act on the 
Korea Rural community Corporation and the Farmland Management Fund」. Among those 
two, the key provisions in relation to the agricultural production infrastructure rearrangement 
projects as set forth in the 「Rearrangement of Agricultural and Fishing Villages Act」 are as 
follows:

The 「Rearrangement of Agricultural and Fishing Villages Act」 currently in effect is 
a framework act for the rearrangement of agricultural production infrastructures and 
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agricultural and fishing villages’ living environment, which consisted of 107 articles under 
eight chapters as of its enactment in December, 1994. The areas of projects specified in this 
act included: the rearrangement of agricultural production infrastructure and the agricultural 
and fishing villages’ living environment, cultivation of agricultural and fishing villages’ 
industries, development of agricultural and fishing villages’ tourism/recreation resources, 
and rearrangement of marginal farmlands. In accordance with this act, the rearrangement 
projects of agricultural production infrastructure meant the following: the development of 
water for agricultural and fishing use; the rearrangement projects of agricultural production 
infrastructure including rearrangement of farmland, drainage improvement and irrigation 
facilities improvement; farmland expansion/development projects including reclamation 
and cultivation; the creation projects of major agricultural production complexes and the 
expansion projects of agricultural facilities; and the water pollution prevention projects 
and water quality improvement projects for reservoirs and freshwater lakes; the farmland 
soil improvement projects; and any other necessary projects for the development and/or 
use of farmlands. The rearrangement of agricultural production infrastructure first requires 
the investigation of resources necessary to use and develop the land, village and coastal 
areas and then the establishment of a comprehensive plan for rearrangement of agricultural 
and fishing villages by the Ministry of Food, Agriculture, Forestry and Fisheries to set 
up and promote the regional/segmental rearrangement plan for agricultural production 
infrastructure, including rice paddy farming, filed farming and controlled agriculture, while 
conducting an investigation on the candidate areas in the region which have applied for 
such projects or are deemed necessary to conduct such projects. As a result, the feasibility 
project would lead to a basic examination and then the establishment of a basic plan for 
the rearrangement of agricultural infrastructure. In addition, when desiring to implement 
any project under such basic plan, the implementer will be appointed as the entity 
to conduct such rearrangement projects, allowing the implementer to set up, and make 
public, its own implementation plan, for which the implementer shall obtain more than 
2/3 of the rights holders for the appropriate land and obtain approvals from the Ministry 
of Food, Agriculture, Forestry and Fisheries (as for the readjustment of arable land and the 
improvement of agricultural production infrastructure, obtain approvals from the appropriate 
municipal/provincial governor). The implementer entitled to be designated to conduct such 
rearrangement projects of agricultural production infrastructure is limited to the nation, 
local governments, the Korea Rural Community Corporation, and landowners. The project 
implementer would arrange the land after conducting its project and set up a replotting 
plan to settle any imbalance of interests monetarily and then would announce these plans 
for more than 14 days, while obtaining consent from more than 2/3 of landowners and 
then obtain the necessary permits from the appropriate municipal/provincial governor. The 
replotting plan shall be conducted corresponding to the land plotting before conducting 
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such project, but designate a collective replotting area for the purpose of the rationalization 
of agricultural management.

2.  The Implement System and Procedure of Farmland 
Consolidation Project

2.1.  The Implementation System and Procedure of Farmland 
Consolidation Project as Prescribed in the 「Land Improvement 
Project Act」

In accordance with the 「Farmland Improvement Projects Act」 which was enacted in 1961 
and had been effective until the year of 1969, the entity allowed to participate in such 
projects was defined to the owners of land situated within the area where such projects 
were implemented. Additionally, the act only permitted the nation, local governments, 
land improvement associations, or landowners to implement such rearrangement projects, 
applying different implementation procedures to each implementer, where the basic 
procedures consisted of: ① the application for project implementation or license for such 
a project implementation, ② consideration, notification and disclosure to the public, ③ 
formal objection, and ④ license and notification. 

2.1.1.  The Land Improvement Projects Implemented by the Central 
Government

The land improvement projects implemented by the central government are divided 
into two categories: the projects based on the application process and other projects that 
may be conducted without any application. The projects that are entitled to apply for the 
national land improvement projects include the projects in relation to new construction, 
management, revocation, and modification of irrigation and drainage facilities, of which the 
implementer should secure the area with 500ha of land or larger. The projects that can be 
implemented by the nation include: the conversion to paddy rice/field from, the reclamation 
and cultivation of state-owned lands.

The land improvement projects implemented by the central government based on an 
application shall be subject to the following implementation procedures:

① Application for project implementation: The party entitled to participate in land 
improvement projects, including landowners, shall obtain consent from more than 2/3 of 
those who are entitled for such participation to apply for the national implementation of 
land improvement project to the Minister of Agriculture and Forestry for approval.
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② Consideration, notification, and disclosure to the public,: Where the minister considers 
the applied project and deems appropriate, he/she shall select the applied project as to-be-
implemented and notify such matters, and make the copies of the land improvement project 
plan available to the persons concerned for more than 20 years.

③ Formal objection: Where any person concerned does not agree with the notified 
project plan, he/she may object to the Minister of Agriculture and Forestry; if there are any 
objections, the minister shall determine whether the objection is or is not appropriate within 
60 days after the notification.

④ The central government shall commence such project only when there are no 
objections raised or if any there are any objections, only after is it deemed to be appropriate 
is determined as prescribed in Paragraph ③ above.

When the central government implements any land improvement project without an 
application, the Minister of Agriculture and Forestry may set up a project plan and notify 
the overview of the plan and any other necessary matters, then obtain consent from more 
than 2/3 of the persons entitled to participate into any land improvement project within the 
project implementation area. This is followed by the same procedure as for the projects 
which require an application, such as notification of the project, disclosure of the plan 
for more than 20 days, receipts of objections within 20 days after the notification, and 
determination of appropriateness within 60 days after the notification.   

In the meantime, the central government may delegate part or all of the state-implemented 
construction to the Seoul Metropolitan Government or any appropriate province which has 
its partial or whole jurisdiction on such project areas. This is provided that the projects that 
can be delegated are limited to the conversion to rice paddy/field from the state-owned 
land with 200ha or smaller and the reclamation/cultivation project on the land with 50ha 
or smaller, and the disaster restoration projects for irritation/drainage/farm road facilities 
which have been installed as part of those two conversion and/or reclamation projects; and 
may make part of the project cost borne by such delegated entity. The contribution amounts 
to less than 50/100 of the net construction cost on the appropriate land, which shall be 
fully amortized of its principal and interest at an annual interest rate of 3% for the 30-year 
redemption period on a yearly installation basis.

2.1.2.  The Land Improvement Projects Implemented by Local 
Governments

The land improvement projects implemented by local governments shall be subject to 
the same procedure as for the land improvement projects implemented by a single/multiple 
person(s) ranging from the application for a permit of project implementation to the 
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following process; the notification of the overview of plan and any necessary matters requires 
a resolution by the municipal/provincial councils prior to the application for permit, and to 
obtain the consent of more than 2/3 of the parties entitled to participate in such projects 
within the implementation area and if there exists, any land improvement association whose 
district falls, partially or wholly, under the appropriate project implementation area, obtained 
consent from such associations. After undergoing the process prior to the application for a 
permit, if the appropriate local government comes up with its desired land improvement 
project and prescribes the relevant rules to the Minister of Agriculture and Forestry, the 
ministry shall consider the application to determine whether to be appropriate or not, and 
notify the result to the applicant and make the permit public and allow the copies of such 
project plans and rules to be made available to the persons concerned for more than 20 days. 
The concerned parties may object to the project within 30 days after the notification and 
upon their objection, the ministry shall determine its appropriateness within 60 days from 
the notification. If there are no objections filed or objections are not accepted, the ministry 
shall permit and announce the implementation of the project.

2.1.3.  Land Improvement Projects Implemented by Land Improvement 
Associations

Land improvement projects implemented by any land improvement association first 
requires establishing the association with more than 15 initiators who are entitled to 
participate in the project, obtain consent from more than 2/3 of those initiators, develop a 
project plan and prescribing the articles for the association and any other necessary matters 
to apply for approval for the land improvement association from the Minister of Agriculture 
and Forestry. The minister shall consider the plan and articles of association and determine 
whether it is appropriate or not to notify the applicant while announcing its approval and 
making the copies of the plan and articles of association available to the public for more 
than 20 days. In the meantime, if there are any parties concerned who do not intend to follow 
the ministry’s decision, he/she may object against the project plan within 30 days after the 
notification; in response to such objection, the minister shall determine whether to accept 
the objection or not within 60 days after the notification. Where there are no objections 
against the approval of the establishment of an association or he/she rejects the objection, 
the minister shall approve and notify the establishment of the association. The expenses 
arising from the association establishment shall be borne by the appropriate association, but 
if the association is not approved, the applicant who applied for the establishment shall be 
borne the expenses.

Before starting the land improvement project, the appropriate land improvement 
association shall report to the following information to the tax office and registry: the date 



084 • Farmland Utilization and Improvements for Agricultural Production Infrastructure: Farmland Consolidation

of establishment of the land improvement association or the approval of land improvement 
project, the scheduled start/completion date of construction, the address/lot number/area of 
each land, the lot number after the completion of construction, and the estimate of total areas 
by land purpose. When the association starts or completes construction of the project, it must 
promptly report it to the relevant municipal/provincial governor, the tax office and registry. 
Furthermore, where it desires to modify or cancel an existing land improvement project, or 
newly implement any land improvement projects, the land improvement association must 
obtain approval from the Minister of Agriculture and Forestry after undergoing a resolution 
in the appropriate council, where the minister approves the revocation of the project, he/she 
shall promptly make public the matter.

If construction is completed, the association must set up a replotting plan which obtains 
consent from more than 2/3 of the landowners and the house/facility owners on the land 
without delay and submit the plan to the Minister of Agriculture and Forestry for approval. 
Where he/she approves such replotting plan, the minister must promptly announce the 
matter and notify the tax office and registry.

2.1.4.  The Land Improvement Project Implemented by a Single or 
Multiple Person(s)

When a single person or multiple persons jointly desire(s) to implement a land 
improvement project, they must undergo the same procedures as mentioned above, 
consisting of an application for approval, consideration, notification and disclosure to the 
public, objection, approval for implementation, and announcement, whose contents are 
the same as in the implementation approval procedure where the local government must 
comply when it applies for an implementation of land improvement project.

2.2.  The Implementation System and Procedure of Farmland 
Consolidation Project as Prescribed in the 「Agricultural 
Community Modernization Promotion Act」

The 「Agricultural Community Modernization Promotion Act」 was enacted in 1970 
and revoked in 1996, under which the term, land improvement was revised to farmland 
improvement and accordingly, land improvement associations became farmland 
improvement associations. This act divided the parties who were entitled to participate 
in land improvement projects into the landowners under the 「Land Improvement Project 
Act」 consisting of: the landowners who used, and benefited from, their land for agriculture; 
and the other landowners who used, and benefited from, their land for a purpose other 
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than agricultural purpose.1 As an implementer, in addition to the nation, local government, 
farmland improvement association, and landowners, the newly established Agricultural 
Development Corporation under this act was added and accordingly, the basic procedures of the 
implementation of farmland improvement projects was the same as specified under the 「Land 
Improvement Project Act」, involving the following: ① application for project implementation 
or application for approval of project implementation, ② consideration, notification, and 
disclosure to the public, ③ formal objection, and ④ approval and announcement. However its 
detailed provisions were prescribed a little differently according to who was the implementer 
in the same way as specified in the Land Improvement Projects Act.

2.2.1.  Farmland Improvement Projects Implemented by the Central 
Government 

As specified in the 「Land Improvement Project Act」, the 「Agricultural Community 
Modernization Promotion Act」 prescribed the division of land improvement projects 
into two: a project with application and a project without application; provided that, the 
project that was entitled to apply for a land improvement project implemented by the 
nation limited its scope to the project involving new construction/modification of irritation/
drainage facilities on an area with 50ha or larger situated within the land improvement 
project implementation district,. This was a greatly narrowed its scope from the previous 
500ha or larger area and to which the land readjustment projects and the disaster restoration 
projects for facilities were added. Besides, as a land improvement project which would not 
need an application and be implemented by the nation, the land readjustment projects were 
added and the existing ones including the conversion to rice paddy/field, reclamation, and 
cultivation.

The following paragraph describes the difference between the implementation procedure 
of land improvement projects implemented by the nation via an application and the 
provisions as specified in the 「Land Improvement Projects Act」:

①  Application for project implementation: Any local government and a land improvement 
association and more than 20 landowners shall obtain consent from more than 2/3 of 
the parties entitled to participate in the project and apply for land improvement project 
implementation to the Minister of Agriculture and Forestry for national approval. Under 
the 「Land Improvement Projects Act」, landowners and the parties entitled to participate in a 
land improvement project are granted the right to apply for such project implementations. 
However, the provision prescribing the consent from more than 2/3 of parties entitled for 
the project is intact, the same in either of the acts.

1.		This	reflects	the	situation	where	there	existed	a	landowner	who	used,	and	benefited	from,	their	land	for	
a	purpose	other	than	agricultural	purpose,	within	the	land	improvement	project	implementation	area.



086 • Farmland Utilization and Improvements for Agricultural Production Infrastructure: Farmland Consolidation

② Consideration, notification, and disclosure to the public: Where he/she considers 
the project application and deems it appropriate, the Minister of Agriculture and Forestry 
must establish the land improvement project plan and notify its intent and make its details 
available to the people concerned for 10 to 20 days. Under the Land Improvement Projects 
Act, such disclosure was defined to the period of 20 days.

③ Formal objection: Where any person concerned does not agree with the notified project 
plan, he/she may object to the Minister of Agriculture and Forestry within 40 days after the 
notification; if any objections exist, the minister must determine whether the objection is 
appropriate or not within 90 days after notification. The objection period increased from 20 
days to 40 days from the notification date; and the determination of whether the objection is 
appropriate or not increased from 60 days to 90 days from the notification date.

④ The Minister of Agriculture and Forestry must implement the project under the 
farmland improvement project plan when there are no objections filed within the prescribed 
period, or if there are any objections, after the objection is not accepted, the same in either 
of the acts.

The farmland improvement project implemented by the nation without any application 
does not undergo the procedure to apply for the implementation of a farmland improvement 
project. However, the Minister of Agriculture and Forestry must set up a farmland 
improvement project plan and notify its overview and any other necessary matters, and then 
obtain consent from more than 2/3 of parties entitled to participate in this kind of project within 
the project implementation district. The subsequent procedures involved in the notification 
of the project plan and disclosure to the public for 10 to 20 days, a formal objection to be 
filed within 40 days from notification, and the determination of its appropriateness within 
90 days after notification, the same as prescribed for the farmland improvement project’s 
implementation procedure that requires an application for implementation.

In the meantime, the Minister of Agriculture and Forestry may implement a land 
readjustment project jointly with the local government, but only when it is deemed 
necessary to promote, in particular the readjustment project. When it is necessary to 
implement the project, the minister must notify the overview of the project plan and any 
other necessary matters and make the detailed content available to the concerned parties 
for more than 10 days. Also, where the Minister deems it enhancing more the effectiveness 
of the farmland improvement project and contributing to the rationalization of agricultural 
management, to implement the projects for installation of farmland improvement facilities, 
and cultivation and reclamation combined with a land readjustment project, the minister 
shall make such land readjustment project jointly implemented. Besides, the nation may 
make any municipal/provincial governor who has a jurisdiction on the appropriate farmland 
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improvement project district borne, partial or wholly, the project costs (within 50/100 of 
the net construction cost); and the municipal/provincial governor may collect some of the 
contributions from the revenues earned from the beneficiaries who benefit from the project. 
If this beneficiary is a member of an association, the governor may collect a portion of the 
prescribed contributions from the beneficiary.

2.2.2.  Farmland Improvement Projects Implemented by Local 
Governments

Compared to the procedure of the farmland improvement project implemented by 
the nation, those implemented by local governments differ only in the application for 
implementation approval after undergoing the resolution in the appropriate municipal/
provincial council, the rest of which is intact and the same as in either of the two acts. The 
procedure of the farmland improvement project implemented by local governments is as 
follows:

① Application for project implementation: When a local government wishes to implement 
a farmland improvement project, it must establish a land improvement project plan after 
undergoing a resolution in the council and notify the overview of the project plan and any 
other necessary matters, and obtain consent from more than 2/3 parties entitled to participate 
in the project and submit the project plan accompanying any supporting documents to the 
Minister of Agriculture and Forestry for approval of implementation.

② Consideration, notification, and disclosure to the public: The Minister of Agriculture 
and Forestry shall consider the project plan and determine whether it is appropriate or not, 
and then notify the results to the applicant. If the application is deemed appropriate, he/she 
shall make public the intent and disclose the details to the people concerned for 10 to 20 
days.

③ Formal objection: Where any person concerned desires to file an objection against 
the minister’s decision, he/she may object within 40 days from the notification; upon the 
objection, the minister shall determine whether it is accepted or not within 90 days from the 
notification and notify the results to the applicant.

④ The Minister of Agriculture and Forestry must approve the implementation of the 
applied farmland improvement project only when there are no objections filed or if any 
objections exist, after the objection is not accepted, and shall announce it without delay.

Where any entity desires to modify, suspend, or revoke the farmland improvement project 
plan which has been approved under the procedures above, he/she shall obtain approval 
from the Minister of Agriculture and Forestry.
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The local government may make any beneficiary, who benefits from the farmland 
improvement project that it has implemented, take on some of the project costs as 
prescribed in the applicable ordinance and can also collect special contributions from the 
beneficiaries whose revenues reach a significant level compared to any other beneficiaries. 
When a beneficiary who benefits from the farmland improvement project is a member of 
the appropriate farmland improvement association, the local government may collect the 
amount equivalent to the contributions from this member. If a person disagrees with the 
collection of contributions by the local government, he/she may object within 20 days after 
the notification date and subsequently, the municipal/provincial governor must determine 
whether it is appropriate or not within 20 days from the objection. When he/she rejects to 
follow the decision, he/she may apply for a decision based on re-consideration within 14 
days after the receipt of the decision. If there are any applications for the decision again, the 
minister shall decide the appropriateness within 20 days after the application and notify the 
result to the applicant.

2.2.3.  Farmland Improvement Projects Implemented by Farmland 
Improvement Associations

When compared to the procedure of farmland improvement projects implemented by 
local governments, those implemented by farmland improvement associations differ in the 
following ways: the provisions for the application for implementation approval requires 
resolution from not a local council but from the general assembly of the association; and 
the rest of the procedures after the application for project implementation is intact, the same 
as in either of the two acts. The other differences come from the provisions under which 
if its farmland improvement project is completed, the appropriate farmland improvement 
association shall report it to the Minister of Agriculture and Forestry; and if it wants to 
modify the project plan, or suspend or revoke the project, it must obtain consent from the 
minister after resolution from its general assembly.

2.2.4.  Farmland Improvement Projects Implemented by the Agricultural 
Development Corporation

The procedure to implement a farmland improvement project by the Agricultural 
Development Corporation is the same as the aforementioned basic procedure involving the 
establishment of a farmland improvement project plan, the notification of the overview of 
project plan and any other necessary matters, the application for project implementation to 
the Minister of Agriculture and Forestry with consent from more than 2/3 parties entitled to 
participate in the project, the following consideration/notification/disclosure and objection, 
and the approval for project implementation and the announcement. When completing 
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a farmland improvement project, the corporation must report it to the minister; and if it 
wants to modify the project plan, or suspend or revoke the project, the corporation must 
obtain approval from the minister. The Agricultural Development Corporation, as a project 
implementer, may collect some of the project costs from the beneficiaries who benefit from 
the project and may also charge special contributions on the beneficiaries whose revenues 
from the project reach a significant level. If the beneficiary required to pay the contributions 
is a member of any farmland improvement association, the corporation may collect the 
amount equivalent to the contributions which would be otherwise borne by the beneficiaries, 
from the appropriate farmland improvement association.

2.2.5. Farmland Improvement Projects Implemented by Landowners

When a single person or multiple persons wish to implement a farmland improvement 
project, they must establish a farmland improvement project plan and obtain consent from 
all of the participants of the appropriate project, and then submit the project plan and the 
prescribed rules accompanying the supporting documents to the Minister of Agriculture and 
Forestry for approval; and the rest of the procedure is the same as in the basic one described 
above involving in the consideration/notification/disclosure for the application for project 
implementation and the formal objection, and the approval for project implementation 
and the announcement. The procedure to report the completion of farmland improvement 
project to the minister is also the same as the above.

If the construction of farmland improvement project is completed in accordance with the 
procedures above, the implementer of the project must notify the overview of the replotting 
plan and any other necessary matter for more than 14 days; and obtain consent from 
more than 2/3 of the parties entitled to participate into the farmland improvement project 
implemented within the appropriate district, and then prepare for the replotting plan without 
delay and obtain approval from the Minister of Agriculture and Forestry. If he/she approves 
the replotting plan, the minister shall announce the matter without delay and notify it to the 
head of ward office, the mayor or governor, and the registry.

2.3.  The Implementation System and Procedure of Farmland 
Consolidation Project as Prescribed in the 「Rearrangement of 
Agricultural and Fishing Villages Act」

The 「Rearrangement of Agricultural and Fishing Villages Act」 was enacted in December, 
1994 and has been in effect since 1995. The term of farmland improvement project was 
revised to agricultural production infrastructure project and the farmland improvement 
association would be subject to the 「Farmland Improvement Association Act」 enacted in 
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December, 1995, which defined the parties entitled to participate in the farmland improvement 
project as specified in the 「Agricultural Community Modernization Promotion Act」: the 
landowners, the real right holders and the owners who use, and benefit from, the land for the 
purpose of agriculture; and the landowners and the real right holders and owners who use, 
and benefit from, the land for a purpose other than agriculture. In addition, the provision 
prescribing the implementer of an agricultural production infrastructure project is intact, 
involving the nation, local governments, the Agricultural and Fishing Villages Promotion 
Corporation, farmland improvement associations, and landowners.

The procedure to implement an agricultural production infrastructure project significantly 
changed under the 「Rearrangement of Agricultural and Fishing Villages Act」 as follows: 
① the use of land, villages and coastal areas and the investigation on resources required 
for development, ② the establishment of comprehensive agricultural and fishing villages’ 
rearrangement project plans for the purpose of development and rearrangement of the 
infrastructures for agriculture production/fishery production, rural living environment, 
rural recreational resources, and marginal farmland, ③ the establishment and promotion of 
the regional/segmental agricultural production infrastructure rearrangement plan including 
rice paddy/field farming and facility farming, ④ the implementation of investigation on 
candidate areas with the designated district in accordance with the appropriate agricultural 
production infrastructure rearrangement plan if any application from an implementer 
conducting a project or if deemed necessary, ⑤ as a result, if a project is deemed feasible 
among the applied agricultural production infrastructure rearrangement projects, the 
primary investigation on the appropriate project district and the establishment of the basic 
plan for an agricultural production infrastructure project, ⑥ the detailed design for the 
designated district where an agricultural production infrastructure rearrangement project 
will be implemented and established, ⑦ the designation of an implementer who will 
conduct an agricultural production infrastructure rearrangement project and the deliver the 
implementation plan, ⑧ the notification and disclosure of project details made available to 
the parties entitled for participation by the designated implementer and the obtain consent 
from more than 2/3 of those parties, ⑨ any objection filed by any of those parties, and ⑩ 

the application for re-determination accompanying the statement indicating whether the 
designated implementer deems the objection appropriate or not, to the mayor/governor or 
the Minister of Agriculture and Forestry, the application for the project implementation 
approval by the implementer to the minister, and the approval of the project implementation 
and notification to the implementer of, and the announcement of, such implementation. 
When an implementer wants to modify or revoke the approved agricultural production 
infrastructure rearrangement project implementation plan, he/she must obtain consent from 
the minister.
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The implementer of an agricultural production infrastructure rearrangement project must 
develop a replotting plan in order to designate the land and settle any imbalance of interest 
in monetary means after the project is implemented, and then make public its overview 
and any other necessary matters for more than 14 days and apply for approval from the 
Minister of Agriculture and Forestry with consent from more than 2/3 of parties entitled for 
participation. Any person concerned may object against the notified replotting plan within 
15 days from the date when the notification expires. The implementer of the appropriate 
project shall apply for determination based on re-consideration accompanying the opinion 
about the appropriateness to the mayor/governor or the Minister of Agriculture and Forestry 
within 15 days from the date when the objection period expires. If there are no objections 
or if there are any, when the objection is rejected, the implementer must apply for project 
approval to the minister; and if he/she approves the project implementation, the minister 
shall announce it without delay and notify it to the mayor/governor and the registry.

The 「Rearrangement of Agricultural and Fishing Villages Act」 was amended in June, 
2009, under which the authority to establish the basic plan involved in the readjustment 
projects of arable land, and the improvement/maintenance/construction projects of 
agriculture production infrastructure was transferred to the mayor/governor from the 
Minister of Agriculture and Forestry. Also the promotion system of agricultural production 
infrastructure rearrangement project was modified from the previous provisions by which 
the minister or the mayor/governor must establish the project plan and has the authority 
to designate a project implementer to the new projects and if a project implementer is 
designated, this individual must develop his/her project implementation plan and then go 
through the procedures involving notification, disclosure, consent, and objection and shall 
obtain consent from the mayor/governor. Also, the amendment supplemented the provision 
prescribing the approval procedure of replotting plan: if a project implementer obtains 
approval, he/she must notify the overview of his/her replotting plan and any other necessary 
matters for more than 14 days and must separately notify the landowners.

As of February, 2013, the procedure as prescribed in the 「Rearrangement of Agricultural 
and Fishing Villages Act」 was revised to the following: the procedure to conduct a basic 
investigation and establish a basic plan among other processes set forth in Items through ⑤ 
not by the Minister of Agriculture and Fishery but by the mayor/governor; the procedure 
to designate an implementer among other processes set forth in Item ⑦ inserted to Item 
⑥ where the detailed design and the establishment of the implementation plan shall be 
conducted by the designated implementer not by the minister. Objections set forth in Item ⑨ 
was altered to be filed not by the parties entitled for participation but by the person having 
the right to the land situated within the project district; and the procedure set forth in Item 
⑩ was changed into the notification of consideration opinion by the implementer of the 
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project to the person who files an objection; accordingly, the implementer shall reflect such 
opinions to the implementation plan. The application for implementation approval for the 
Farmland Consolidation Project and the improvement/maintenance/construction projects 
of agricultural production infrastructure facilities was revised to be submitted to the mayor/
governor, as were revisions the implementation plan. The implementation procedure of 
arable land readjustment projects, which remains in effect until late in 2012, is shown in 
[Figure 4-1] as prescribed in the Rearrangement of Agricultural and Fishing Villages Act.

Figure 4-1 | The Implementation System and Procedure of Arable Land 
Readjustment Projects pursuant to the  

「Rearrangement of Agricultural and Fishing Villages Act」
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suggestion of project implementation

Designation of back survey districts

Basic survey and the preparation of basic plan 
(draft)

Establishment of basic plan

Designation of detailed design districts

Detailed design

Establishment of project implementation plan

Designation of project implementation district

Application for the approval of project implementation: 
notification, request of consent, etc.

Project implementation approved

Project implemented: construction contract, 
groundbreaking, and implementation

Construction supervision

Completion

(Korea Rural Community Corporation; city/county/ward)

(city/province)

(Minister of Food, Agriculture, Forestry and Fisheries)

(city/province)

(city/province)

(city/province)

(city/province)

(city/province)

(city/province)

(Korea Rural Community Corporation; city/county/ward)

(Korea Rural Community Corporation; city/county/ward)

(Korea Rural Community Corporation, 
a subject of engineering activities)

(Korea Rural Community Corporation, 
a subject of engineering activities)

(Korea Rural Community Corporation; city/province)
※ The area of 50ha or smaller shall be subject 
    to municipal/provincial governance.)



Chapter 4. The Implement System of the Farmland Consolidation Project • 093

3. Financing for Farmland Consolidation Project

The system to finance part of the construction costs from the rearrangement project of 
agricultural production infrastructure including a Farmland Consolidation Project from the 
government subsidies was modified four times under the applicable laws that prescribed 
provision from the Japanese colonial era until today, including: the 「Supplementary Rules 
for Land Improvement Projects」 enacted in 1920; and the rules enacted in 1958, which 
succeeded the same title as the above; the 「Rules for Land Improvement Project Subsidies」 
enacted in 1962 and remained in effect until 1969; the 「Regulations for Agricultural 
Community Modernization Promotion Subsidies」 enacted in 1970 and in effect until 1985 
but revoked in 1995; and the 「Act on Budget and Management of Subsidies」 enacted in 
1986 and currently in effect.

In 1920, the Japanese colonial regime enacted the 「Supplement Rules for Land 
Improvement Projects」 to grant government subsidies at a certain rate of the construction 
cost of land improvement projects. The subsidies were granted to business operators who 
conducted land improvement projects; and if any province gave subsidies, the government 
subsidies were granted to those provincial governments, but, subsidies were not given to 
projects conducted on areas with 10ha of land or less. The expenditures for construction 
costs, which were the grounds to calculate such subsidies, included: measurement and 
design costs, construction supervision costs, land purchase and compensation costs, 
construction materials and installation costs, labor costs, and any other expenses necessary 
for construction. The rate to grant subsidies to construction costs varied: 20% for irrigation 
improvement projects, 25% for conversion of land category, and 30% for irrigation from 
1920 through 1939; and 30% reclamation from 1920 through 1928, which increased to 
50% from 1929; and then the rate of government subsidies increased to: 50% for irrigation 
and drainage improvement, and reclamation in 1940 and 30% for conversion to rice paddy, 
arable land readjustment, and under-drainage in 1940 while the construction costs for a 
small-scale land improvement project conducted on area with 10ha or smaller were funded 
by 25% from the government subsidies and 25% from provincial government subsidies. 
Since December, 1942, the irrigation/drainage improvement projects and the conversion 
of land categories and reclamation were subsidized by divisions of large districts and 
small districts, under which those large districts were subsidized up to by 55% from the 
government.

The Supplement Rules for Land Improvement Projects enacted during the Japanese 
colonial regime was in effect until 1957; under which, the rate of government subsidies 
was adjusted to 50% for all kinds of projects from 1946 through 1949 and then decreased to 
30% in 1950 but subsequently increased to 80% in 1951; and then finally adjusted to 50% 
from 1952 through 1957.
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Another Supplement Rules for Land Improvement Projects enacted in January, 1958 
replaced the supplement rules with the same title enacted during the Japanese colonial regime 
and was enacted under the name of the Korean government. The subsidy rate decreased to 
30% for arable land readjustment projects; but the rate for the other improvement projects 
remained the same as in the previous act, under which 50% of the rate applied; except for the 
additional provision to grant 100% subsidies to the project where the Minister of Agriculture 
and Forestry made the Federation of Irrigation Association conduct measurement and design.

Table 4-1 | The Developments of Government Subsidy Rates for Land Improvement 
Projects as Prescribed in the 「Supplement Rules for Land Improvement Projects」 

(1920-1961)

(Unit: %)

The Supplement Rules for Land Improvement Projects  
(enacted in 1920)

The Supplement 
Rules for Land 
Improvement 

Projects (1958)

1920-1939 1940-1945 1946-1949 1950 1951 1952-1957 1958-1961

Irrigation/drainage	
improvement

20
Large	district:	55;	
small	district:	50

50 30 80 50 50	or	less

Reclamation 302) Large	district:	55;	
small	district:	50

50 30 80 50 50	or	less

Conversion	of	land	
category1) 25

Large	district:	55;	
small	district:	50

50 30 80 50 50	or	less

Conversion	to	rice	
paddy

30 30 50 30 80 50 50	or	less

Arable	land	
readjustment

- 30 50 30 80 50 30	or	less

Under-drainage - 30 50 30 80 50 30	or	less

Small-scale	land	
improvements

-
50	(25	from	the	

state+25	from	the	
province)4)

Measurement		
&	design

- - - - - - 100	or	less

Notes: 1) Cultivated and converted its land category since 1940.
 2) Government subsidy rate increased to 50% for reclamation project since 1929.
 3)  Large/small districts started to be divided since December, 1942; in 1940, however, it remained at 50% 

regardless of the scale.
 4) 50% of subsidies to small-scale land improvement projects started to be granted since 1930.
Source:  The 20 history of land improvement, the Federation of Land Improvement Associations, 1967, p.39, 

p.49, and p.178-179; the Supplement Rules for Land Improvement Projects; the 45 history of the Korea’s 
agricultural infrastructure development, the Ministry of Food, Agriculture, Forestry and Fisheries, 1992, 
p.132, p.196 and p.897.
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The military dictatorship, which took office by staging a coup in May, 1961, revoked any 
and all legislations that prescribed almost the same provisions even though those had been 
enacted under the Japanese colonial rule and newly enacted under the Korean government 
after the country gained its independence; and enacted new legislations. The new enactment, 
the 「Rules for Land Improvement Project Subsidies」 was enacted in August, 1962, with 
the same major provisions as the previous one; but to which machine purchase costs, test 
costs, confirmed measurement costs, and re-plotted land disposal costs were added and the 
subsidy rate increased from 50% to 70% for irrigation/drainage improvements, to 80% for 
land-filling/reclamation, and from 30% to 50% for arable land readjustment and under-
drainage. The financial shortage in 1963 required amending the rules in January, 1963, 
under which those surged subsidy rates decreased from 1963: the subsidy rate remained 
at 80% for land-filling/reclamation, but the other rates decreased from 70% to 60% for 
irrigation/drainage improvements and cultivation projects and decreased from 50% to 40% 
for arable land readjustment and under-drainage.

Table 4-2 | The Developments of the Government Subsidy Rates for the Land 
Improvement Projects Conducted in 1960’s and 1970’s (1962-1985)

(Unit: %)

The Rules for Land 
Improvement Project 

Subsidies

The Regulations for Agricultural 
Community Modernization 

Promotion Subsidies

1962 1963 1967 1970 1973 1976 1978

Irrigation/drainage	
improvements

701) 60 602) 70 70 703) 703)

Reclamation 80 80 80 80 80 80 80

Conversion	of	land	category		
&	cultivation

70 60 60 60 60 60 60

Arable	land	readjustment		
&	under-drainage

501) 40 40 40 40 50 50

Arable	land	readjustment	in	
special	region

- - - - 70 70 70

Measurement	&	design 1001) 100 100 100 100 100 100

Development	of	underground	
water

- - - 100 100 100 100

Farm	road - - - 70 70 70 70

Cultivation	of	special	region - - - - 100 100 100

Drainage	improvement - - - - - 100 100
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The Rules for Land 
Improvement Project 

Subsidies

The Regulations for Agricultural 
Community Modernization 

Promotion Subsidies

1962 1963 1967 1970 1973 1976 1978

Readjustment	for	the	
Large-scale	Comprehensive	

Agricultural	Development	Project	
district

- - - - - 80 80

Development	of	simplified	water	
to	overcome	drought	damage

- - - - - - 80

Note: 1) Not granted to areas with 10ha or smaller.
 2)  70% subsidies granted to the project on areas with 50ha or smaller, which was not funded by the 

government.
 3) Divided into: 70% for irrigation improvements and 100% for drainage improvements.
Source:  The Rules for Land Improvement Project Subsidies & The Regulations for Agricultural Community 

Modernization Promotion Subsidies 

In August, 1970, the 「Rules for Land Improvement Project Subsidies」 was revoked but 
the 「Regulations for Agricultural Community Modernization Promotion Subsidies」 was 
enacted, which was followed by the 「Land Improvement Projects Act」 replaced by the 
「Agricultural Community Modernization Promotion Act」. The newly enacted act had almost 
the same major provisions, where the government subsidy rate increased from 60% to 70% 
for irrigation/drainage projects but the remaining subsidy rates stayed the same and only the 
100% subsidy granted to the development project of underground waters for farming and 
the 70% subsidy given to the foundation of farm roads were added. There were no changes 
in expenditures, the basis to calculate the subsidy. Under the act, in 1973, the 70% subsidy 
for arable land readjustment projects on special region and the 100% subsidy for cultivation 
project as its construction costs on special regions were added. In 1976, the 100% subsidy 
for drainage improvement projects as its construction costs and the 80% subsidy granted 
to the readjustment for the Large-scale Comprehensive Agricultural Development Project 
district as part of the construction costs were added. Afterwards, in 1978, the 80% subsidy 
granted to the development projects of simplified water to overcome drought damage was 
added; and in February, 1981, the 70% subsidy rate remained for reservoirs but the subsidy 
for pumping stations increased to 85%; and in November, 1983, the subsidy rate granted to 
the general arable land readjustment increased from 50% to 60%.

The enactment of the 「Act on Budget and Management of Subsidies」 in 1986 brought 
momentum to reform the subsidy system for land improvement projects, under which the 
「Regulations for Agricultural Community Modernization Promotion Subsidies」 was not 
revoked but suspended its effectiveness and finally revoked in 1995. Against this backdrop, 
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since 1986, the government subsidies granted to land improvement projects have not been 
subject to any separate provisions but included as a part of the projects implemented by each 
government agency that was given government subsidies and be subject to the act above. The 
「Act on Budget and Management of Subsidies」 was amended from the whole provisions as 
specified in the 「Subsidies Management Act」 enacted in 1963, where the previous act only 
prescribed the matters in relation to the execution and management of subsidies, leading 
to a necessity to supplement the government subsidy system by adding the provision for 
budget compilation. The details of the amended provisions are as follow: ① the government 
selected any subsidy project conducted by local governments without prior consultation, 
which caused a lot of side effects; in this regard, the application system was introduced 
by which a subsidized entity submits the application for budget appropriation to the leader 
of any central institution and that leader must request the allocation of budget based on 
the application; ② the standard rate of subsidies was introduced, under which, in order 
for local governments to establish their own subsidized projects and to apply for budget 
appropriation for such subsidy amount, the subsidies granted to local governments shall be 
defined in its scope of application; and ③ the graded national subsidies ratio is introduced, 
under which the local governments, in particular the ones that suffer from financial shortage, 
can be subsidized with additionally prescribed ratios plus the standard one. ④ Leaders of 
local governments were obligated to provide funds for the local governments’ share of the 
national assistance project in their budget with priority over other projects.

The 「Act on the Budgeting and Management of Subsidies」 was amended in December, 
1996. The amendment included two major revisions. Firstly, the standard rate of subsidies 
for target projects that received government subsidies was narrowed in scope. The standard 
rate in the past was determined by the proportion of government subsidies including both 
government subsidies and the share of the local government for the fiscal year-to-date. 
However, the definition was changed to the proportion of government subsidies including 
government subsidies, the local government’s portion, funds from national finance loans, the 
beneficiary’s share, and other funds decided by the the Minister of Finance and Economy. 
Secondly, the project and the standard rate of subsidies for local governments, which were 
subject to receive government subsidies, were revised and supplemented. After that, the 
enforcement ordinance which was revised in May 2006, indicated that the standard rate 
of subsidies for the development of water projects increased from 50% to 80% for those 
living in farming and fishing villages. In the amendment tabled in April 2011, the standard 
rate of subsides for the renovation of locally managed breakwaters was newly established 
to be 70%. Also, the standard rate of subsidies for agricultural and fishery infrastructure 
development was newly set at 80%. 
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<Table 4-3> indicates the changing trends of the proportion of finances for the agricultural 
infrastructure projects from 1987 to the present. The characteristics of the trends are as 
follows. First, the government subsidy for the costs of agricultural infrastructure projects 
increased. In 1987, the government subsidy accounted for 70%-80% of the project expenses 
and granted an additional 10%-20% as a beneficiary charge (e.g. a small scale agricultural 
water development project, a water development project that protected against drought, an 
agricultural water reinforcement project, a field water development project, and a general 
Farmland Consolidation Project). However, the beneficiary charge was waived after 1997. 
Second, the number of agricultural infrastructure projects increased. The field oriented 
consolidation project and the Readjustment Project of Large Arable Land was implemented 
in 1994. The expansion and pavement for the improvement of farm roads project and 
the multipurpose agricultural water development project were introduced in 1995. The 
groundwater resource management project and the automation of agricultural water were 
introduced in the 2000’s. Third, projects that had previously been subdivided, but were 
essentially the same were merged. 

The farmland consolidation project includes general farmland consolidation, field-
oriented development, the Readjustment Project of Large Arable Land, and the expansion 
and pavement for the improvement of farm roads. With regard to the general farmland 
consolidation, according to the enforcement ordinance, the standard rate of subsidies is 
fixed and 75% of the amount including the subsidies and the share of municipal government 
funding is appropriated for subsidy and 20% of the project expense is covered by beneficiaries. 
According to the enforcement ordinance that was revised in 1988, 70% of the total amount 
of project expenses are appropriated for subsidy and 10% is covered by beneficiaries and 
the rest is covered by local government. Since 1997, the General Farmland Consolidation 
Project was supported by government funding (80%) and municipal government funding 
(20%), but the project ended in 2004. Field oriented consolidation covered field water 
development, farm road renovation, and farmland consolidation. Since 1994, expenses for 
these projects were continuously supported by government funding (80%) and municipal 
government funding (20%). The Readjustment Project of Large Arable Land initiated the 
farmland consolidation a long time ago, however, the project also structured the irrigation/
drainage channel and enlarged the size of farmland to point that would be considered ‘large-
scale farmland’. This farmland was unsuitable for the use of large agricultural machinery 
due to the fact that the irrigation/drainage channel was made of soil and the farmland was 
too small. The expense of the project is currently supported by government funding (80%) 
and municipal government funding (20%) and has been since 1994. The expansion and 
pavement for the improvement of farm roads project included the expansion and pavement 
of farm roads that were in the farmland consolidation area. The expense of this project was  
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supported by government funding (80%) and municipal government funding (20%) from 
1995 to 2009, but after 2010 the ratios were changed to 70% and 30%, respectively. 

Table 4-3 | The Rates of Government Subsidy for the Agricultural Infrastructure 
Improvement Project since 1987 (1987-2011)

(Unit: %)

1987 1997 2006 2011

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Loan

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Mid/large-scale	
agricultural	water	
development

100 100 100

Reservoirs	 100 70 30

Pumping	
stations

100 85 15

Underground	
dams

100 85 15

Small-scale	
agricultural	water	
development

Fixed	
amount

Fixed	
amount

70 30

Surface	water 70 70 20 10 100

Groundwater 50 50

Alluvial	layer 70 70 20 10

Bedrock	layer 100 70 25 5

Water	development	
forprevention	of	
drought

Small	
tubular	well	
development2)

100 80 20 100 100

Portable	water	
pumping	
facility3)

70 80 10 10 80 80 80
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1987 1997 2006 2011

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Loan

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Water	supply	
lake

70 100

Agricultural	water	
reinforcement	
development

Surface	water 70 70 20 10 100 100 100 100 70 30

Groundwater

Alluvial	layer 70 70 20 10

Bedrock	layer 100 70 25 5

Field	water	
development	
(Horticulture	
Production	
Complex)	

Small	tubular	
well

78 70 20 10

Large	tubular	
well

Alluvial	layer 78 70 20 10

Bedrock	layer 74 70 25 5

Farmland	
consolidation	

General	
farmland	
consolidation	
(1965-2004)

75 60 20 6.7 13.3 80 80 20 80

Field	oriented	
consolidation	
(1994-)

80 80 20 80 80 20 80 20

Readjustment	
project	of	large	
arable	land(1994-	)

80 80 20 80 80 20 80 20
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1987 1997 2006 2011

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Loan

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Improvement	
of	water	supply	
(1975	-)

100 85 15 100 100 100 100 100 100

Renovation	of	
irrigation	facilities

100 70 30 100 100 100

Renovation	of	
breakwaters

Nationally	
managed	
breakwaters

100 80 20 100 100 100 100 100 100

Locally	
managed	
breakwaters

50 50 70 30 70 70 30

Large-scale	
comprehensive	
agricultural	
development	
project	(1970	-)

100 100 100 100

The	expansion	and	
pavement	for	the	
improvement	of	
farm	roads	project	
(1995	-)

80 80 20 80 80 20 70 30

Multipurpose	
Agricultural	Water	
Development	
(1995	-)

100 100 100

The	development	
of	residential	water	
in	farming	and	
fishing	villages

50 50 50 80 50 50

Water	Reclamation	
projects	(1985	-)

100 100 100 100
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1987 1997 2006 2011

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Loan

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Standard rate of subsidies

Governm
ent funding

Municipal governm
ent funding

Beneficiary charge

Integrated	
maintenance	
of	agricultural	
production	
infrastructure

90 10

Groundwater	
resources	
management

100 100

Automation	of	
agricultural	water	
management

100 100

Survey	of	
agricultural	water	
quality

100 100

Agricultural	
water	quality	
improvement	
project

100

Modification	
of	agricultural	
and	fisheries	
infrastructure

80 80 20

Information	on	
farming	village	
water	management

100 100

Revision	of	the	
farming	village	
water	usage	
system

100 100

Structural	
improvement	of	
estuary	weirs	
(2008	-)

100
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1.  The Output of the Farmland Consolidation Project

1.1. The Performance of Survey and Design

1.1.1. Farmland Consolidation

Based on Clause 2, Article 6 of the 「Rearrangement of Agricultural and Fishing Villages 
Act」, the Minister of Agriculture and Forestry established a basic plan for the project 
validating the agricultural infrastructure development after the venue survey. The details of 
the established basic plans were as follows: ① When more than 100ha of the agricultural 
infrastructure development project needed to be consigned, the Minister of Agriculture 
and Forestry defined the scope of the tasks and then conducted the basic survey. Based on 
the results of the survey, the basic plan would be confirmed. ② Given that the Farmland 
Consolidation Project was less than 100ha, the mayor or the head of a Gun conducted the 
basic survey, and the basic plan would be reviewed and confirmed according to the survey 
results . Moreover, according to the basic plan based on Article 7 of the 「Rearrangement 
of Agricultural and Fishing Villages Act」, the Minister of Agriculture and Forestry and the 
appropriate governor could carry out the agricultural infrastructure development project 
by initially establishing the project implementation plan and confirming it. After that, the 
Minister of Agriculture and Forestry and the appropriate governor designated the project 
operator for the district concerned. Finally, the project proposal was sent to the project 
operator via the mayor and the head of a Gun. 

The Agricultural Development Corporation (ADC) surveyed and designed development 
projects for agricultural water, river, and the drainage system for parallel districts. Since 
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1980, general construction and the basic survey were conducted for 238 districts (37,062ha). 
The detailed design had been initiated since 1972 and it was completed for 1,415 districts 
(187,065ha). 

Table 5-1 | Performance of the Survey and Design by Year

(Unit: place, ha, %)

Classification

Basic Survey Detailed Design

Number of 
Divisions

Area
Component 

Ratio
Number of 
Divisions

Area
Component 

Ratio

Total 238 37,062 100 1,415 187,065 100

Before	1970 - - - 656 85,490 46

1970s - - - 378 41,930 22

1980s 95 15,748 42 185 29,744 16

1990s 123 21,314 58 196 29,901 16

Note:  1970s indicates the performance between 1972 and 1979. The 1990s indicates the performance between 
1990 and 1998.

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 589

1.1.2. The On-Farm Road Improvement Projects

The project for the expansion and pavement of farm road improvements was targeted 
at areas where farmland consolidation had been completed. The project was to pave the 
major farming roads (with a width of more than 4m) and the unpaved farming roads (with 
a width of 3m) by using concrete or asphalt. In addition to this, the pavement was carried 
out for the roads that were too narrow for farm machinery to pass through. The earth canal 
of the farming road was to open culverts for construction. The priority criteria for selecting 
the target areas were places that included large and middle scale flat plains and fields in the 
agricultural development region, and could be secured by the municipal government in the 
large-scale Farmland Consolidation Project, and could have active resident participation in 
the community.

The project operator (mayor, the head of a Gun, the head of the Farmland Improvement 
Association) selected the target areas for the basic survey based on selection criteria and 
the selected areas were to be referred to the city or the governor. Then, the Agricultural 
Development Corporation (ADC) discussed the project with the project operator to conduct 
a basic survey. After that, the project operator became directly responsible for the detailed 
design which was applied using the rules based on the design and construction guidelines 
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for the farm road improvement projects, the road structure regulations, the regulations for 
structures and facilities of farming and fishing villages (Ministry of Government Administration 
and Home Affairs), and the design standards for agricultural infrastructure project plans. 

Since 1995, the performance of the basic survey had been carried out over 2,100km 
every year and 2,585 districts in total (8,775km) were surveyed. 

Table 5-2 | The Basic Survey Outputs for the On-Farm Road Improvement Projects 
by Year

(Unit: place, ha, km, %)

Classification
Number of 
Divisions

Beneficiary Area State of Roads
Component 

Ratio

Total 2,585 355,490 8,775 100

1995 630 93,148 2,140 24

1996 609 91,585 2,173 25

1997 660 96,109 2,122 24

1998 686 74,648 2,340 27

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 591

1.2.  The Performance of the Farmland Consolidation Project

1.2.1. The Performance of the Farmland Consolidation Project 

Since 1964, the Farmland Consolidation Project had become substantially reinforced 
with institutional changes such as the increase of central government support, the reduction 
in the beneficiary’s burden, and the readjustment project of large arable land. The 1960’s was 
the initial phase to focus on grain support and landowners. In 1970, there was an increase 
in the rate of subsidies from the government and the establishment of the design standards 
and project plans. With this increase, the project was carried out to an annual average of 
more than 20,000ha. In the 1980’s, government subsidies were adjusted and raised and the 
annual average of more than 90 billion won was invested to strengthen the projects. In the 
1990’s, the annual average of more than 27,000ha had been implemented to prepare for the 
Uruguay Round negotiations. Even the invested project costs were increased to an annual 
average of 620 billion won. In the early 1990’s, the readjustment project of large arable land 
was conducted over eight districts (one district per province) of 1,016ha as a demonstration 
project. The project was improved by addressing the implementation problems and any 
other issues. Since the mid-1990’s the project has been pursued in earnest. 
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Table 5-3 | The Chronological Farmland Consolidation Project Output

(Unit: place, ha, million won, %)

Classification
Number of 
Divisions

Area Project Cost

Area
Component 

Ratio
Price

Component 
Ratio

Total 9,539 722,910 100 6,636,660 100

1960s 1,286 84,153 12 8,349 1

1970s 1,749 201,732 28 103,055 6

1980s 2,042 188,249 26 934,790 18

1990s 4,462 248,776 34 5,590,466 75

Note:  The 1960’s indicates performance between 1964 and 1969. The 1990’s indicates performance between 1990 
and 1998.

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 592

Table 5-4 | The Output of Farmland Consolidation Projects by Year

(Unit: place, ha, million won)

Year
Number of 
Divisions

Area

Financial Resources

Total
National 
Funding

Municipal 
Government

Landowner

Total 9,539 722,910 6,636,660 4,418,034 1,452,532 266,094

1960s 1,286 84,153 8,349 3,630 1,711 3,008

1964 214 4,378 224 16 43 165

1965 209 10,362 602 283 87 232

1966 297 18,621 1,344 518 269 557

1967 228 18,067 1,714 603 471 640

1968 174 17,056 2,198 1,117 390 691

1969 164 15,669 2,267 1,093 451 723

1970s 1,749 201,732 103,055 49,507 31,182 22,366

1970 149 13,423 2,231 859 698 674

1971 149 16,327 3,043 1,520 822 701

1972 230 24,662 5,672 2,678 1,439 1,555

1973 201 21,247 5,367 2,489 1,600 1,278

1974 234 30,920 8,196 3,770 2,503 1,923
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Year
Number of 
Divisions

Area

Financial Resources

Total
National 
Funding

Municipal 
Government

Landowner

1975 203 22,289 10,004 4,797 2,976 2,231

1976 161 20,745 10,988 5,411 3,274 2,303

1977 149 23,077 15,099 7,593 4,408 3,098

1978 146 15,874 17,976 8,913 5,410 3,653

1979 127 13,168 24,479 11,477 8,052 4,950

1980s 2,042 188,249 934,790 571,382 206,026 157,382

1980 122 12,573 35,625 17,211 11,260 7,154

1981 121 14,475 45,700 22,803 13,536 9,361

1982 123 17,057 61,688 20,983 18,532 12,173

1983 102 14,994 63,167 35,475 15,017 12,675

1984 121 15,978 64,697 38,436 13,217 13,044

1985 137 18,014 73,689 43,868 15,194 14,627

1986 169 20,195 102,823 61,235 20,725 20,863

1987 219 20,990 126,174 76,501 25,274 24,399

1988 468 28,104 171,740 112,968 34,860 23,912

1989 460 25,869 189,487 131,902 38,411 19,174

1990s 4,462 248,776 5,590,466 3,793,515 1,213,613 83,338

1990 671 31,563 301,817 208,642 63,642 29,533

1991 473 20,899 241,698 170,075 48,285 23,338

1992 494 21,273 319,044 224,275 64,302 30,467

1993 416 19,211 351,249 276,904 74,345 -

1994 355 17,982 337,094 228,870 108,224 -

1995 557 29,881 620,807 461,198 159,609 -

1996 468 37,810 927,292 727,370 199,922 -

1997 510 37,590 1,028,319 795,398 232,291 -

1998 518 52,568 963,144 700,781 262,363 -

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 593
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1.2.2.  The Performance of the Expansion and Pavement of the Farm 
Road Improvement 

Farming roads were constructed through the Farmland Consolidation Project. However, 
due to unpaved roads, there were challenges with farming machinery operations, produce 
damage in transit, and the reduction of labor productivity. Hence, expansion and pavement 
was inevitable for farm road improvements. Accordingly, the government conducted the 
expansion and pavement of the main and branch lines of farming roads in the areas where 
farmland consolidation was completed. The capability for the transit between production 
facilities, processes, and the distribution of the product was enhanced to increase the farmer’s 
income, and expansion plans and pavement were implemented for the improvement of 
living environments in farming and fishing villages since 1995 (22,000km).

Table 5-5 | The Chronological Output for the On-Farm Road Improvement Project

(Unit: place, km, million won, %)

Classification
Quantity of Project Project Cost

Actual Number Component Ratio Invested Money Component Ratio

Total 5,608 100 560,660 100

1995 200 4 18,700 4

1996 1,308 23 126,180 24

1997 2,000 36 202,800 37

1998 2,100 37 212,980 35

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 595

2.  The Effects of the Readjustment Project on Arable 
Land

2.1. The Effects of Farmland Consolidation

2.1.1. Direct Effects

The Farmland Consolidation Project affects the cost reduction of rice production because 
of the reduced hours of labor input and the efficient use of middle to large-scale machinery. 
In order to verify such effects, the Rural Community Corporation investigated the effects 
of the increased yield of rice, the reduced effects of the labor force, the reduced effect on 
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production costs, and the effects of the increasing use of land in the 20 sample districts, 
where the detailed survey was conducted and among 50 districts in total where the projects 
were completed in the late 1990’s.

① The effect of the increased yields of rice: the amount of rice production per 10a on 
average of the surveyed district increased by 65kg (15.1%) from 430kg (before farmland 
consolidation) to 495kg (after farmland consolidation, 1996). On the other hand, the average 
of increased yields of the city and gun districts among the surveyed districts increased by 
10.1% (from 456kg to 502kg) during the same period.

Table 5-6 | The Increased Yields of Rice per 10a of Farmland Consolidation 

(Unit: kg, %)

Classification
Surveyed District

City/Gun Average (A)
Surveyed District

Farming Family Average (B)
Variation 

(B-A)

Before 456 430 △26

After 502 495 △7

Increase	Of	Crop	
Amounts

46 65 19

Increased	Yield	Rate 10.1 15.1 5.0

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 615

With regard to the Farmland Consolidation Project, the Rural Community Corporation 
and other research institutes analyzed the effects of the increase of rice production as well. 
According to the findings from the Rural Community Corporation, the increased yield 
of rice led by the Farmland Consolidation Project was 13.6%. Also, the findings from 
the Farmland Improvement Association indicated a figure of 15.1%. Finally, the Korea 
Development Institute (KDI) estimated a result of 3.5%.

② The reduction effects of the labor force: In order to analyze the reduction effects 
of the labor force resulting from the Farmland Consolidation Project, the direct working 
time was calculated. The working time is divided into 13 phases ranging from nurseries, 
hotbeds and drying to estimate reduction effects of the labor force. The direct working time 
made up a large portion of the total labor input time. According to the survey results from 
20 sample districts, the work to significantly reduce labor time was focused on irrigation 
and drainage canal management, the installation of seed beds, main paddy plowing and 
leveling, rice transplanting, harvest and threshing. These works accounted for more than 
91% of the saved labor time in total. 
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Table 5-7 | The Reduction Effects of the Labor Force per 10a of the Farmland 
Consolidation Project

(Unit: hours, %)

Classification Before After Reduced Time Variance

Total	working	hours 44.9 (100.0) 29.9 (100.0) △15.0 (100.0) △33.4

Preparation	for	seed 0.6 (1.6) 0.5 (1.7) - - △16.7

The	installation	of	the	seed	
bed

8.3 (18.5) 7.0 (23.4) △1.3 (8.7) △15.7

Main	paddy	plowing/
leveling

4.6 (10.2) 2.2 (7.4) △2.4 (16.0) △52.1

Application	of	fertilizer 0.6 (1.3) 0.8 (1.7) △0.1 (0.7) △16.7

Rice	transplanting 6.4 (14.3) 4.4 (14.7) △2.0 (13.3) △31.3

Application	of	additional	
fertilizer

0.7 (1.6) 0.6 (2.0) △0.1 (0.7) △14.2

Main	paddy	weeding 1.5 (3.3) 1.2 (4.0) △0.3 (2.0) △20.0

Main	paddy	management 13.2 (29.4) 6.7 (22.4) △6.5 (43.3) △49.2

Disease	and	pest	control 2.5 (5.6) 1.8 (6.0) △0.7 (4.7) △28.0

Harvest	and	threshing 3.9 (8.7) 2.4 (8.0) △1.5 (10.0) △38.5

Drying 2.6 (5.8) 2.5 (8.4) △0.1 (0.7) △3.8

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 616

Other research institutes analyzed the reduction effects of labor forces for readjustment 
projects of arable land. According to findings from the Rural Community Corporation, 
the reduction effect of the labor force was 30.7%. Also, the findings from the Farmland 
Improvement Association showed 33.4%. The Korea Development Institute (KDI) 
estimated the results at 14-23%. Finally, the Ministry of Agriculture and Forestry indicated 
a figure of 23%.

③ The effects of the increasing rate of arable land utilization: The rate of arable land 
utilization in Korea began with around 150% in the 1960’s and the rate decreased over 
time to 109.8% in 2011. Specifically, the rate of utilization of rice paddies has decreased 
from 140% to 106% since it reached a peak of 143% in 1968. The rate of double cropping 
in rice paddies has increased by 6.4% from 4.7% (before farmland consolidation) to 11.1% 
(after farmland consolidation). For example, barley increased by 5.3% from 3.6% (before 
farmland consolidation) to 5.3% (after farmland consolidation). The increased rate of double 
cropping of the paddy was caused by farmland consolidation because the transportation of 
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farming materials and produce became more convenient over time due to the expansion and 
pavement of farming roads in low swampy and submerged areas.

Table 5-8 | The Effects of the Increasing Rate of Utilization of Paddy 
by Farmland Consolidation

(Unit: %)

Classification Before After The rate of increase

Rice	farming 100.0 100.0 -

Double	cropping 4.7 11.1 6.4

-	Barley 3.6 8.9 5.3

-	Facility	horticulture 1.1 2.2 1.1

Rate	of	the	utilization	of	paddy 104.7 111.1 6.4

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 618

④ the reduction effects of rice production costs: Due to the readjustment projects of 
arable land, the reduction effects of rice production costs in 20 surveyed sample districts 
decreased by 88,931 won from 550,452 won (before) to 461,521 won (after). Moreover, 
rice production costs per 80kg decreased by 27,820 won from 102,410 won (before) to 
74,589 won (after). 

The savings rate of rice production costs per 80kg was higher than that of the cost per 10a 
because of the effects of reduced production costs and increased cutoff of the water supply 
due to farmland consolidation. 

Table 5-9 | The Reduction Effects of Rice Production Costs of the Farmland 
Consolidation Project

(Unit: won, kg, %)

Classification Before After Variance Variance Rate

Production	cost	per	10a	(A) 550,452 461,521 △88,931 △16.2

Cutoff	of	the	water	per	10a	(B) 430 495 65 15.1

Production	cost	per	80kg	(A÷B) 102,410 74,589 △27,820 △27.2

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 619
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⑤ The effects of the increasing profitability of rice: the gross profit per 10a of 20 survey 
sample districts increased by 36,142 won (5%) from 722,830 won (before the Farmland 
Consolidation Project) to 758,972 won (after the Farmland Consolidation Project). The net 
income of rice per 10a had increased by 125,073 won (72.6%) from 172,378 won (before) 
to 297,450 won (after). The income for rice per 10a increased by 59,979 won (11.2%) 
from 597,357 won (before) to 297,450 won (after). The agricultural income rate, which 
represents the ratio of the income for rice to the gross profit for rice increased from 78.7% 
(before) to 74.3% (after). 

Table 5-10 | The Net Income of Rice per 10a and the Variance of Income 
of the Farmland Consolidation Project

(Unit: won, %)

Classification Before After Variance Variance Rate

Gross	profit	(A) 722,830 758,972 36,142 5.0

Cost
Production	cost	(B) 550,452 461,521 △88,931 △16.2

Management	cost	(C) 185,452 161,615 △23,837 △12.9

Profitability
Net	income	(D=A-B) 172,378 297,450 125,073 72.6

Income	(E=A-C) 537,378 597,357 59,979 11.2

Income	rate	(G=E/A) 74.3 78.7 4.4

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 620

2.1.2. Indirect Effects

① The effects of increasing land value: as the land values of rice paddies increases due 
to the Farmland Consolidation Project, the value of the farmland assets of farming families 
also increases. According to the variance of the land value of rice paddies in 20 survey 
sample districts, the value increased by 31.8% from 20,380 won (before) to 26,870 won 
(after). With regard to the type of farmland consolidation, the price of rice paddies for 
general farmland consolidation districts were high before and after the project, because 
there were numerous districts in the middle. The rate of the rising land value showed that 
the rate of the rise of large- scale divisions (36.8%) was higher than that of the regular 
divisions (28.1%). By regions, the price of rice paddies was low in the plains. On the other 
hand, the rate of the rise in land value was 35.1%, which was higher than that of the hilly 
and mountainous regions (29.7%). Moreover, when it came to the changes of land value 
by area, indications showed that the land value in the south was higher than that in the  
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central areas. As the south was a plain area featuring lots of large-scale divisions and double 
cropping, the productivity of rice paddies was high. 

Table 5-11 | The Changes of Land Value before and after the Farmland 
Consolidation Project (1996)

(Unit: won, %)

Classification Before After Variance Variance Rate

Average 20,380 26,870 6,490 31.8

Types
Regular 22,110 28,319 6,209 28.1

Large	scale 18,478 25,275 6,797 36.8

Regions
Plains 16,853 22,765 5,912 35.1

Hilly	and	mountainous 23,587 30,601 7,014 29.7

Areas
South 14,873 20,376 5,503 37.0

Central 25,386 32,773 7,386 29.1

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 621

② The effects of environmental conservation: farmland consolidation, involving river 
improvements, irrigation developments, and reservoir improvements, led to various effects 
regarding public service and convenience. <Table 5-12> below represents the effects of 
environmental conservation for rice farming. 

Table 5-12 | The Effects of Environmental Conservation for Rice Farming 

(Unit: 100 million won)

Classification
Flood 

prevention
Water resource

development
Water 

purification

Reduction of 
the loss of 

soil

Waste 
disposal

Air 
Purification 

Total

Minimum 1,064 5,879 4,993 528 391 18,615 31,460

Maximum 8,655 9,839 12,325 992 391 46,246 78,448

Sources:  Korea Rural Economic Institute, Study on the effect of rice farming on environmental conservation, 1995

③ The effects of the change on local residents’ perceptions: farmland consolidation 
resulted in increased convenience of farming activities, an increase in the utilization of 
farming machinery, and the reduction of labor input time. Hence, the perception of the 
farmers has changed. According to the survey result, 44.0% of the target farmers wanted 
to farm. On the other hand, 28.3% responded that there was no change in their mind to 
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farm before and after the Farmland Consolidation Project. Therefore, this result implies 
that more farmers were motivated to farm due to the improved farming conditions achieved 
through farmland consolidation.

Farmland consolidation resulted in the development of farming roads, the expansion of 
farmland division, and the convenience of farming through the utilization of large farming 
machinery. Also, as farming machinery ownership increased and the sizes of these machines 
became larger, 63% of the farmers surveyed were willing to increase the size of their farms. 
In particular, most of the farmers under the age of 50 were willing to expand their farm 
sizes and they wanted their lots to be 20,000-30,000 pyeong. After farmland consolidation, 
the enlargement of farm sizes resulted from the increase of both farmland purchases and 
leased areas. According to the survey, the overall increase of farm size was 22.5%, and the 
decreased result was 2.7%.

Table 5-13 | The Change of Farm Size after the Farmland Consolidation Project 

(Unit: household, %)

Classification
Slightly 

increased
Greatly 

increased
Same Decreased None Total

Total 98 (14.9) 50 (7.6) 281 (42.8) 18 (2.7) 210 (32.0) 657 (100.0)

Farmland	
purchase

54 (16.3) 15 (4.5) 175 (52.7) 16 (4.8) 72 (21.7) 332 (100.0)

Leased	area 44 (13.5) 35 (10.8) 106 (32.6) 2 (0.6) 138 (42.8) 325 (100.0)

Sources:  Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 622

2.2.  The Effects of the On-Farm Road Improvement Projects

The effects of the farm road improvement project can be divided into positive and 
negative effects. The positive effects included enhanced distribution, quality improvements, 
production cost reductions, farming convenience improvements, maintenance expense 
reductions, improved living environments, the increase of urban and rural interchanges, the 
stability of the local community, resource developments, and relevance to other businesses. 
The negative effects include damage to the ecosystem, an increase in traffic accidents and 
difficulties in establishing temporary measures for farming roads.
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2.2.1. Positive Effects

① The effects of distribution enhancement: due to the farm road improvement project, 
the available amount has been increased for transport vehicles such as cultivators, tractors, 
and trucks. According to survey results from the Korea Rural Community Corporation 
(KRC), in the case of rice, one light truck can load one ton on the paved farming road. On 
the other hand, only 0.74 tons can be loaded on to the unpaved farming roads. 

Moreover, the farm road improvement project can reduce shipping times. The reduced 
shipping times can be divided into two factors: the increasing transportable quantity of 
transport vehicles and the reduction of transit time. The former is related to the pavement of 
the roads, resulting from the fact that the given amount of work can be transported in a short 
time because a greater amount of produce can be transported by the same transport vehicles. 
Due to the paved roads, the latter results from the increased speed of transportation vehicles. 

Table 5-14 | A Single Load by Crop and by Transport Vehicles

(Unit: Mt/vehicle)

Crops

Unpaved road Paved road

Poor road Regular road Pavement (1st lane)

Cultivator

Tractor
Truck Cultivator

Tractor

Truck Cultivator

Tractor

Truck

Sm
all

Middle

Large

Sm
all

Middle

Large

Sm
all

Middle

Large

Rice 0.51 0.78 0.56 1.20 2.11 0.68 1.04 0.74 1.60 2.81 1.00 1.60 1.00 2.50 4.50

Barley 0.48 0.60 0.54 1.20 1.80 0.64 0.80 0.72 1.60 2.40 0.94 1.23 0.97 2.50 3.85

Corn 0.41 0.56 0.42 0.96 1.56 0.54 0.74 0.56 1.28 2.08 0.80 1.14 0.75 2.00 3.33

Beans 0.41 0.56 0.42 0.96 1.56 0.54 0.74 0.56 1.28 2.08 0.80 1.14 0.75 2.00 3.33

Onion 0.39 0.78 0.54 0.79 1.72 0.52 1.04 0.72 1.06 2.30 0.73 1.60 0.97 1.65 3.68

Highland	
pepper

0.36 0.72 0.56 0.82 1.80 0.48 0.96 0.74 1.10 2.40 0.71 1.48 1.00 1.71 3.85

Highland	
strawberries

0.51 0.77 0.54 1.11 1.80 0.68 1.02 0.72 1.48 2.40 1.00 1.58 0.97 2.31 3.85

House	pepper 0.40 0.61 0.56 1.03 1.72 0.54 0.81 0.74 1.38 2.30 0.79 1.24 1.00 2.15 3.68

House	
cucumbers

0.40 0.61 0.56 0.79 1.72 0.54 0.81 0.74 1.06 2.30 0.79 1.24 1.00 1.65 3.68

House	
Strawberry

0.51 0.76 0.54 1.11 1.80 0.68 1.01 0.72 1.48 2.40 1.00 1.55 0.97 2.31 3.85

House	melon 0.51 0.76 0.54 1.11 1.80 0.68 1.01 0.72 1.48 2.40 1.00 1.55 0.97 2.31 3.85
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Crops

Unpaved road Paved road

Poor road Regular road Pavement (1st lane)

Cultivator

Tractor

Truck Cultivator

Tractor

Truck Cultivator

Tractor

Truck

Sm
all

Middle

Large

Sm
all

Middle

Large

Sm
all

Middle

Large

House	
watermelon

0.48 0.72 0.51 1.11 0.95 0.64 0.96 0.68 1.48 2.60 0.94 1.48 0.91 2.31 4.17

Mushrooms 0.45 0.68 0.48 1.06 2.00 0.60 0.90 0.64 1.41 2.67 0.88 1.39 0.86 2.20 4.28

Apple 0.48 0.72 0.51 1.08 1.80 0.64 0.96 0.68 1.44 2.40 0.94 1.48 0.91 2.25 3.85

Grapes 0.36 0.54 0.39 0.82 1.80 0.48 0.72 0.52 1.10 2.40 0.71 1.11 0.70 1.71 3.85

Note:  Truck sizes are as follows:, small truck is 1-ton, medium-sized truck is 2.5 tons, and a large truck is more 
than 4.5tons.

Sources: Rural Development Corporation (RDC), Comprehensive bibliography on the agricultural infrastructure 
project, 1999, p. 629

The level of connectivity between the related facilities for produce distribution, such 
as a collection place for the loads, RPC, previously unavailable, have increased through 
the farm road improvement project. The main goal for the project was to promote the 
process and distribution, and involved the expansion and pavement of farm roads between 
the facilities for produce processing and distribution, which were connected to major farm 
roads in farmlands where the farmland consolidation had been either completed or planned.

Large farm machinery previously unavailable could now be used because of the farm 
road improvement project and this was one of the contributing factors that made large-scale 
farming possible. It reinforced the convenience of farming and became a political basis for 
the large scale of family farming. 

② Quality improvement: as conditions of production and distribution, such as the reduction 
of wear and loss rates of produce, have improved due to the farm road improvement project, 
produce unavailable in the past could be produced and the cropping system could also 
be improved by using highly profitable kinds of crops. Since the current ongoing project 
is supposed to be based on small scale units in rice paddy oriented areas, it seems to be 
difficult to achieve the contributing effects for the improvement of the cropping system. 
Nevertheless, if the entry roads are to be paved by the field infrastructure development 
project, highly profitable crops can possibly be cultivated in the fields and orchards in the 
hilly and mountainous areas where the cultivation of crops for special purposes was not 
possible in the past. 
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Moreover, the farming road development project can address problems regarding the 
reduction of the quality produce caused by dust damage before the implementation of the 
project. It is related to the improvement of produce quality due to the increasing amount of 
sunshine. Such effects become strong in facility horticulture areas. On the other hand, it is 
considered minor in a single crop area for rice. 

③ The reduction effects of production costs: the farm road improvement project influences 
the reduction of transit time for farm machinery and the labor force. The reduction of time 
leads to reduced production costs. As the transit time per unit distance by vehicle types is 
saved in major farming works (plowing, leveling, compost transport, fertilization, weeding, 
harvest, and transport), the total amount of time spent on farming can be saved and the 
farming efficiency per unit of time can be also improved. 

Additionally, as the surface of the farming roads is enhanced by the farm road improvement 
project, the wearing loss rate and the frequency of the breakdown of farm machinery and 
vehicles can be decreased. Depreciation costs and repair expenses are minimized and 
production costs savings and persisting periods of farm machinery can be extended. 

④ Farming convenience improvement: The farm road improvement project can decrease 
traffic accidents caused by rollovers and inexperienced driving, which occurred when 
elderly farmers operated farming machinery, such as cultivators and handcarts, on farming 
roads with poor surfaces before the project was implemented. 

Also, in the case of large facility crops of which quality depends on farmer’s efforts, the 
farmers can devote their efforts to farming because their access to the farmland is improved, 
yet another positive effect of improving the quality of produce. 

In addition, paved farming roads can be used as a sun drying areas for produce. Because 
of this, instead of using dryers, peppers can be sun-dried so that they can be sold at a higher 
price. Hence, these effects can partially improve the farming convenience and the quality 
of produce. 

⑤ The reduction of maintenance expenses: the reduction of labor costs and materials and 
equipment input costs was spent on farming road maintenance and reinforcement works 
for the loss of roads before the farm road improvement project had been carried out. The 
work for waterway dredging can be decreased because the sediment influx to waterways 
is decreased due to the farming road pavement. There is also another cost reducing effect 
related to the effectiveness of vibration reduction for the facilities such as vinyl greenhouses 
and glass greenhouses.
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⑥ The improvement of the living environment: 

It was uncomfortable to use vehicles such as bicycles and motorcycles due to the poor 
condition and surface of farming roads before the project was implemented. However, the 
farm road improvement project reduces these difficulties in using such vehicles. 

Also, the farm road improvement project improves the accessibility to other villages and 
neighborhood living facilities through the connection of farmland to villages, main roads, 
and facilities for farming convenience. 

In particular, farm road development can improve the ability for children to commute to 
nearby schools, as well as improving access to the RPC, the collection place of loads, the 
National Agricultural Cooperative Federation, and administrative facilities such as the Eup 
office, and the Myeon office.

⑦ The improvement of urban and rural interchange: The farm road improvement project 
can improve the accessibility to rural areas so that city dwellers can easily access rural 
areas. It can also partially result in the influx of non-farmers to rural areas. 

⑧ The stability of the local community: The farm road improvement project enhances 
farming convenience and the rural living environment to encourage people to settle in rural 
areas. As a result, the social costs are reduced by the declining numbers of people leaving 
rural areas.

⑨ Resource development: the farm road improvement project promotes the efficient use 
of resources in the areas adjacent to the roads. As most of the projects in progress have been 
in areas of the agricultural development region and farmland consolidation region, this can 
be effective in preventing the abandonment of farmlands. Moreover, the slope areas of both 
sides of the road, which had been difficult for use before the project, are now available for 
use. This can lead to the creation of land due to the improved utilization of land resources. 

2.2.2. Negative Effects

Due to the farm road improvement project, the habitat of the wildlife that used to live in 
the farming road before the project have been damaged and the movement of organisms, 
such as frogs, and earthworms have been also been restricted. Moreover, such creatures 
have been crushed to death because of farm machinery and automobiles. 

Additionally, as the surface of the farming road was paved, there have been increasing 
traffic accidents due to the overloading and speeding of farm machinery and transport 
vehicles. These accidents are more likely to occur in large-scale project areas where there 
are a larger number of pieces of long equipment and increased traffic of automobiles. 
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In the case of the abnormal changes of weather such as a localized torrential downpour, 
it could be difficult to establish countermeasures such as the construction of temporary 
drainage canals, due to the farming road structures with cement. 
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a.  Significance of the Farmland Consolidation Project

Farmland consolidation is the act of consolidating a series of fragmented and irregular 
farmland plots to enlarge plot sizes and support sufficient irrigation. Farmland consolidation 
also combines and groups the proprietor’s farmland into one area by administrative give-
and-take as well as division-and-junction of their replotted land. Moreover, it also includes 
the readjustment of farmland, which is small or lacks sufficient infrastructure due to 
farmland consolidation or earthwork waterways projects that were done in the past. Such 
areas can be reconsolidated into a larger scale production by employing farm machinery. 
Therefore, the project is involved in ①the standardization and scaling of traditional plots 
which have been fragmented or are irregular in shape, ② the enlargement of farm size to a 
scale that is suitable for large farm machinery, ③ the modification of irrigation and drainage 
canals for improving the efficiency of water management, ④ the construction, expansion, 
and modification of farm roads to be more easily accessible to farm machinery, ⑤ the 
improvement of soil layers for securing a plow layer, such as soil conditioning and soil 
covering, ⑥ the site renovation for public agricultural facilities (e.g., collection place of 
loads or the location of a drying apparatus).

The purpose of farmland consolidation is to increase agricultural productivity and to 
reduce production costs. The effects can be classified as direct and indirect. The direct 
effects are as follows: an increased supply of water, a reduced labor force, an increased 
rate of arable land utilization, reduced production costs, increased profitability, and 
reduced expenses relating to water loss and maintenance. The indirect effects include the 
enhancement of public interests like environmental conservation, prevention of natural 
disasters through the improvement of drainage systems, and the improvement of transit 
facilities. Also, another indirect effect relates to the changing perspective of farmers who 
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are increasingly wanting to expand the scale of their farming and strengthen their settlement 
in rural areas.

b.  Implementation Period of the Farmland Consolidation Project and 
Its Background

The first agricultural infrastructure project in Korea was conducted during the Japanese 
colonial era (1910-1945). Its features can be summarized as follows. First, the Land 
Improvement Projects were implemented by receiving strong support from the country 
with the irrigation association as its center of support. Second, the Land Improvement 
Projects were continually promoted for long-term periods in accordance with the ‘increased 
yield of rice’ plan that was supposed to solve the food problems in Japan. Third, the Land 
Improvement Projects still focused on the development of agricultural water and farmland. 
However, the Farmland Consolidation Project was first conducted by the Joseon increased 
yield of the rice plan in 1940. Fourth, even though the Land Improvement Projects aimed at 
high yields of rice, the lack of food in the country was aggravated because most of the rice 
yields were exported to Japan, rather than feeding the Korean people.

With the defeat of Japan in August 1945, the U.S. military entered South Korea while 
the Soviet Union was stationed in North Korea. After a long war the two Koreas were 
separated. In August 1948, the Government of the Republic of Korea was established, 
ending the three-years of U.S. military administration. However, the Korean War broke 
out as North Korea invaded South Korea in June, 1950. The war lasted for three years 
until the armistice was signed in July, 1953. Despite being liberalized from the colonial 
rule of Japanese imperialism for 36 years, South Korea suffered separation from the rest 
of its people and the ravages of the Korean War. For these reasons, South Korea could not 
find a way to avoid being the poorest country in the world, until 1950. In this period South 
Korea received assistance from foreign countries, but still strived to recover the agricultural 
production infrastructures that had collapsed because of the war and focused on increasing 
food production. The agricultural infrastructure project had been sustained, focusing mainly 
on the agricultural water development project. Nevertheless, the scale of the project had 
been small due to the lack of material and financial difficulties. 

The dictatorship that ruled South Korea for 12 years began when after the established 
Government of the Republic of Korea collapsed. This was brought on by the student-led 
demonstration that occurred throughout the country on April 19, 1960. After that, the 
military regime established itself by a coup in May, 1961. The military regime replaced and 
discarded all of the conventional laws that had been observed during the Japanese colonial 
era. Moreover, the first five-year plan for economic development was announced in July 
and the plan came into effect in 1962. Finally, South Korea achieved drastic economic 
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development, having an average annual GDP growth of 8.4% for 10 years (1961-1970). 
This was especially notable since the past eight years (1954-1961) had seen only modest 
growth of 4.1%. Specifically, the mining and manufacturing industries grew 15.7% annually, 
while agriculture, forestry, and fishery industries increased by only 4.4%. Specifically, the 
industries of agriculture, forestry, and fisheries decreased from 39% (1961) to 29% (1970). 
On the other hand, mining and manufacturing industries increased from 16% to 20% over 
the same period. 

Since the establishment of the Government of the Republic of Korea, the Farmland 
Consolidation Project was first carried out in Gyeongsangbuk-do in 1964. The project was 
selected by the central government in 1965 and began its expansion throughout the country. 
At that time, 62% of the total agricultural output was rice production, while 9% was barley 
production. This indicates that the agricultural production system was mainly based on rice 
and, to a lesser extent, barley. The rice production per unit of area was low at about 300kg 
per 10a. The total number of agricultural machinery distributed was 2.5 million nationwide 
where farming families had approximately 1,000 cultivators, 26,000 water meters, and 
19,000 power threshers. The total area of paddies that had an irrigation system installed was 
701,000ha (55%) of the total paddy area (1,286,000ha). The demand for the development 
of agricultural water was the highest out of all of the agricultural infrastructure projects. 
In addition, the distribution rate of agricultural machinery was extremely low. Farming 
households were overpopulated with regard to the fact that farming families made up 52% 
of the total households and the farming population was 55% of the total population and there 
was no demand for farmland consolidation from farming families in 1965. However, the 
local administrative offices forced the people into conducting the Farmland Consolidation 
Project by using their government authority. Moreover, the proportion of national subsidies 
for farmland consolidation projects were extremely low when the project was introduced. 
Hence, farming households were against the farmland consolidation project because they 
thought the project caused adverse effects such as the decreasing size of farming area and 
the changing location of farmland. Despite the opposition of farmers, local administrative 
offices had to put every effort into implementing the project.  

In order to successfully carry out the Farmland Consolidation Project with farmers’ 
demands and their active responses it had to be done at a time when the population of 
farming households decreased and large agricultural machinery could be widely distributed. 
Moreover, it is also appropriate to conduct the project when there is not too much demand 
for agricultural water development projects from farmers because the development of 
agricultural water, which has the greatest impact on the agricultural production, may 
reach above a certain level. If the local administrative offices want to lead the Farmland 
Consolidation Project before these conditions mentioned above are met then implementation 
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procedures, organization, method, and especially financial assistance should be required in 
order to minimize the resistance and opposition of farmers.  

c.  The Development Process of the Farmland Consolidation Project

The first Farmland Consolidation Project in Korea was implemented for the sake of 
Increased Yield of Rice-Plan (1940) by Japan. The initially proposed size in the plan was 
13,000ha but was expanded to 66,000ha by the Joseon Increased Yield of Rice-Revision 
Plan (1942) and in 1945, the project size was to decreased to 24,000ha. After Korea 
gained independence, the Farmland Consolidation Project was initially implemented by 
Gyeongsangbuk-do (1964) with 247 districts (5,806ha). Since 1965, the projects were 
conducted by the government. During the 1960’s more than 50% of the total cost of 
readjustment projects relied on the efforts of the farmers. Also, investments were covered 
by their own grain and the municipal government. For these reasons, the plan was severely 
opposed by farmers. The farmers’ perception of farmland consolidation was changed in a 
positive way in the 1970’s, when the project scale was expanded up to about 25,000ha and 
financial support also increased with the central government contributing 50%, the municipal 
government contributing 30%, and landowner contributing 20%. As farmland consolidation 
became the core project for agricultural production infrastructure improvement in the 1980’s 
the total expense and scale of the project was also expanded. The scale of the project was 
initially 12,000ha per year, but was increased by more than 20,000ha, reaching 24,681ha 
with 200.9 billion won in funding by 1989. Aside from the general Farmland Consolidation 
Project, in the 1990’s many other projects have been implemented including: field-oriented 
modification projects, and readjustment projects of large arable land, improvement of farm 
roads projects. During the next decade, the general Farmland Consolidation Project was 
discontinued in 2004 with 721 thousand hectares.

The characteristics of the development process of the Farmland Consolidation Project, 
which has been currently conducted since 1964 are summarized as follows.

First, the project volume has been gradually expanded. The annual average areas where 
farmland consolidation was implemented were 14,000ha (1960’s), 20,000ha ranging from 
13,000 to 31,000ha (1970’s), 19,000ha ranging from 13,000 to 28,000ha (1980’s), 29,000ha 
ranging from 18,000 to 53,000ha (1990’s), and 8,000ha ranging from 3,000 to 17,000ha 
(2000’s). 

Second, the kinds of the Readjustment Projects of Arable Land have been diverse and 
its range has expanded. The field-oriented modification project, and the Readjustment 
Project of Large Arable Land were introduced in 1994. The expansion and pavement for 
the improvement of farm roads project was introduced in 1995. The target area of farmland 
consolidation was expanded from paddies to fields. The size of the farmland consolidation 
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section was expanded from a small block to a large block. The expansion and pavement of 
farm roads was added as a result of clustering farmland and the renovation of irrigation/
drainage channels. In addition to the physical renovation of farmland, the project aimed to 
improve the agricultural structure relating to things like the grouping of farmland and the 
expansion of the scale of farms. Third, the assistance system for the Farmland Consolidation 
Project was expanded and supplemented. The rates of government subsidy for the Farmland 
Consolidation Project were 30% (Japanese colonial era), 40% (1960’s-early 1970’s), and 
50% (late 1970’s-early1980’s). From the late 1980’s to the early 1990’s, government 
funding was 60%; municipal government funding was 20%; the charge to the beneficiary 
was 20%. After the late 1990’s, government funding was 80% and municipal government 
funding was 20%, meaning that the beneficiary charge was waived.

d.  Implementation System of the Farmland Consolidation Project

To implement the Farmland Consolidation Project policy, the relevant organization, 
procedures, and financial assistance must be prepared. The relevant legislation including 
farmland consolidation refer to the ordinances that define the overall agricultural infrastructure 
project, such as the 「Land Improvement Project Law」 (1960’s) and the 「Agricultural 
Community Modernization Promotion Act」 (1970’s and 1980’s). After 1995, the agricultural 
infrastructure project was conducted, based on the 「Rearrangement of Agricultural and 
Fishing Villages Act」. Financial assistance for the agricultural infrastructure project was 
based on 「Regulations of Land Improvement Project Subsidy」 (1960’s), 「Regulations of 
Agricultural Modernization Promotion Project Subsidy」 (1970’s-early 1980’s), and the 
「Act on the Budgeting and Management of Subsidies」 (1986-present). The names of the 
project operators for the Farmland Consolidation Project were changed from the Japanese 
colonial era to the present, depending on the national government, the local government, 
and the time period. However, they have not changed for landowners, the unions and public 
corporations in charge of agricultural infrastructure projects. Also, the participants in the 
Farmland Consolidation Project remained the same as the person who has ownership of the 
land on which the Farmland Consolidation Project is conducted.

The implementation procedures of the Farmland Consolidation Project had been slightly 
different until 1994, depending on the types of project operators. However, the basic 
procedures included ① application for project implementation, ② assessment, notification, 
and disclosure to the public, ③ formal objection, and ④ approval of project implementation 
and notice. These procedures were enacted in December 1994 and they have changed 
significantly because of the 「Rearrangement of Agricultural and Fishing Villages Act」, 
which has been in effect since 1995. The changes included that research on the resources 
of the land should be done and the establishment of a plan should be completed prior to the 
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application for project implementation. To conduct the Farmland Consolidation Project, 
research on the resources of the whole area where the project is to be carried out should be 
done. Based on the research, the integrated plans for farming and fishing village development 
and the plan for agricultural production infrastructure development should be established. 
According to the plans, planned site investigations were carried out. Then, the basic plan 
is to be established through the basic investigation of the feasibility of the agricultural 
infrastructure development project. Finally, the detailed designs and implementation plans 
for the sites are to be made. Also, the project operator is assigned after the application for 
the project.  

The Farmland Consolidation Project is conducted by the government, local government, 
the unions, and public corporations. The project is rarely conducted by landowners, 
individuals, or groups of people. In either case, the consent and participation of the 
project participants, such as landowners within the project sites, should be required. The 
regulations related to the Farmland Consolidation Project stipulate that the project should 
be consented to by more than 2/3 of project participants. Moreover, the 「Rearrangement of 
Agricultural and Fishing Villages Act」 highlights that the plans for agricultural infrastructure 
development and the plans for project implementation should be based on the regional level 
of integrated development plans. At the same time, the act emphasizes that the development 
project should be well-planned in accordance with the plans mentioned above. Unless 
financial assistance, such as government subsidy, is applied for properly when relying on 
the Farmland Consolidation Project, the implementation of the project will be difficult 
because the burden of the project participants will increase and the project expenses cannot 
be procured smoothly. 
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